

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
8530-00-04	ASHLAND	CTH-GG	206	\$250,000 - \$499,999	\$250,000 - \$499,999	12/25/22	04/25/23	CLAM LAKE - MELLE DESIGN - FULL PS&E/RESURFACE FLAP CTH M TO SPIDER CREEK	Advanced
8530-00-74	ASHLAND	CTH-GG	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/09/21	03/10/26	CLAM LAKE - MELLE CONSTRUCTION/RESURFACING - FLAP CTH M TO SPIDER CREEK	Advanced
1610-01-14	ASHLAND	STH-013	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/23	PARK FALLS - MELLE DESIGN-FULL PS&E/PVRPLA PRICE CO LN TO IOWA ST	Advanced
1610-02-04	ASHLAND	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	MELLE - ASHLAND DESIGN - FULL PS&E/RESURFACE GOLF COURSE RD TO STH 112	Advanced
8727-00-01	ASHLAND	STH-112	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	MARENGO - ASHLAND DESIGN - FULL PS&E/RESURFACE STH 118 TO STH 137	Advanced
8824-00-01	BARRON	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	BARRON - STH 48 DESIGN - FULL PS&E/CONCRETE OVERLAY ENGLE CREEK BRDG B-03-0006	Advanced
1560-01-02	BAYFIELD	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	HAYWARD - DRUMMOND DESIGN - FULL PS&E/RESURFACE CTH M TO CTH N	Advanced
1130-68-76	BROWN	CTH-S	302	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	07/14/26	02/13/29	APPLETON - DE PERE CONST/RECSTE CTH S INTCHG B050162 CTH S INTCHG B050162	Deferred
1130-67-86	BROWN	IH -041	302	\$15,000,000 - \$16,999,999	\$5,000,000 - \$5,999,999	07/09/24	02/11/25	APPLETON - DE PERE CONST/RECSTE CTH U FRONTAGE RDS CTH U FRONTAGE ROADS	Decrease
1130-68-71	BROWN	IH -041	302	\$40,000,000 - \$44,999,999	\$50,000,000 - \$59,999,999	07/08/25	02/08/28	APPLETON - DE PERE CONST/RECSTE MAINLINE,MINERS-LRAPID I-41 MAINLINE, MINERS-L. RAPIDS RD	Deferred
1130-68-72	BROWN	IH -041	302	\$50,000,000 - \$59,999,999	\$50,000,000 - \$59,999,999	07/09/24	02/08/28	APPLETON - DE PERE CONST/RECSTE MAINLINE,LRAPIDS-NLIMI I-41 MAINLINE, L. RAPIDS-N.LIMITS	Deferred
1130-68-77	BROWN	LOC-STR	302	\$17,000,000 - \$19,999,999	\$14,000,000 - \$14,999,999	07/09/24	02/10/26	APPLETON - DE PERE	Decrease

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RECSTE SBC INTCHG B050696	
								SBC INTCHG B050696	
1130-68-81	BROWN	LOC-STR	302	\$9,000,000 - \$9,999,999	\$17,000,000 - \$19,999,999	07/09/24	07/09/24	APPLETON - DE PERE	Increase
								CONST/RECSTE SBC FRONTAGE ROADS	
								SBC EARLY FILL & FRONTAGE ROADS	
7160-00-04	BUFFALO	STH-035	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/31/00	01/01/23	ALMA - PEPIN	Advanced
								DESIGN-FULL PS&E/BRIDGE REPLACEMENT	
								B-06-0898,0899,0900,0901,0902,0903	
8110-03-05	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	CONNORSVILLE - BLOOMER	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								970TH STREET TO STH 40 SOUTH	
8190-00-04	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	BLOOMER - CORNELL	Advanced
								DESIGN-FULL PS&E/BRIDGE BRPVTV	
								CHIPPEWA RIVER BRIDGE B-09-0087	
8610-04-06	CHIPPEWA	STH-124	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CHIPPEWA FALLS - BLOOMER	Advanced
								DESIGN - FULL PS&E/BRRHB	
								DUNCAN CREEK BRIDGE B-09-0001	
8600-00-03	CHIPPEWA	STH-178	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CHIPPEWA FALLS - CORNELL	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								CTH R TO STH 64	
1190-01-30	CHIPPEWA	USH-053	305	\$0 - \$99,999	\$0 - \$99,999		01/01/23	EAU CLAIRE - CHIPPEWA FALLS	Advanced
								DESIGN / BRIDGE DAMAGE REPAIR	
								CTH OO BRIDGE B-09-0227	
1190-01-60	CHIPPEWA	USH-053	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/11/23	EAU CLAIRE - CHIPPEWA FALLS	Advanced
								CONSTRUCTION / BRIDGE DAMAGE REPAIR	
								CTH OO BRIDGE B-09-0227	
1190-03-05	CHIPPEWA	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	CHIPPEWA FALLS - NEW AUBURN	Advanced
								DESIGN - FULL PS&E/DECK REPLACEMENT	
								STH 64 BRIDGE B-09-0068	
1190-06-06	CHIPPEWA	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CHIPPEWA FALLS - NEW AUBURN	Advanced
								DESIGN - FULL PS&E/BRPVTV	
								CTH Q BRIDGE B-09-0091	
1190-06-07	CHIPPEWA	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CHIPPEWA FALLS - NEW AUBURN	Advanced
								DESIGN - FULL PS&E/BRRHB	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH N BRIDGE B-09-0054	
1012-00-00	COLUMBIA	IH -039	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/01/23		MADISON - PORTAGE	Deferred
								DES/PE-PS&E/PAVEMENT REPLACE/PVRPLA	
								CTH CS TO IH 90	
1014-00-04	COLUMBIA	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		WISCONSIN DELLS - PORTAGE	Deferred
								DES/PE-PS&E/PAV'T REPLACEM/PVRPLA	
								STH 33 TO IH 39	
5640-04-60	COLUMBIA	STH-113	303	\$0 - \$99,999	\$0 - \$99,999	12/25/22	02/25/23	LODI - BARABOO	Advanced
								LFA/ MISC/ TREE REMOVALS	
								STH 60 TO STH 188	
5160-07-72	CRAWFORD	STH-035	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	11/11/25	12/14/27	PRAIRIE DU CHIEN - GENOA	Deferred
								CONST/MILL & O'LAY/B-12-73/RSRF	
								CTH E TO OLD HWY 35	
1650-02-35	CRAWFORD	USH-061	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	BOSCOBEL - READSTOWN	Advanced
								DESIGN-FULL PS&E RSRF10/BRRHB	
								STH 60 TO BELL CENTER ROAD/B-12-19	
1002-01-02	DANE	IH -039	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/23		C OF MADISON	Deferred
								DES/PE-PS&E/WIDEN DECK REPLAC/BRRHB	
								MILWAUKEE STREET BRIDGE B-13-0477	
1066-03-65	DANE	IH -094	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/09/25	07/11/28	MADISON - LAKE MILLS	Deferred
								CONST/B-13-158,159,162,163 BRPVTV	
								STH 73 BRIDGES; MISSOURI RD BRIDGES	
1690-01-06	DANE	STH-069	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	NEW GLARUS - VERONA	Advanced
								DESIGN-FULL PS&E PVRPLA	
								GEHIN STREET TO STH 92	
5606-03-31	DANE	STH-092	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	MT HOREB - BROOKLYN	Advanced
								DESIGN-FULL PS&E RSRF	
								STH 69 TO EAST AVENUE	
1206-04-03	DANE	USH-012	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/23		SAUK CITY - MADISON	Deferred
								DES/PE-PS&E/CONC DECK O'LAY/BRRHB	
								RIMROCK ROAD BRIDGE B-13-0310	
1206-04-06	DANE	USH-012	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		C MADISON, MADISON BELTLINE	Deferred
								DES/PE-PS&E/PAV'T REPLACE/PVRPLA	
								USH 18 TO CTH D	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1206-04-07	DANE	USH-012	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/01/23		C MADISON, MADISON BELTLINE	Deferred
								DES/PE-PS&E/EB PAV'T REPLACE/PVRPLA	
								CTH D TO IH 39	
1206-04-08	DANE	USH-012	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/01/23		C MADISON, MADISON BELTLINE	Deferred
								DES/PE-PS&E/WB PAV'T REPLACE/PVRPLA	
								CTH D TO IH 39	
1204-05-05	DANE	USH-018	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/23		MOUNT HOREB - MADISON	Deferred
								DES/PE-PS&E/RESURFACE EB & WB/RSRF	
								W JUNCTION CTH MV TO CTH PD	
1111-02-09	DANE	USH-151	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/01/23		C SUN PRAIRIE	Deferred
								DES/PE-PS&E/B-13-275,276/PVRPLA	
								MAIN STREET-CTH VV/B13-0268 TO 0273	
1107-00-02	DODGE	IH -041	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/01/23		MILWAUKEE - FOND DU LAC	Deferred
								DES/PE-PS&E/PAV'T REPLACE/PVRPLA	
								STH 28 - NORTH COUNTY LINE	
1390-01-07	DODGE	STH-026	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	WATERTOWN - WAUPUN	Advanced
								DESIGN-FULL PS&E PVRPLA	
								HOLL ROAD TO WESTERN AVENUE	
6070-01-63	DODGE	STH-033	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/10/24	01/12/27	PORTAGE - FOX LAKE	Deferred
								CONST/ MILL AND OVERLAY	
								STH 73 TO FOREST STREET	
4140-10-73	DOOR	STH-042	211	\$0 - \$99,999	\$0 - \$99,999		01/01/23	V EGG HARBOR, STH 42	Advanced
								DSGN/FULL PSE	
								HARBOR SCHOOL ROAD - CHURCH STREET	
4140-10-74	DOOR	STH-042	211	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/25/24	V EGG HARBOR, STH 42	Advanced
								CONST/	
								HARBOR SCHOOL ROAD - CHURCH STREET	
8010-00-07	DOUGLAS	STH-035	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	DAIRYLAND - SUPERIOR	Advanced
								DESIGN - FULL PS&E/CIR	
								CTH B S TO 69TH ST	
1024-00-05	DUNN	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	MENOMONIE - EAU CLAIRE	Advanced
								DESIGN - FULL PS&E/BRRPL	
								CTH H BRIDGE B-17-0049	
8100-01-05	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	MENOMONIE - RIDGELAND	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E RESURFACE	
								USH 12 W TO IH 94	
7610-01-02	DUNN	STH-029	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	SPRING VALLEY - MENOMONIE	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								STH 128 TO STH 25 SOUTH	
8110-02-08	DUNN	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	NEW RICHMOND - BLOOMER	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								10TH STREET TO CTH O	
1175-18-26	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		04/25/24	MANITOWISH - HURLEY	Advanced
								REAL ESTATE/RESURFACE	
								BEACHWAY DRIVE TO LAKEVIEW ROAD	
1024-00-04	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	OSSEO - BLACK RIVER FALLS	Advanced
								DESIGN - FULL PS&E/BRPVTV	
								WINNEBAGO AVE BRIDGES B-27-0041,42	
7185-00-01	JACKSON	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								HICKORY STREET TO SOUTH COUNTY LINE	
1067-04-00	JEFFERSON	IH -094	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	01/01/23		MADISON - OCONOMOWOC	Deferred
								DES/PE-PS&E/E&WB/B28-584,585/RECST	
								AIRPORT RD TO CTH Y/B28-36,38,44,47	
3110-00-06	JEFFERSON	STH-059	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/23	WHITEWATER - NORTH PRAIRIE	Advanced
								DESIGN-FULL PS&E PVRPLA	
								WALWORTH COUNTY LINE TO STH 106	
1016-05-03	JUNEAU	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		MAUSTON - WISCONSIN DELLS	Deferred
								DES/PRE-CON ENG/PAVT REPLACE/PVRPLA	
								STH 58 TO SEVEN MILE CREEK	
1016-08-08	JUNEAU	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		MAUSTON - WISCONSIN DELLS	Deferred
								DES/PRE-CON ENG/PAVT REPLACE/PVRPLA	
								24TH AVENUE TO USH 12	
3732-05-03	KENOSHA	CTH-K	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/25/23	06/25/23	C KENOSHA, 60TH ST	Advanced
								PE/FULL PS & E ROW/RECSTE	
								115TH AVE TO 94TH CT	
3732-05-73	KENOSHA	CTH-K	206	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999		12/08/25	C KENOSHA, 60TH ST	Advanced
								CONST/RECSTE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								115TH AVE TO 94TH CT	
3830-08-00	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	11/25/23	06/25/23	V BRISTOL, 208,210 AVE, 124 ST	Advanced
								PE/FULL PS, PVRPLA	
								CTH V TO 124TH ST	
3830-08-70	KENOSHA	LOC-STR	206	\$750,000 - \$999,999	\$750,000 - \$999,999	12/09/25	03/11/25	V BRISTOL, 208,210 AVE, 124 ST	Advanced
								CONST/PVRPLA	
								CTH V TO 124TH ST	
3220-09-70	KENOSHA	STH-158	303	\$9,000,000 - \$9,999,999	\$11,000,000 - \$11,999,999	09/10/24	09/10/24	52ND STREET, CITY OF KENOSHA	Increase
								CONST/BRIDGE REPLACEMENT	
								RAILROAD BRIDGES B-30-0002, 0003	
5096-00-00	LA CROSSE	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CTH OA - CTH M (CTH O)	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								BOSTWICK CREEK BRIDGE B-32-0020	
1070-04-03	LA CROSSE	IH -090	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/01/23		LA CROSSE - SPARTA	Deferred
								DES/PE-PS&E/INTERCHANGE/RECST	
								STH 157 INTERCHANGE	
1071-07-06	LA CROSSE	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		LACROSSE-SPARTA	Deferred
								DES/PE-PS&E/BRIDGE REPLACE/PVRPLA	
								STH 16-CTH C/B-32-0023 TO B-32-0028	
1071-08-04	LA CROSSE	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		LA CROSSE - SPARTA	Deferred
								DES/PE-PS&E/INTERCH IMPROVE/RECST	
								STH 16 INTERCHANGE/B-32-0053,-0054	
5991-00-27	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		11/14/23	VILLAGE WEST SALEM, MARK STREET	Advanced
								UTL OPS/WATER MAIN SANITARY SEWER	
								E GARLAND STREET TO EAST AVENUE	
4115-14-21	MANITOWOC	STH-147	303	\$100,000 - \$249,999	\$100,000 - \$249,999		05/25/24	TWO RIVERS - MARIBEL	Advanced
								RE OPS/RE ACQUISITION	
								CTH VV - CTH B	
6999-13-73	MARATHON	LOC-STR	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	01/12/27	11/10/26	V WESTON, ROSS AVENUE	Advanced
								CONST/RECONSTRUCT	
								METRO DRIVE TO ALDERSON STREET	
6270-00-26	MARATHON	STH-049	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/24	NORTHLAND - STH 29	Advanced
								REAL ESTATE/RECONSTRUCT	
								STH 66 TO STH 29	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2135-15-00	MILWAUKEE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		06/25/23	C WAUWATOSA, NORTH AVENUE	Advanced
								PE/FULL PS&E/PVRPLA	
								N 95TH ST TO N 73RD ST	
2135-15-70	MILWAUKEE	LOC-STR	206	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999		12/08/26	C WAUWATOSA, NORTH AVENUE	Advanced
								CONST/PVRPLA	
								N 95TH ST TO N 73RD ST	
2155-15-00	MILWAUKEE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		06/25/23	C GREENFIELD, S 43RD ST	Advanced
								PE/FULL PS&E/PVRPLA	
								W COLD SPRING RD TO W HOWARD AVE	
2155-15-70	MILWAUKEE	LOC-STR	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/08/26	02/11/25	C GREENFIELD, S 43RD ST	Advanced
								CONST/PVRPLA	
								W COLD SPRING RD TO W HOWARD AVE	
2190-10-71	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/11/25	C WAUWATOSA W WISCONSIN AVENUE	Advanced
								CONST/SEWER/WATERMAIN	
								BRIDGE OVER HONEY CREEK P-40-776	
2410-15-00	MILWAUKEE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		06/25/23	C WEST ALLIS, W NATIONAL AVENUE	Advanced
								PE/FULL PS/RECST	
								S 95TH ST TO S 108TH ST	
2410-15-70	MILWAUKEE	LOC-STR	206	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	12/08/26	12/09/25	C WEST ALLIS, W NATIONAL AVENUE	Advanced
								CONST/RECST	
								S 95TH ST TO S 108TH ST	
2410-15-71	MILWAUKEE	LOC-STR	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/08/26	12/09/25	C WEST ALLIS, W NATIONAL AVENUE	Advanced
								CONST/RECST	
								S 95TH ST TO S 108TH ST	
2984-17-71	MILWAUKEE	LOC-STR	290	\$500,000 - \$749,999	\$500,000 - \$749,999	03/25/23	09/25/22	E/W WASHINGTON ST & W SCOTT ST	Deferred
								CONST/PED/BIKE FACILITIES	
								KK RIVER TRAIL-20TH & 20TH-LAYTON	
2984-26-04	MILWAUKEE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		06/25/23	C MILWAUKEE, N SHERMAN BLVD	Advanced
								PE/FULL PS&E ROW/RECST	
								W BURLEIGH ST TO W CAPITOL DR	
2984-26-24	MILWAUKEE	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999	11/25/24	07/25/24	C MILWAUKEE, N SHERMAN BLVD	Advanced
								RE/RECST	
								W BURLEIGH ST TO W CAPITOL DR	
2984-26-74	MILWAUKEE	LOC-STR	206	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	12/08/26	02/10/26	C MILWAUKEE, N SHERMAN BLVD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RECST	
								W BURLEIGH ST TO W CAPITOL DR	
1000-07-09	MILWAUKEE	NON-HWY	206	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/26	03/25/24	SEWRPC SUPPORT	Advanced
								MISC/ORTHOPHOTO MAPPING	
								2024 ORTHOPHOTOGRAPHIC MAPPING	
1000-07-10	MILWAUKEE	NON-HWY	206	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/26	03/25/26	SEWRPC SUPPORT	Advanced
								MISC/ORTHOPHOTO MAPPING	
								2026 ORTHOPHOTGRAPHIC MAPPING	
1009-01-24	MILWAUKEE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	MPS SRTS Yr 2 of 2	Advanced
								NON-INF SAFE ROUTES TO SCHOOL	
								DISTRICT-WIDE SAFE ROUTES TO SCHOOL	
1693-39-02	MILWAUKEE	NON-HWY	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	08/25/26	12/25/23	TRANSIT SYSTEM BUS REPLACEMENT	Advanced
								TST/BUS PURCHASE	
								4 MILWAUKEE COUNTY BUSES	
2225-22-00	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/23	BROWN DEER RD PED CRSWLK ENHNCMNT	Advanced
								PE/FULL PSE/MISC	
								INTERSECTIONS WITH PELHAM & REGENT	
2225-22-70	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/25/26	08/25/25	BROWN DEER RD PED CRSWLK ENHNCMNT	Advanced
								CONST/PED IMPROVEMENTS	
								INTERSECTIONS WITH PELHAM & REGENT	
2967-22-00	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	07/25/23	10/25/23	ROOT RIVER TRAIL IMPROVEMENT	Advanced
								PE/FULL PSE/MISC	
								W MORGAN AVE TO W HOWARD AVE	
2967-22-01	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	07/25/23	11/25/23	OAK LEAF TRAIL ACCESS RAMP	Advanced
								PE/FULL PS/MISC	
								CONNECTS TR AT HAMPSHIRE/CAMBRIDGE	
2967-22-02	MILWAUKEE	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/23	11/25/24	OAK LEAF TRAIL MODERNIZATION	Advanced
								PE/FULL PS/MISC	
								MILWAUKEE COUNTY WIDE ALONG OLT	
2967-22-03	MILWAUKEE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/23	11/25/24	KINNICKINIC RIVER TRAIL EXTENSION	Advanced
								PE/FULL PSE/MISC	
								16TH-6TH ST & PULASKI PARK-MANITOBA	
2967-22-70	MILWAUKEE	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999	12/25/26	08/25/25	ROOT RIVER TRAIL IMPROVEMENT	Advanced
								CONST/TRAIL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								W MORGAN AVE TO W HOWARD AVE	
2967-22-71	MILWAUKEE	NON-HWY	290	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/25/26	08/25/25	OAK LEAF TRAIL ACCESS RAMP	Advanced
								CONST/TRAIL	
								CONNECTS TR AT HAMPSHIRE/CAMBRIDGE	
2967-22-72	MILWAUKEE	NON-HWY	290	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/25/26	02/25/26	OAK LEAF TRAIL MODERNIZATION	Advanced
								CONST/TRAIL	
								MILWAUKEE COUNTY WIDE ALONG OLT	
2967-22-73	MILWAUKEE	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999	12/25/26	02/25/26	KINNICKINIC RIVER TRAIL EXTENSION	Advanced
								CONST/TRAIL	
								16TH-6TH ST & PULASKI PARK-MANITOBA	
2984-18-73	MILWAUKEE	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999	03/25/23	09/25/22	PEDESTRIAN & TRANSIT INTS IMPRVMENTS	Deferred
								CONST/PED & TRANSIT IMPROVEMENTS	
								8 LOCAL INTERSECTIONS	
2984-27-02	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	07/25/23	06/25/23	STREET LIGHTING IMPROVEMENTS	Advanced
								PE/FULL PS/MISC	
								VARIOUS LOCATIONS CITY WIDE	
2984-27-72	MILWAUKEE	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999	12/25/26	08/25/24	STREET LIGHTING IMPROVEMENTS	Advanced
								CONST/LIGHTING	
								VARIOUS LOCATIONS CITY WIDE	
2565-00-05	MILWAUKEE	STH-057	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	06/25/24	C GLENDALE, N GREEN BAY AVE	Advanced
								PE/FULL PS&E /RSRF25	
								SILVER SPRING-0.1 MI S OF FAIRLANE	
2565-00-25	MILWAUKEE	STH-057	303	\$0 - \$99,999	\$0 - \$99,999		02/25/25	C GLENDALE, N GREEN BAY AVE	Advanced
								RE/RSRF25	
								SILVER SPRING-0.1 MI S OF FAIRLANE	
1077-02-02	MONROE	IH -090	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/01/23		SPARTA - TOMAH	Deferred
								DES/PE-PS&E/PAV'T REPLACE/PVRPLA	
								STH 16 TO CTH M	
5510-00-70	MONROE	STH-071	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	03/11/25	01/12/27	SPARTA - ELROY	Deferred
								CONST/MILL & OVERLAY/RSRF	
								CTH U TO CTH V/B-41-25,-161,-159	
5880-00-75	MONROE	USH-012	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	02/11/25	01/12/27	TOMAH - MAUSTON	Deferred
								CONST/RESURFACE/B-41-147/RSRF	
								GRANT AVENUE TO E COUNTY LINE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1000-18-83	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999	01/01/23		NW REGION, MATERIALS CERTIFICATION	Deferred
								REDISTRIBUTION CONTRACT	
								INACTIVE-MATERIALS FINALS REVIEW	
1000-18-96	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	NW REGION, CONSULTANT PROJECT COORD	Advanced
								REDISTRIBUTION CONTRACT	
								PROJECT COORDINATOR SERVICES	
1130-63-71	OUTAGAMIE	IH -041	302	\$4,000,000 - \$4,999,999	\$3,000,000 - \$3,999,999	07/09/24	02/13/29	APPLETON - DE PERE	Deferred
								CONSTR/HAUL ROAD REPAIR	
								HAUL ROAD REPAIR	
1130-64-71	OUTAGAMIE	IH -041	302	\$15,000,000 - \$16,999,999	\$12,000,000 - \$12,999,999	07/08/25	05/12/26	APPLETON - DE PERE	Decrease
								CONST/RECSTE MAINLINE STH 96-RR BRD	
								I-41 MAINLINE, STH 96-RR BRIDGE	
1130-64-72	OUTAGAMIE	IH -041	302	\$70,000,000 - \$79,999,999	\$50,000,000 - \$59,999,999	07/14/26	05/12/26	APPLETON - DE PERE	Decrease
								CONST/RECSTE RR BRIDGE-LYNNDALE	
								I-41 MAINLINE, RR BRIDGE-LYNNDALE	
1130-64-73	OUTAGAMIE	IH -041	302	\$50,000,000 - \$59,999,999	\$70,000,000 - \$79,999,999	02/10/26	05/12/26	APPLETON - DE PERE	Increase
								CONST/RECSTE MNLIN,LYNNDALE-MEADE	
								I-41 MAINLINE, LYNNDALE-MEADE	
1130-65-71	OUTAGAMIE	IH -041	302	\$45,000,000 - \$49,999,999	\$35,000,000 - \$39,999,999	07/14/26	02/09/27	APPLETON - DE PERE	Deferred
								CONST/RECSTE MAINLINE MEADE-BALLARD	
								I-41 MAINLINE, MEADE ST-BALLARD RD	
1130-66-71	OUTAGAMIE	IH -041	302	\$60,000,000 - \$69,999,999	\$40,000,000 - \$44,999,999	07/13/27	07/14/26	APPLETON - DE PERE	Advanced
								CONST/RECSTE MAINLINE,HOLLAND-CTH N	
								I-41 MAINLINE, HOLLAND-CTH N	
1130-66-72	OUTAGAMIE	IH -041	302	\$25,000,000 - \$29,999,999	\$60,000,000 - \$69,999,999	07/12/28	07/14/26	APPLETON - DE PERE	Advanced
								CONST/RECSTE MAINLINE, CTH N-CTH J	
								I-41 MAINLINE, CTH N - CTH J	
1130-66-77	OUTAGAMIE	IH -041	302	\$3,000,000 - \$3,999,999	\$1,000,000 - \$1,999,999	07/08/25	07/14/26	APPLETON - DE PERE	Decrease
								CONST/RECSTE STH 55 INTCHG	
								STH 55 INTCHG	
1130-65-77	OUTAGAMIE	STH-441	302	\$60,000,000 - \$69,999,999	\$45,000,000 - \$49,999,999	07/14/26	07/08/25	APPLETON - DE PERE	Decrease
								CONST/RECSTE STH 441 INTCHG	
								STH 441 INTCHG EARLY FILL	
1130-65-79	OUTAGAMIE	STH-441	302	\$25,000,000 - \$29,999,999	\$3,000,000 - \$3,999,999	07/08/25	02/09/27	APPLETON - DE PERE	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RECSTE CTH OO INTCHG	
								CTH OO INTCHG B440127, B4400128	
1130-44-74	OUTAGAMIE	USH-041	302	\$25,000,000 - \$29,999,999	\$30,000,000 - \$34,999,999	02/13/24	08/13/24	APPLETON- GREEN BAY	Increase
								CONST OPS/WEIGHT STATION	
								WRIGHTSTOWN SAFETY/WEIGHT FACILITY	
2697-22-00	OZAUKEE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/23	05/25/23	HIGHLAND ROAD BIKE SPUR	Advanced
								PE/FULL PS/MISC	
								ROTARY PK-OZAUKEE INERURBAN TRAIL	
2697-22-70	OZAUKEE	NON-HWY	290	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/25/26	08/25/24	HIGHLAND ROAD BIKE SPUR	Advanced
								CONST/TRAIL	
								ROTARY PK-OZAUKEE INERURBAN TRAIL	
4822-22-00	OZAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/23	OZAUKEE INTERURBAN TRAIL	Advanced
								PE/STATE REVIEW ONLY	
								CO LN-GRAFTON C LMT EXCLD C PT WASH	
4822-22-70	OZAUKEE	NON-HWY	290	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/25/26	08/25/24	OZAUKEE INTERURBAN TRAIL	Advanced
								CONST/TRAIL	
								CO LN-GRAFTON C LMT EXCLD C PT WASH	
1380-02-01	OZAUKEE	STH-167	303	\$0 - \$99,999	\$100,000 - \$249,999		02/25/23	MEQUON ROAD, CITY OF MEQUON	Advanced
								PE/FULL PS&E/PVRPLA	
								STH 181 INTERSECTION	
1380-02-22	OZAUKEE	STH-167	303	\$0 - \$99,999	\$0 - \$99,999		09/25/24	MEQUON ROAD, CITY OF MEQUON	Advanced
								RE/PVRPLA	
								STH 181 INTERSECTION	
1380-02-71	OZAUKEE	STH-167	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		09/15/26	MEQUON ROAD, CITY OF MEQUON	Advanced
								CONST/PAVEMENT REPLACEMENT	
								STH 181 INTERSECTION	
7220-01-02	PEPIN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	DURAND - MENOMONIE	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								USH 10 W TO DUNN COUNTY LINE	
7180-00-60	PIERCE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		02/25/23	PEPIN - HAGAR CITY	Advanced
								CONSTRUCTION/LFA/BUILDING REMOVAL	
								2.4 MILES NORTH OF CTH A	
8820-00-01	POLK	STH-048	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	FREDERIC - RICE LAKE	Advanced
								DESIGN - FULL PS&E/RESURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								E BASS LAKE LN TO USH 63	
1570-01-05	POLK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	ST CROIX FALLS - TURTLE LAKE	Advanced
								DESIGN - FULL PS&E/CONCRETE OVERLAY	
								APPLE RIVER BRIDGE B-48-0012	
6270-00-76	PORTAGE	STH-049	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	09/15/26	02/09/27	NORTHLAND - STH 29	Deferred
								CONST/RECONSTRUCT	
								STH 66 TO CTH C	
2703-07-02	RACINE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999	11/25/23	06/25/23	C RACINE, LATHROP AVE	Advanced
								PE/FULL PS&E ROW/RECST	
								REPUBLIC AVE TO 13TH ST	
2703-07-72	RACINE	LOC-STR	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999		12/09/25	C RACINE, LATHROP AVE	Advanced
								CONST/RECST	
								REPUBLIC AVE TO 13TH ST	
2703-08-01	RACINE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		11/25/23	C RACINE, S MEMORIAL DR	Advanced
								PE/FULL PS&E/RSRF30	
								DURAND AVE TO 17TH ST	
2703-08-71	RACINE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/09/25	C RACINE, S MEMORIAL DR	Advanced
								CONST/RSRF30	
								DURAND AVE TO 17TH ST	
2703-09-02	RACINE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999	11/25/23	06/25/23	C RACINE, MT PLEASANT ST	Advanced
								PE/FULL PS & E ROW/RECST	
								RAPIDS DR TO ROMAYNE AVE	
2703-09-72	RACINE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/09/25	12/08/26	C RACINE, MT PLEASANT ST	Advanced
								CONST/RECST	
								RAPIDS DR TO ROMAYNE AVE	
5419-06-02	RICHLAND	CTH-O	206	\$0 - \$99,999	\$0 - \$99,999	01/01/23		STH 80 - RICHLAND CENTER (CTH O)	Deferred
								DESIGN/PLAN CHECK REVIEW/RECST	
								CIRCLE VIEW DRIVE TO USH 14	
5040-03-72	RICHLAND	STH-080	303	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	11/10/26	01/09/29	RICHLAND CENTER - HILLSBORO	Deferred
								CONST/B-52-XX,-53,-108,-130/RSRF	
								PINE RIVER BRIDGE TO CTH C	
1640-03-75	RICHLAND	USH-014	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	11/11/25	12/14/27	RICHLAND CENTER - SPRING GREEN	Deferred
								CONST/MILL & OVERLAY/RSRF	
								0.1 MI E STH 58 TO SAUK CO LINE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1640-07-60	RICHLAND	USH-014	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	09/10/24	01/12/27	READSTOWN - RICHLAND CENTER CON/MILL&O'LAY/B52-139,823,XXX/RSRF VERNON CO LINE TO KALISH LANE	Deferred
8210-01-22	RUSK	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		11/25/25	THORP - INGRAM REAL ESTATE ACQUISITION CRAZY HORSE CREEK BRIDGE B-54-0744	Advanced
1014-00-03	SAUK	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/01/23		MAUSTON - WISCONSIN DELLS DES/PE-PS&E/PAV'T REPLACEM/PVRPLA USH 12 TO STH 23	Deferred
6130-01-02	SAUK	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	WISCONSIN DELLS - ADAMS DESIGN - FULL PS&E MISC MEDIAN 350FT S OF US12 INTERSECTION	Advanced
5255-01-50	SAUK	STH-023	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/23	MINERAL POINT - SPRING GREEN RR OPS/ SIGNEALS/ WSOR RR CROSSING 391 819F	Advanced
5255-01-51	SAUK	STH-023	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/23	MINERAL POINT - SPRING GREEN RR OPS/ CROSSING REPAIR/ RESURFACE WSOR RR X SURFACE 391819F MP 175.56	Advanced
8170-00-00	SAWYER	STH-070	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	OJIBWA - OXBO DESIGN FULL PS&E/ RESURFACE STH 27 S TO CTH W	Advanced
4269-03-72	SHEBOYGAN	CTH-O	211	\$0 - \$99,999	\$250,000 - \$499,999		04/25/23	T SHEBOYGAN FALLS, CTH O DSGN/FULL PSE/RCND10 CTH TT - STH 32	Advanced
4269-03-73	SHEBOYGAN	CTH-O	211	\$0 - \$99,999	\$500,000 - \$749,999		11/25/26	T SHEBOYGAN FALLS, CTH O CONST OPS/RCND10 CTH TT - STH 32	Advanced
4010-21-40	SHEBOYGAN	STH-028	303	\$0 - \$99,999	\$0 - \$99,999		07/25/23	KEWASKUM-WALDO UTL RELOCATION SCL-STH 57	Advanced
8865-00-05	ST. CROIX	STH-065	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	NEW RICHMOND - WANDEROOS DESIGN - FULL PS&E/RESURFACE STH 64 TO JEWELL ST	Advanced
1550-03-06	ST. CROIX	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	ELLSWORTH - BALDWIN	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN - FULL PS&E/RESURFACE	
								STH 29 E TO 50TH AVENUE	
1000-03-34	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	04/25/22	03/25/23	LAC COURTE OREILLES OJIBWE COL	Advanced
								ADMIN- TRAINING/NSTI PROGRAM	
								FY23 NATL SUMMER TRANS INSTITUTE	
1000-03-35	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	04/25/22	03/25/23	COLLEGE OF MENOMINEE NATION	Advanced
								ADMIN- TRAINING/NSTI PROGRAM	
								FY23 NATL SUMMER TRANS INSTITUTE	
1000-23-34	STATEWIDE	OFF-SYS	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/25/22	03/25/23	FFY23 HCST (TRANS) PROGRAM	Advanced
								ADMIN - TRAINING OJT/SS PROGRAM	
								OJT/SS PROGRAM FY2023	
1000-99-80	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/23	VULNERABLE ROAD USER ASSESSMENT	Advanced
								VRU SAFETY ASSESSMENT	
								STATEWIDE	
8220-00-03	TAYLOR	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	GILMAN - MEDFORD	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								CTH E S TO NATIONAL AVE	
1630-02-02	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	WHITEHALL - OSSEO	Advanced
								DESIGN - FULL PS&E/RESURFACE	
								RICHTER RD TO STH 121 E	
1630-02-03	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	WHITEHALL - OSSEO	Advanced
								DESIGN - FULL PS&E/BRRHB	
								ELK CREEK BRIDGE B-61-0099	
5110-06-02	VERNON	STH-131	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/23	READSTOWN - ONTARIO	Advanced
								DESIGN-FULL PS&E RSRF20/BRRHB	
								USH 14 TO STH 56/B-62-27, -28, -61	
1009-43-26	VILAS	STH-017	303	\$0 - \$99,999	\$0 - \$99,999		08/25/23	VILAS COUNTY CULVERT REPLACEMENT	Advanced
								REAL ESTATE/CULVERT	
								STH 17 COUNTYWIDE	
9080-14-26	VILAS	STH-070	303	\$0 - \$99,999	\$0 - \$99,999		05/25/25	WOODRUFF - EAGLE RIVER	Advanced
								REAL ESTATE/RESURFACE	
								STH 155 TO CTH O	
3841-05-50	WALWORTH	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		02/25/25	C DELAVAN WRIGHT STREET	Advanced
								RR/WSOR X-ING SURFACE/388188D	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								RACINE ST (STH 11) TO HOBBS DRIVE	
1195-00-00	WASHBURN	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/23	RICE LAKE - SOLON SPRINGS	Advanced
								DESIGN - FULL PS&E/BRRHB	
								B-65-0026,28,31,38, B-03-0048,49	
2705-06-00	WASHINGTON	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/23	C HARTFORD, INDEPENDENCE AVE	Advanced
								PE/FULL PS/PVRPLA	
								STH 60 TO W STATE ST	
2705-06-70	WASHINGTON	LOC-STR	206	\$750,000 - \$999,999	\$750,000 - \$999,999	12/08/26	03/11/25	C HARTFORD, INDEPENDENCE AVE	Advanced
								CONST/PVRPLA	
								STH 60 TO W STATE ST	
2707-11-00	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	06/25/23	09/25/23	C WEST BEND, PARADISE DR	Advanced
								PE/FULL PS/PVRPLA	
								S MAIN ST TO INDIANA AVE	
4824-05-00	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/23	V KEWASKUM, WILDLIFE DR	Advanced
								PE/FULL PS&E/PVRPLA	
								OLD FOND DU LAC RD TO REIGLE DR	
4824-05-70	WASHINGTON	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999	12/08/26	02/11/25	V KEWASKUM, WILDLIFE DR	Advanced
								CONST/PVRPLA	
								OLD FOND DU LAC RD TO REIGLE DR	
4824-06-00	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/23	V KEWASKUM, REIGLE DR	Advanced
								PE/FULL PS&E/PVRPLA	
								WILDLIFE DR TO THIRD ST	
4824-06-70	WASHINGTON	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999	12/08/26	02/11/25	V KEWASKUM, REIGLE DR	Advanced
								CONST/PVRPLA	
								WILDLIFE DR TO THIRD ST	
2718-21-01	WAUKESHA	NON-HWY	206	\$500,000 - \$749,999	\$500,000 - \$749,999	08/25/26	06/25/23	CITY OF WAUKESHA BUS PURCHASE	Advanced
								TST/BUS PURCHASE	
								PURCHASE 1 NEW 35 FT BUS	
6300-00-25	WAUSHARA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		02/25/25	WAUTOMA - WAUPACA	Advanced
								REAL ESTATE/RESURFACE	
								STH 21 TO PORTAGE WAUPACA CO LINE	
6210-01-25	WAUSHARA	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		12/25/24	AURORAVILLE - FREMONT	Advanced
								REAL ESTATE/RESURFACE	
								STH 21 TO BEECHNUT LANE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
February Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1120-63-72	WINNEBAGO	IH -041	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/24	OSHKOSH - APPLETON	Advanced
								CONST OPS/MISC WEIGH-IN SCALES	
								IH 41 LAKE BUTTE DES MORTS	
6430-24-21	WINNEBAGO	STH-076	303	\$0 - \$99,999	\$0 - \$99,999		07/25/23	OSHKOSH - GREENVILLE	Advanced
								RE OPS/RE ACQUISITION	
								LARSEN RD INTERSECTION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased