

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1610-01-78	ASHLAND	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/12/28	11/10/26	PARK FALLS - MELLE DESIGN - FULL PS&E/PVRPLA WEeping WILLOW LN TO E MACK ST	Advanced
1610-01-82	ASHLAND	STH-013	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/09/27	11/10/26	PARK FALLS - MELLE CONSTRUCTION/RESURFACE PRICE CO LN TO MORSE RD	Advanced
8731-00-20	ASHLAND	STH-137	303	\$0 - \$99,999	\$0 - \$99,999	01/25/23	07/25/23	USH 2 - ASHLAND REAL ESTATE ACQUISITION USH 2 TO STH 112	Advanced
9925-00-70	ASHLAND	STH-169	303	\$4,000,000 - \$4,999,999	\$7,000,000 - \$7,999,999	12/09/25	11/12/24	MELLE - USH 2 CONSTRUCTION/PVRPLA STH 13 TO ASHLAND/IRON CO LN	Increase
1580-00-21	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	11/25/24	11/25/27	CAMERON - LADYSMITH REAL ESTATE ACQUISITION 480'E OF CTH SS N TO CEDAR SWAMP RD	Deferred
1196-04-77	BARRON	USH-053	303	\$6,000,000 - \$6,999,999	\$9,000,000 - \$9,999,999	02/13/24	02/13/24	NEW AUBURN - RICE LAKE CONSTR/BRRHB B-03-14,16,18,20,24,26,30,37	Increase
8357-00-00	BAYFIELD	OFF-SYS	290	\$0 - \$99,999	\$0 - \$99,999	06/25/23	08/25/23	T RED CLIFF, RED CLIFF TRAILS PLAN PLANNING/BICYCLE-PED PLANNING STUDY BAYFIELD SCHOOL DISTRICT SA	Advanced
8160-00-76	BAYFIELD	STH-013	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	01/12/27	11/11/25	C WASHBURN, BAYFIELD STREET CONSTRUCTION/PAVEMENT REPLACEMENT WASHINGTON AVE TO SUPERIOR AVE	Advanced
1560-00-78	BAYFIELD	USH-063	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/14/27	09/15/26	DRUMMOND - USH 2 CONSTRUCTION/NEW BRIDGE 20 MILE CREEK BRIDGE B-04-0NEW	Advanced
1130-75-00	BROWN	IH -041	303	\$250,000 - \$499,999	\$250,000 - \$499,999		02/25/24	DE PERE - ABRAMS DSGN/FULL PSE/PSRS30 LITTLE RAPIDS RD - HARBOR LIGHTS RD	Advanced
4985-06-70	BROWN	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/23	C DEPERE - STREET LIGHTING CONST/CRP/MISC C DEPERE - VARIOUS STREET LOCATIONS	Advanced
4987-16-70	BROWN	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		08/25/23	GREEN BAY METRO TRANSIT, CAD/AVL	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/CRP/MISC	
								GREEN BAY METRO TRANSIT	
1009-01-35	BROWN	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		06/25/23	CCSGB SRTS Project	Advanced
								SRTS PROGRAMING	
								CENTER FOR CHILDHOOD SAFETY GREE	
4085-65-01	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		10/25/23	BROADWAY STREET, C OF DE PERE	Advanced
								DSGN/FULL PSE/RSRF20	
								COOK STREET - MERRILL STREET	
9210-23-00	BROWN	STH-054	303	\$100,000 - \$249,999	\$100,000 - \$249,999		10/25/23	SEYMOUR - GREEN BAY	Advanced
								DSGN/FULL PSE	
								CTH GE - PLEASANT LANE	
8010-00-74	BURNETT	STH-035	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/15/26	09/10/30	SIREN - DANBURY	Deferred
								CONSTRUCTION/RESURFACE	
								CTH K S TO YELLOW RVR BR B-07-0019	
4472-06-00	CALUMET	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/25/23	T CHARLESTOWN, LEMKE ROAD	Advanced
								DSGN/FULL PSE/BRRPL P-08-0034	
								KILLSNAKE RIVER BRIDGE	
4472-07-00	CALUMET	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/25/23	T CHARLESTOWN, WEEKS ROAD	Advanced
								DSGN/FULL PSE/BRRPL P-08-0039	
								KILLSNAKE RIVER BRIDGE	
4476-04-00	CALUMET	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	C CHILTON, E GRAND STREET	Advanced
								DSGN/FULL PSE/BRRPL P-08-0705	
								SOUTH BRANCH MANITOWOC RIVER BRIDGE	
4478-02-00	CALUMET	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T STOCKBRIDGE, LAKESHORE DRIVE	Advanced
								DSGN/FULL PSE/BRRPL P-08-0905	
								MUD CREEK BRIDGE	
4478-02-70	CALUMET	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		12/08/26	T STOCKBRIDGE, LAKESHORE DRIVE	Advanced
								CONST OPS/BRRPL P-08-0905	
								MUD CREEK BRIDGE	
4479-04-00	CALUMET	LOC-STR	290	\$0 - \$99,999	\$0 - \$99,999		08/25/23	V HARRISON, FEASIBILITY STUDY	Advanced
								PLAN/MISC	
								LOCAL ROADS	
4992-00-68	CALUMET	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		08/25/23	C MENASHA, STREET LIGHTING	Advanced
								CONST/CRP/MISC	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								C MENASHA, VARIOUS STREET LOCATIONS	
4479-05-00	CALUMET	STH-114	290	\$0 - \$99,999	\$0 - \$99,999		08/25/23	C MENASHA, FEASIBILITY STUDY	Advanced
								PLAN/MISC	
								STH 114	
8996-01-22	CHIPPEWA	OFF-SYS	206	\$0 - \$99,999	\$0 - \$99,999		01/01/23	C CHIPPEWA, VARIOUS STREETS (1)	Advanced
								DESIGN/CARBON RED-LED LIGHTING	
								DOWNTOWN LED LIGHTING	
8996-01-23	CHIPPEWA	OFF-SYS	206	\$0 - \$99,999	\$0 - \$99,999		09/25/23	C CHIPPEWA, VARIOUS STREETS (1)	Advanced
								CONST/CARBON RED-LED LIGHTING	
								DOWNTOWN LED LIGHTING	
8996-01-25	CHIPPEWA	OFF-SYS	206	\$0 - \$99,999	\$0 - \$99,999		09/25/23	C CHIPPEWA, VARIOUS STREETS (2)	Advanced
								CONST/CARBON RED-LED LIGHTING	
								DOWNTOWN LED LIGHTING	
8996-01-24	CHIPPEWA	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		01/01/23	C CHIPPEWA, VARIOUS STREETS (2)	Advanced
								DESIGN/CARBON RED-LED LIGHTING	
								DOWNTOWN LED LIGHTING	
8996-01-26	CHIPPEWA	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		01/01/23	C CHIPPEWA, VARIOUS STREETS (3)	Advanced
								DESIGN/CARBON RED-LED LIGHTING	
								DOWNTOWN LED LIGHTING	
8996-01-27	CHIPPEWA	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		09/25/23	C CHIPPEWA, VARIOUS STREETS (3)	Advanced
								CONST/CARBON RED-LED LIGHTING	
								DOWNTOWN LED LIGHTING	
7839-03-71	CLARK	CTH-M	205	\$1,000,000 - \$1,999,999	\$4,000,000 - \$4,999,999	11/12/24	11/12/24	CTH I - THORP	Increase
								CONSTRUCTION/BRIDGE REPLACEMENT	
								S FORK EAU CLAIRE RVR BRDG B100397	
7846-00-71	CLARK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	02/09/27	12/09/25	T LOYAL, SPENCER ROAD	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								ROCK CREEK BRIDGE B-10-0258	
7855-00-00	CLARK	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	V GRANTON, MAIN ST SIDEWALK	Advanced
								DESIGN/BIKE & PED TRAIL TAP PROGRAM	
								RAILROAD ST TO CONVIENIENCE MART	
8883-00-02	CLARK	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	C OWEN, OWEN/WITHEE TRAIL RSRF	Advanced
								DESIGN/BIKE & PED TRAIL TAP PROGRAM	
								STOCKWELL STREET TO N LEHNEN STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1010-10-43	COLUMBIA	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		10/25/23	MADISON - PORTAGE	Advanced
								UTL-ALLIANT ELEC/1010-10-82/BRRPLE	
								WISCONSIN RIVER BRIDGES B-11-22/23	
5408-00-00	CRAWFORD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	V DESOTO, MILL PARK DRIVE	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								MISSISSIPPI TRIB BRIDGE P-12-0703	
5844-00-05	DANE	CTH-JJ	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	CTH J - STH 78	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								VERMONT CREEK BRIDGE P-13-0918	
3679-00-04	DANE	CTH-N	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	DOOR CREEK - COTTAGE GROVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DOOR CREEK BRIDGE B-13-0042	
1011-01-70	DANE	IH -039	303	\$20,000,000 - \$24,999,999	\$15,000,000 - \$16,999,999	11/11/25	11/11/25	MADISON - PORTAGE	Decrease
								CONST/OVERLAY BOTH RDWYS/RSRF30	
								.55 MI S CTH V TO NORTH COUNTY LINE	
5932-00-04	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T PRIMROSE, LEWIS ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								W BR SUGAR RIVER BRIDGE P-13-0944	
3670-00-44	DANE	STH-089	303	\$0 - \$99,999	\$0 - \$99,999	05/25/23	06/25/23	LAKE MILLS - COLUMBUS	Deferred
								UTL OPS/ LOE	
								CLARKSON ROAD TO AVALON ROAD	
5556-01-35	DANE	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	DANE COUNTY DRAINAGE STUDIES	Advanced
								DESIGN - MISC/ DRAINAGE STUDIES	
								STH 19 NEAR INDIAN LAKE & USH 14	
5400-00-22	DANE	USH-151	303	\$0 - \$99,999	\$0 - \$99,999	05/25/23		C MADISON, S BLAIR ST/JOHN NOLAN DR	Deferred
								RE FOR 5400-00-72	
								WILSON/WILLIAMSON ST INTERSECTION	
5400-00-67	DANE	USH-151	303	\$0 - \$99,999	\$0 - \$99,999	05/25/23	05/25/20	C MADISON, E WASHINGTON AVENUE	Deferred
								CONSTRUCTION/ PSRS20	
								USH 151 INTERSECTION	
3925-00-00	DODGE	CTH-N	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CTH P - HARTFORD	Advanced
								DESIGN/PLAN CHECK REVIEW / BRRPL	
								BUTLER CREEK BRIDGE P-14-0920	
3908-00-00	DODGE	CTH-TT	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CTH T - STH 60	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/PLAN CHECK REVIEW / BRRPL	
								CRAWFISH RIVER BRIDGE B-14-0021	
3813-00-01	DODGE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/23	C HORICON, FEASIBILITY STUDY	Advanced
								PLANNING STUDY	
								ROCK RIVER PEDESTRIAN CROSSING	
4140-10-75	DOOR	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		11/25/23	V EGG HARBOR - STREET LIGHTING	Advanced
								CONST/CRP/MISC	
								HARBOR SCHOOL ROAD - CHURCH STREET	
4140-37-00	DOOR	STH-042	303	\$100,000 - \$249,999	\$250,000 - \$499,999	12/31/00	02/25/24	STURGEON BAY - EGG HARBOR	Advanced
								DSGN/FULL PSE/RECST	
								CTH BB INTERSECTION	
4424-01-00	DOOR	STH-042	290	\$0 - \$99,999	\$100,000 - \$249,999		08/25/23	T GIBRALTAR, FEASIBILTY STUDY	Advanced
								PLAN/MISC	
								EGG HARBOR - SISTER BAY	
8998-00-45	DOUGLAS	OFF-SYS	206	\$0 - \$99,999	\$0 - \$99,999		01/01/23	C SUPERIOR, E 2ND ST LED CONVERSION	Advanced
								DESIGN/CARBON RED-LED LIGHTING	
								USH 2 & STH 35	
8998-00-46	DOUGLAS	OFF-SYS	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/23	C SUPERIOR, E 2ND ST LED CONVERSION	Advanced
								CONST/CARBON RED-LED LIGHTING	
								USH 2 & STH 35	
8150-00-02	DOUGLAS	STH-027	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/23	HAYWARD - BRULE	Advanced
								DESIGN - FULL PS&E/CULVERT REPLACE	
								SANDY RUN CREEK CULVERT	
1196-00-60	DOUGLAS	USH-053	303	\$3,000,000 - \$3,999,999	\$5,000,000 - \$5,999,999	09/09/25	09/09/25	MINONG - SOLON SPRINGS	Increase
								CONSTRUCTION/RESURFACE	
								CTH Y TO CTH M (SB)	
1022-04-46	DUNN	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/23	MENOMONIE - EAU CLAIRE	Advanced
								UTL/DUNN ENERGY COOP/1022-04-76	
								IH 94 SWEF 63 MENOMONIE	
7105-00-74	DUNN	STH-072	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/09/25	09/14/27	ELLSWORTH - DOWNSVILLE	Deferred
								CONSTRUCTION/RESURFACE	
								PIERCE/DUNN COUNTY LINE TO STH 25	
7120-00-26	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999		05/25/24	DURAND - EAU CLAIRE	Advanced
								REAL ESTATE ACQUISITION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								BR CHIPPEWA RIVER BRIDGE B-17-0370	
7996-00-92	DUNN	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		01/01/23	C MENOMONIE, VARIOUS STREETS	Advanced
								DESIGN/CARBON RED-LED LIGHTING	
								CITY WIDE LED LIGHTING	
7996-00-93	DUNN	VAR-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/23	C MENOMONIE, VARIOUS STREETS	Advanced
								CONST/CARBON RED-LED LIGHTING	
								CITY WIDE LED LIGHTING	
7995-02-81	EAU CLAIRE	OFF-SYS	206	\$0 - \$99,999	\$0 - \$99,999		01/01/23	C EAU CLAIRE, VARIOUS STREETS	Advanced
								DESIGN/CARBON RED-LED LIGHTING	
								MULTIPLE LOCATIONS LED LIGHTING	
7995-02-82	EAU CLAIRE	OFF-SYS	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/23	C EAU CLAIRE, VARIOUS STREETS	Advanced
								CONST/CARBON RED-LED LIGHTING	
								MULTIPLE LOCATIONS LED LIGHTING	
9324-12-03	FLORENCE	CTH-N	205	\$0 - \$99,999	\$250,000 - \$499,999		05/25/24	CTH U - COUNTY LINE	Advanced
								DESIGN/FULL PSE/DECK REPLACEMENT	
								MENOMINEE RIVER BRIDGE, B-19-0003	
9324-12-73	FLORENCE	CTH-N	205	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/10/26	CTH U - COUNTY LINE	Advanced
								CONST/REHAB/DECK REPLACEMENT	
								MENOMINEE RIVER BRIDGE, B-19-0003	
4837-00-00	FOND DU LAC	CTH-CCC	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T MARSHFIELD, CTH CCC	Advanced
								DSGN/FULL PSE/BRRPL B-20-0045	
								SHEBOYGAN RIVER BRIDGE	
4816-01-00	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/23	T FOREST, DIVISION ROAD	Advanced
								DSGN/FULL PSE/BRRPL P-20-0915	
								MULLET RIVER BRIDGE	
4986-13-70	FOND DU LAC	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		08/25/23	C FOND DU LAC STREET LIGHTING	Advanced
								CONST/CRP/MISC	
								C FDL, VARIOUS STREET LOCATIONS	
6185-01-00	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T RIPON, SILVER CREEK ROAD	Advanced
								DSGN/FULL PSE/BRRPL P-20-0918	
								SILVER CREEK BRIDGE	
6185-02-70	FOND DU LAC	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/23	C RIPON, STREET LIGHTING	Advanced
								CONST/CRP/MISC	
								C RIPON, VARIOUS STREET LOCATIONS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1009-44-23	FOREST	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/23	PATHWAY TO WELLNESS STUDY	Advanced
								FEASIBILITY STUDY	
								VARIOUS ROUTES	
9260-00-24	FOREST	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		02/25/26	CRANDON - THREE LAKES	Advanced
								REAL ESTATE/RESURFACE	
								RAILROAD AVENUE TO CTH S	
5905-00-00	GRANT	CTH-G	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CTH M - CTH Q	Advanced
								DESIGN/PLAN CHECK REVIEW / BRRPL	
								BLUE RIVER BRIDGE B-22-0013	
5629-00-06	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T HARRISON, QUARRY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLAKELY BRANCH BRIDGE P-22-0316	
5629-00-07	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T HARRISON, ELM ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR PLATTE RIVER BRIDGE P-22-0317	
5715-00-02	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T SMELSER, WILLS LANE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FRENCH CREEK BRIDGE P-22-0931	
5757-00-03	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T MT. IDA, GREEN RIVER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR BIG GREEN RIVER BRIDGE P-22-0154	
5757-00-04	GRANT	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	T MT. IDA, BIG GREEN ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BIG GREEN RIVER BRIDGE P-22-0158	
5892-00-03	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T HICKORY GROVE, SLEEPY HOLLOW ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SAUNDERS CREEK BRIDGE P-22-0938	
6625-00-80	GREEN LAKE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/23	MARQUETTE SOLAR SPEED CONTROL	Advanced
								CONST/CRP/MISC	
								VILLAGE AREA LIMITS	
6626-01-00	GREEN LAKE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	C GREEN LAKE, MILL STREET	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								PUCHYAN RIVER BRIDGE, B-24-0437	
6626-01-70	GREEN LAKE	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/13/26	C GREEN LAKE, MILL STREET	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/REPLACEMENT	
								PUCHYAN RIVER BRIDGE, B-24-0437	
5952-03-24	IOWA	STH-039	303	\$0 - \$99,999	\$0 - \$99,999		04/25/24	EDMUND - MINERAL POINT	Advanced
								DESIGN-ROW BRRPL/ 5952-03-84	
								MINERAL POINT BRANCH BRIDGE	
9826-00-00	IRON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T KIMBALL, TOWN PARK DRIVE	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								W BR MONTREAL RIVER BRIDGE P260903	
9826-00-70	IRON	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		01/13/26	T KIMBALL, TOWN PARK DRIVE	Advanced
								CONST/REPLACEMENT	
								W BR MONTREAL RIVER BRIDGE P260903	
1009-44-26	IRON	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		09/25/23	MERCER BIKE/PED TRAIL EXPANSION	Advanced
								FEASIBILITY STUDY	
								MERCER TO WINMAN TRAIL	
7520-00-57	JACKSON	STH-095	303	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/26	04/25/27	MERRILLAN - NEILLSVILLE	Deferred
								RR OPERATIONS/RR XING SURFACE	
								WCL RR 281713G	
7520-00-58	JACKSON	STH-095	303	\$250,000 - \$499,999	\$250,000 - \$499,999	10/25/26	04/25/27	MERRILLAN - NEILLSVILLE	Deferred
								RR OPERATIONS/RR XING SIGNALS	
								WCL RR XING 281713G	
3634-00-05	JEFFERSON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	T HEBRON, HAGEDORN ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DUCK CREEK BRIDGE P-28-0071	
7382-00-01	JUNEAU	CTH-M	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	C NEW LISBON - IH 90	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LTL LEMONWEIR RVR BRIDGE B-29-0014	
7387-00-02	JUNEAU	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T ORANGE, SCHROEDER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LTL LEMONWEIR RVR BRIDGE P-29-0127	
3736-01-72	KENOSHA	CTH-C	205	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/08/26	02/10/26	V PLEASANT PRAIRIE, CTH C	Advanced
								CONST/BRRPL	
								DES PLAINES RIVER BRIDGE B30-0573	
3830-01-71	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		11/10/26	V PLEASANT PRAIRIE, 93RD ST	Advanced
								CONST/RECONSTRUCT/SANITARY SEWER	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								63RD AVE TO COOPER RD	
5079-00-00	LA CROSSE	CTH-G	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CTH P - CTH H	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								COON CREEK BRIDGE, B-32-0050	
7323-00-02	LA CROSSE	CTH-M	205	\$0 - \$99,999	\$0 - \$99,999		01/01/23	CTH D - CTH T	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								FLEMING CREEK BRIDGE, B-32-0548	
1070-04-64	LA CROSSE	IH -090	303	\$3,000,000 - \$3,999,999	\$7,000,000 - \$7,999,999	11/12/24	11/12/24	LA CROSSE - SPARTA	Increase
								CONST/B-32-34,35,46,47,73/BRRHB	
								BLACK RVR, ROUND LK, BAINBRIDGE BRG	
7269-00-01	LA CROSSE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T HOLLAND, CASBERG COULEE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LONG COULEE CREEK BRIDGE B-32-0095	
7570-05-26	LA CROSSE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		08/25/25	LA CROSSE - SPARTA	Advanced
								RE OPS/ 7570-05-76/ PVRPLA	
								VETERANS PARK TO CTH M	
5655-00-04	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T GRATIOT, RIVERBEND ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FEATHER BROOK BRIDGE, P-33-0946	
9833-03-02	LANGLADE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T ACKLEY, RANGE LINE ROAD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								BLACK BROOK BRIDGE, P-34-0917	
9833-03-72	LANGLADE	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		01/13/26	T ACKLEY, RANGE LINE ROAD	Advanced
								CONST/REPLACEMENT	
								BLACK BROOK BRIDGE, P-34-0917	
9845-06-00	LANGLADE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T ROLLING, KOSZAREK ROAD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								SPRING BROOK BRIDGE, P-34-0909	
9845-06-70	LANGLADE	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		01/13/26	T ROLLING, KOSZAREK ROAD	Advanced
								CONST/REPLACEMENT	
								SPRING BROOK BRIDGE, P-34-0909	
9423-00-00	LINCOLN	CTH-O	205	\$0 - \$99,999	\$250,000 - \$499,999		05/25/24	STH 86 - CTH E	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								SPIRIT RIVER BRIDGE, B-35-0003	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
9423-00-70	LINCOLN	CTH-O	205	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/13/26	STH 86 - CTH E	Advanced
								CONST/REPLACEMENT	
								SPIRIT RIVER BRIDGE, B-35-0003	
9000-15-00	LINCOLN	STH-064	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/23	MERRILL - ANTIGO	Advanced
								FINAL DESIGN/PAVEMENT REPLACEMENT	
								US 51 SB RAMP TO STH 17	
1176-21-62	LINCOLN	USH-051	303	\$20,000,000 - \$24,999,999	\$4,000,000 - \$4,999,999	11/10/26	09/14/27	MERRILL - TOMAHAWK	Deferred
								CONST/RESURFACE	
								CTH J TO CTH S	
4008-02-00	MANITOWOC	CTH-XX	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	V CLEVELAND, CTH XX	Advanced
								DSGN/FULL PSE/BRRPL/B-36-0913	
								BRANCH OF CENTERVILLE CREEK BRIDGE	
4008-02-70	MANITOWOC	CTH-XX	205	\$0 - \$99,999	\$750,000 - \$999,999		02/10/26	V CLEVELAND, CTH XX	Advanced
								CONST OPS/BRRPL/B-36-0913	
								BRANCH OF CENTERVILLE CREEK BRIDGE	
4311-09-00	MANITOWOC	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T KOSSUTH, OLD HIGHWAY Q	Advanced
								DSGN/FULL PSE/BRRPL P-36-0068	
								BRANCH OF W TWIN RIVER BRIDGE	
4337-23-51	MANITOWOC	STH-310	303	\$0 - \$99,999	\$0 - \$99,999		08/25/23	IH 43-TWO RIVERS	Advanced
								CONST/LFA RR CROSSING REPAIR	
								RR CROSSING 18147U	
9471-04-03	MARATHON	CTH-J	205	\$0 - \$99,999	\$250,000 - \$499,999		05/25/24	STH 52 - CTH G	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								TRAPPE RIVER BRIDGE, B-37-0102	
9471-04-73	MARATHON	CTH-J	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/13/26	STH 52 - CTH G	Advanced
								CONST/REPLACEMENT	
								TRAPPE RIVER BRIDGE, B-37-0102	
6652-03-00	MARATHON	CTH-P	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	UNITY - FENWOOD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								FENWOOD CREEK BRIDGE, B-37-0049	
6652-03-70	MARATHON	CTH-P	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/13/26	UNITY - FENWOOD	Advanced
								CONST/REPLACEMENT	
								FENWOOD CREEK BRIDGE, B-37-0049	
6663-00-03	MARATHON	LOC-STR	290	\$0 - \$99,999	\$0 - \$99,999		01/01/23	V MARATHON CITY, 4TH STREET TRAIL	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN OVERSITE	
								EAST STREET TO SPRING VALLEY DRIVE	
6663-00-73	MARATHON	LOC-STR	290	\$0 - \$99,999	\$500,000 - \$749,999		09/25/24	V MARATHON CITY, 4TH STREET TRAIL	Advanced
								CONST/TAP/MISC	
								EAST STREET TO SPRING VALLEY DRIVE	
6678-02-00	MARATHON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T EAU PLEINE, ABE LINCOLN ROAD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								CARLSON CREEK BRIDGE, P-37-0302	
6678-02-70	MARATHON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		01/13/26	T EAU PLEINE, ABE LINCOLN ROAD	Advanced
								CONST/REPLACEMENT	
								CARLSON CREEK BRIDGE, P-37-0302	
9249-04-00	MARINETTE	CTH-C	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T ATHLESTANE, CTH C	Advanced
								DSGN/FULL PSE/BRRPL/P-38-0915	
								WAUSAUKEE RIVER BRIDGE	
9249-04-70	MARINETTE	CTH-C	205	\$0 - \$99,999	\$500,000 - \$749,999		02/10/26	T ATHLESTANE, CTH C	Advanced
								CONST OPS/BRRPL P-38-0915	
								WAUSAUKEE RIVER BRIDGE	
1150-33-01	MARINETTE	USH-041	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	12/25/23	WISCONSIN-MICHIGAN STATE LINE	Advanced
								DSGN/FULL PSE/B38-0090	
								INTERSTATE BRIDGE PRESERVATION	
1150-80-00	MARINETTE	USH-041	303	\$500,000 - \$749,999	\$500,000 - \$749,999	12/31/00	12/25/23	OCONTO - PESHTIGO	Advanced
								DSGN/FULL PSE/PSRS30	
								FROG POND ROAD - WAYSIDE LANE	
2070-08-02	MILWAUKEE	CTH-Y	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	LAYTON AVE TRAFFIC SIGNAL IMPROVE	Advanced
								PE/ADAPTIVE TRAFFIC SIGNAL SYS	
								S 76TH ST TO S 47TH ST	
1100-05-03	MILWAUKEE	IH -041	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		05/25/24	IH 41 AIRPORT FREEWAY	Advanced
								PE/FULL PSE/RESURFACE	
								84TH STREET TO N LINCOLN AVE	
1100-35-21	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$0 - \$99,999		02/25/24	IH 41 ZOO FREEWAY	Advanced
								RE/BRRPL	
								HOWARD AVE TO UPRR	
1090-32-21	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		02/25/24	IH 43 AIRPORT FREEWAY	Advanced
								RE/BRRPL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								92ND STREET BRIDGE	
2070-08-01	MILWAUKEE	LOC-STR	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	LAYTON AVE TRAFFIC SIGNAL IMPROVE	Advanced
								PE/ADAPTIVE TRAFFIC SIGNAL SYS	
								S PINE ST TO S PACKARD AVENUE	
2080-05-71	MILWAUKEE	LOC-STR	205	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/08/26	03/10/26	C MILWAUKEE, TEUTONIA AVE	Advanced
								CONST/BRRPL	
								LINCOLN CREEK BRIDGE P40-0823	
2984-25-05	MILWAUKEE	LOC-STR	211	\$0 - \$99,999	\$0 - \$99,999		07/25/23	C MILWAUKEE, LINCOLN MEMORIAL DR	Advanced
								PE/ADAPTIVE TRAFFIC SIGNAL	
								JUNEAU PARK RD TO E WATER TOWER RD	
2984-25-76	MILWAUKEE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	02/08/27	C MILWAUKEE, N 25TH ST	Deferred
								CONST/BRRHB	
								MENOMONEE RIVER BRIDGE P40-0654	
2984-30-01	MILWAUKEE	LOC-STR	290	\$0 - \$99,999	\$250,000 - \$499,999		08/25/23	C MILWAUKEE, W HOPKINS BIKE LANE	Advanced
								PE/FULL PS/RECST	
								34TH ST TO N TEUTONIA AVE	
2984-30-71	MILWAUKEE	LOC-STR	290	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/25/25	C MILWAUKEE, W HOPKINS BIKE LANE	Advanced
								CONST/RECST	
								34TH ST TO N TEUTONIA AVE	
2984-31-01	MILWAUKEE	LOC-STR	290	\$0 - \$99,999	\$250,000 - \$499,999		08/25/23	C MILWAUKEE, W WALNUT BIKE LANE	Advanced
								PE/FULL PS&E/RECONSTRUCT	
								N 20TH ST TO N 40TH ST	
2984-31-71	MILWAUKEE	LOC-STR	290	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/25/25	C MILWAUKEE, W WALNUT BIKE LANE	Advanced
								CONST/PROTECTED BIKE LANE	
								N 20TH ST TO N 40TH ST	
2984-33-01	MILWAUKEE	LOC-STR	290	\$0 - \$99,999	\$100,000 - \$249,999		08/25/23	C MILWAUKEE, OKLAHOMA/6TH BIKE LANE	Advanced
								PE/FULL PS/RECST	
								6TH-HOWELL & MANITOBA-OKLAHOMA	
2984-33-71	MILWAUKEE	LOC-STR	290	\$0 - \$99,999	\$750,000 - \$999,999		08/25/25	C MILWAUKEE, OKLAHOMA/6TH BIKE LANE	Advanced
								CONST/RECST	
								6TH-HOWELL & MANITOBA-OKLAHOMA	
1009-01-32	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		07/25/23	Bike Fed SRTS High School Project	Advanced
								SRTS EDUCATION	
								MILWAUKEE TMA AREA	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1693-09-04	MILWAUKEE	NON-HWY	211	\$500,000 - \$749,999	\$500,000 - \$749,999		08/25/23	MCTS MARKETING PUBLIC OUTREACH	Advanced
								TST/MARKETING	
								2023-2026 PHASE 1	
2697-23-00	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		08/25/23	M-T BIKE & PED PLANNING STUDY	Advanced
								PE/STUDY	
								CITY MEQUON & OZAUKEE INTERURBAN TR	
2980-08-00	MILWAUKEE	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	POWERLINE TRAIL PHASE 3	Advanced
								PE/FULL PS/BIKE PED TRAIL	
								W EDGERTON AVE TO OLT & S MEADOW DR	
2984-35-02	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		08/25/23	S POWERLINE TRAIL PLANNING STUDY	Advanced
								PE/STUDY	
								HALE-HAST; PONDVIEW-LAKE MICHIGAN	
2994-23-00	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		11/25/23	WISCONSIN AVENUE MULTI-USE PATH	Advanced
								PE/FULL PS&E/MISC	
								HONEYCREEK-MAYFAIR WISCONSIN-POTTER	
2994-23-70	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/25/25	WISCONSIN AVENUE MULTI-USE PATH	Advanced
								CONST/PED PATH	
								HONEYCREEK-MAYFAIR WISCONSIN-POTTER	
2998-02-00	MILWAUKEE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	BIKE PEDESTRIAN SAFETY STUDY	Advanced
								PE/STUDY	
								VILLAGE WIDE - WHITEFISH BAY	
1228-09-07	MILWAUKEE	OFF-SYS	303	\$500,000 - \$749,999	\$500,000 - \$749,999	06/25/23	08/25/23	IH 43 NORTH SOUTH FREEWAY	Advanced
								PE/FULL PS & E ROW/PVRPLA	
								BECHER I/C	
2120-18-70	MILWAUKEE	STH-024	303	\$13,000,000 - \$13,999,999	\$17,000,000 - \$19,999,999	09/10/24	09/10/24	HALES CORNERS - MILWAUKEE	Increase
								CONST/RESURFACE	
								USH 45 TO 45TH STREET	
2225-00-74	MILWAUKEE	STH-032	290	\$0 - \$99,999	\$100,000 - \$249,999		09/09/25	V FOX POINT CROSSWALK ENHANCEMENTS	Advanced
								CONST/PED ENHANCEMENT	
								6 LOCATIONS ON LAKE DR	
2225-16-20	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/26	C MILWAUKEE	Advanced
								RE/PVRPLA	
								E WELLS ST TO E BRADFORD AVE	
2984-16-23	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/26	C MILWAUKEE, N FARWELL, E BRADFORD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								RE/PVRPLA	
								N PROSPECT AVE TO N LAKE DR	
2235-04-20	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$0 - \$99,999		07/25/26	C MILWAUKEE, S 6TH STREET	Advanced
								RE/RSRF25	
								W MITCHELL ST TO W NATIONAL AVE	
2230-05-02	MILWAUKEE	STH-059	303	\$100,000 - \$249,999	\$500,000 - \$749,999		01/25/24	C WEST ALLIS, GREENFIELD AVE	Advanced
								PE/FULL PS&E/PVRPLA	
								S 84TH ST TO S 76TH ST	
2230-05-03	MILWAUKEE	STH-059	303	\$100,000 - \$249,999	\$500,000 - \$749,999	01/25/24	11/25/24	C WEST ALLIS, GREENFIELD AVE	Advanced
								PE/FULL PS&E/PVRPLA	
								S 76TH ST TO S 70TH ST	
2230-05-04	MILWAUKEE	STH-059	303	\$250,000 - \$499,999	\$750,000 - \$999,999	01/25/24	11/25/24	C WEST ALLIS, GREENFIELD, NATIONAL	Advanced
								PE/FULL PS&E/PVRPLA	
								S 70TH ST TO S 56TH ST	
2230-05-22	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		10/25/24	C WEST ALLIS, GREENFIELD AVE	Advanced
								RE/PAVEMENT REPLACEMENT	
								S 84TH ST TO S 76TH ST	
2230-05-23	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		10/25/24	C WEST ALLIS, GREENFIELD AVE	Advanced
								RE/PVRPLA	
								S 76TH ST TO S 70TH ST	
2230-05-24	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		10/25/24	C WEST ALLIS, GREENFIELD, NATIONAL	Advanced
								RE/PVRPLA	
								S 70TH ST TO S 56TH ST	
2165-05-20	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$0 - \$99,999		10/25/24	C WEST ALLIS, S 84TH ST	Advanced
								RE/PVRPLA	
								W GREENFIELD AVE TO W ADLER AVE	
2165-05-21	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$0 - \$99,999		10/25/24	C MILWAUKEE, S 84TH ST	Advanced
								RE/PAVEMENT REPLACEMENT	
								W GREENFIELD AVE TO W ADLER AVE	
2545-03-92	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$0 - \$99,999	05/25/23		76TH ST (STH 181)	Deferred
								LFA/ INCIDENTAL TO 2545-03-72	
								INTERSECTION WITH HAMPTON AVENUE	
2984-29-01	MILWAUKEE	VAR-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	NON-INTRUSIVE DETECTION GRANT 1	Advanced
								PE/FULL PS&E LFA/MISC	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								14 INTERSECTIONS, NEAR NORTH SIDE	
2984-29-02	MILWAUKEE	VAR-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	NON-INTRUSIVE DETECTION GRANT 2	Advanced
								PE/FULL PS/MISC	
								12 INTERSECTIONS, CAPITOL CORRIDOR	
2984-29-03	MILWAUKEE	VAR-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	NON-INTRUSIVE DETECTION GRANT 3	Advanced
								PE/FULL PS/MISC	
								13 INTERSECTIONS, SOUTH SIDE	
2984-29-04	MILWAUKEE	VAR-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/23	NON-INTRUSIVE DETECTION GRANT 4	Advanced
								PE/FULL PS/MISC	
								15 INTERSECTIONS, NORTH SIDE	
5116-00-01	MONROE	CTH-A	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	CTH N - T CLIFTON	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								INDIAN CREEK BRIDGE B-41-0923	
5127-00-03	MONROE	CTH-T	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	STH 71 - CTH A	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MORRIS CREEK BRIDGE P-41-0128	
5127-00-04	MONROE	CTH-T	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	CTH F - STH 71	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MORRIS CREEK BRIDGE P-41-0130	
5018-00-02	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T SHELDON, NORDALE AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								E BR KICKAPOO RVR BRIDGE, B-41-0901	
5025-00-02	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T TOMAH, INTERIOR ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LEMONWEIR CREEK BRIDGE, P-41-0180	
7005-00-01	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T LAGRANGE, ELLSWORTH ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR MILL CREEK BRIDGE, P-41-0156	
7188-02-73	MONROE	USH-012	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	08/12/25	01/11/28	BLACK RIVER FALLS - TOMAH	Deferred
								CONST/MILL & OVERLAY/RSRF	
								JACKSON COUNTY LINE TO CTH O	
1000-28-00	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		01/25/24	NW REGION, MATERIALS CERT/FINALS	Advanced
								REDISTRIBUTION CONTRACT	
								MATERIALS FINALS REVIEW	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1000-28-04	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		03/25/24	NW REGION, MATERIALS TESTING REDISTRIBUTION CONTRACT MATERIALS TESTING SERVICES, EC LAB	Advanced
9077-04-00	OCONTO	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T LAKEWOOD, SMYTH ROAD DSGN/FULL PSE/BRRPL/P-42-0042 N BRANCH OCONTO RIVER BRIDGE	Advanced
9160-22-00	OCONTO	STH-064	303	\$250,000 - \$499,999	\$500,000 - \$749,999	12/31/00	12/25/23	MOUNTAIN - POUND DSGN/FULL PSE/RSRF20 STH 32 S JUNCTION - CTH S	Advanced
9449-00-00	ONEIDA	CTH-C	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	RHINELANDER - USH 45 DESIGN/FULL PSE/REPLACEMENT N BR PELICAN RIVER BRIDGE, B430005	Advanced
9449-00-70	ONEIDA	CTH-C	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/10/26	RHINELANDER - USH 45 CONST/REPLACEMENT N BR PELICAN RIVER BRIDGE, B430005	Advanced
9874-00-80	ONEIDA	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/25/23	MINOCQUA LED STREETLIGHT CONVERSION CONST/CRP/MISC USH 51 VARIOUS LOCATIONS	Advanced
9997-16-01	ONEIDA	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	C RHINELANDER, KEMP STREET DESIGN/FULL PSE/REPLACEMENT WISCONSIN RIVER BRIDGE, B-43-0003	Advanced
9997-16-71	ONEIDA	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/13/26	C RHINELANDER, KEMP STREET CONST/REPLACEMENT WISCONSIN RIVER BRIDGE, B-43-0003	Advanced
1500-77-70	OUTAGAMIE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/23	OUTAGAMIE CO, SMART TRAFFIC CONTROL CONST/CRP/MISC OUTAGAMIE CO, VARIOUS ST. LOCATIONS	Advanced
4657-27-70	OUTAGAMIE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		08/25/23	T GRAND CHUTE - STREET LIGHTING CONST/CRP/MISC T GRAND CHUTE VARIOUS ST. LOCATIONS	Advanced
6498-08-70	OUTAGAMIE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		08/25/23	C KAUKAUNA - STREET LIGHTING CONST/CRP/MISC C KAUKAUNA VARIOUS STREET LOCATIONS	Advanced
6430-25-00	OUTAGAMIE	STH-076	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/23	OSHKOSH - GREENVILLE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DSN/PRELIMINARY DESIGN/RSRF	
								USH 10 - STH 15	
2695-03-72	OZAUKEE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	04/08/25	T CEDARBURG, CEDAR CREEK RD	Advanced
								CONST/BRRPL	
								CEDAR CREEK BRIDGE, P45-0038	
2697-04-73	OZAUKEE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/08/26	03/11/25	V THIENSVILLE, WILLIAMSBURG DR	Advanced
								CONST/BRRPL	
								PIGEON CREEK, P45-0710	
4820-05-70	OZAUKEE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/08/26	03/09/27	T BELGIUM, DIXIE RD	Deferred
								CONST/BRRPL	
								SAUK CREEK BRIDGE P45-0027	
4821-03-70	OZAUKEE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/08/26	04/08/25	T SAUKVILLE, CEDAR SAUK RD	Advanced
								CONST/BRRPL	
								BRANCH MILWAUKEE RIVER P45-0907	
2696-23-00	OZAUKEE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	OZAUKEE INTERURBAN TRAIL EW	Advanced
								PE/FULL PS/MISC	
								ALONG STH 60 1ST TO WASHINGTON	
2696-23-70	OZAUKEE	NON-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		12/25/25	OZAUKEE INTERURBAN TRAIL EW	Advanced
								CONST/BIKE PED TRAIL	
								ALONG STH 60 1ST TO WASHINGTON	
4822-05-02	OZAUKEE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		07/25/23	BICYCLE PEDESTRIAN PLANNING STUDY	Advanced
								BIKE PED PLAN UPDATES	
								CITYWIDE	
1410-16-20	OZAUKEE	STH-033	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/24	NEWBURG-SAUKVILLE	Advanced
								RE/RESURFACE	
								CTH Y TO 500' NE OF CTH W	
2310-18-50	OZAUKEE	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		02/25/26	V GRAFTON, WASHINGTON ST	Advanced
								RR/WIS&SOUTHERN/XING SRFCE/387165T	
								1ST AVE TO 10TH AVE	
2310-18-51	OZAUKEE	STH-060	303	\$0 - \$99,999	\$250,000 - \$499,999		02/25/26	V GRAFTON, WASHINGTON ST	Advanced
								RR/WIS&SOUTHERN/XING SGNLS/387165T	
								1ST AVE TO 10TH AVE	
8412-00-01	POLK	OFF-SYS	290	\$0 - \$99,999	\$0 - \$99,999		11/25/23	C AMERY, HILLCREST DRIVE	Advanced
								DESIGN/BIKE & PED TRAIL TAP PROGRAM	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								OTIS STREET TO MINNEAPOLIS AVENUE S	
8412-00-21	POLK	OFF-SYS	290	\$0 - \$99,999	\$0 - \$99,999		12/25/25	C AMERY, HILLCREST DRIVE	Advanced
								REAL ESTATE ACQUISITION-TAP	
								OTIS STREET TO MINNEAPOLIS AVENUE S	
8412-00-71	POLK	OFF-SYS	290	\$0 - \$99,999	\$250,000 - \$499,999		12/25/26	C AMERY, HILLCREST DRIVE	Advanced
								CONSTR/BIKE & PED TRAIL TAP PROGRAM	
								OTIS STREET TO MINNEAPOLIS AVENUE S	
8010-01-80	POLK	STH-035	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/09/25	09/14/27	LUCK - SIREN	Deferred
								CONSTRUCTION/RESURFACE	
								STH 48 E TO POLK STREET	
9894-00-02	PRICE	TWN-RD	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T WORCESTER, BRIDGE P-50-0060	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								AABAJIWIWANI-ZIIBIINSING CRK BRIDGE	
9894-00-72	PRICE	TWN-RD	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/13/26	T WORCESTER, BRIDGE P-50-0060	Advanced
								CONST/REPLACEMENT	
								AABAJIWIWANI-ZIIBIINSING CRK BRIDGE	
2699-03-70	RACINE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/08/26	03/09/27	T NORWAY, OVERSON RD	Deferred
								CONST/BRRPL	
								GOOSE LAKE BRANCH CANAL, P51-903	
1320-13-02	RACINE	STH-011	303	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/23	08/25/23	BURLINGTON - RACINE	Advanced
								PE/FULL PS&E ROW/PVRPLA	
								CTH N TO CTH C	
1320-27-20	RACINE	STH-011	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		10/25/24	VIL OF UNION GROVE, DURAND AVD	Advanced
								RE/PVRPL	
								CTH C TO 67TH DR	
5788-00-06	ROCK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T NEWARK, CLEOPHAS ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								RACCOON CREEK BRIDGE P-53-0146	
8180-00-64	RUSK	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		06/25/23	LADYSMITH - OJIBWA	Advanced
								CONSTR/LFA/CULVERT REPLACEMENT	
								1.12 MILES N OF YANCEY ROAD	
5659-00-04	SAUK	CTH-PF	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	CTH W - V NORTH FREEDOM	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BARABOO RIVER BRIDGE B-56-0672	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5738-00-04	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T WOODLAND, DAVID DRIVE DESIGN/BRIDGE REPLACEMENT BR PLUM CREEK BRIDGE P-56-0933	Advanced
5738-00-05	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T WOODLAND, ROTT ROAD DESIGN/BRIDGE REPLACEMENT LITTLE BARABOO RVR BRIDGE P-56-0948	Advanced
5786-00-04	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T LAVALLE, SMITH ROAD DESIGN/BRIDGE REPLACEMENT LAKE REDSTONE TRIB BRIDGE P-56-0115	Advanced
5852-00-05	SAUK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		01/01/23	WISCONSIN RIVER BICYCLE/PED BRIDGE PE/PL CHECK REVIEW BIKE/PED BRIDGE GREAT RIVER TRAIL IN SAUK CITY	Advanced
5640-01-08	SAUK	STH-113	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/23	MERRIMAC FERRY PLAN & ADM -MISC/STUDY PERFORMANCE & RELIABILITY STUDY	Advanced
8140-00-27	SAWYER	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	06/25/23	11/25/27	OJIBWA - HAYWARD REAL ESTATE ACQUISITION 125' W OF STH 40 S TO BOYLAN RD	Deferred
6107-00-00	SHAWANO	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/25	T WITTENBERG, ROBIN ROAD DESIGN/FULL PSE/REPLACEMENT MIDDLE BR EMBARRASS RIVER BRIDGE	Advanced
6107-00-70	SHAWANO	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		11/10/26	T WITTENBERG, ROBIN ROAD CONST/REPLACEMENT MIDDLE BR EMBARRASS RIVER BRIDGE	Advanced
9220-00-80	SHAWANO	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/23	BONDUEL LED STREETLIGHT CONVERSION CONST/CRP/MISC VARIOUS STREET LOCATIONS	Advanced
1009-44-58	SHAWANO	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/23	T RICHMOND, MOUNTAIN BAY TRAIL FEASIBILITY STUDY MAPLE AVENUE TO CTH M	Advanced
1223-19-00	SHEBOYGAN	IH -043	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/23	SHEBOYGAN - MANITOWOC DSGN/FULL PSE/BRRHB CTH MM, CTH XX OVERPASSES	Advanced
4204-10-00	SHEBOYGAN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T PLYMOUTH, RIVER HEIGHTS DRIVE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DSGN/FULL PSE/BRRPL B-59-0120	
								MULLET RIVER BRIDGE	
4204-10-70	SHEBOYGAN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		03/10/26	T PLYMOUTH, RIVER HEIGHTS DRIVE	Advanced
								CONST OPS/BRRPL B-59-0120	
								MULLET RIVER BRIDGE	
4540-35-20	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		08/25/23	SHEBOYGAN FALLS - HOWARDS GROVE	Advanced
								RE OPS/RE ACQUISITION	
								STH 23 - STH 42	
8941-05-02	ST. CROIX	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		11/25/23	C NEW RICHMOND, OFF RD TRAIL	Advanced
								DESIGN/BIKE & PED TRAIL TAP PROGRAM	
								PARK AVENUE TO PRAIRIE ROAD	
8946-00-00	ST. CROIX	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	V HAMMOND, MULTI USE TRAIL EXT	Advanced
								DESIGN/BIKE & PED TRAIL	
								VARIOUS STREETS	
7160-04-41	TREMPEALEAU	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	06/25/23		TREMPEALEAU - FOUNTAIN CITY	Deferred
								UTL/INT 201/CENTURYLINK/7160-04-72	
								TREMP RVR E CHANNEL BRG B-61-0029	
9514-00-00	VILAS	CTH-W	205	\$0 - \$99,999	\$250,000 - \$499,999		05/25/24	USH 51 - CTH K	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								REST LAKE SPILLWAY, B-63-0011	
9514-00-70	VILAS	CTH-W	205	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/10/26	USH 51 - CTH K	Advanced
								CONST/REPLACEMENT	
								REST LAKE SPILLWAY, B-63-0011	
9901-00-80	VILAS	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/23	SOLAR LED RADAR SPEED SIGN	Advanced
								CONST/CRP/MISC	
								NORTHLAND PINES SCHOOL DISTRICT	
1009-44-28	VILAS	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/23	PLUM LAKE WALKING/BIKING STUDY	Advanced
								PLANNING STUDY	
								SAYNER AND STAR LAKE AREA	
3838-05-01	WALWORTH	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/25/23	T SHARON, PETERS RD	Advanced
								PE/FULL PS&E ROW/BRRPL	
								LITTLE TURTLE CREEK BRIDGE B64-12	
3838-05-71	WALWORTH	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999	12/08/26	03/09/27	T SHARON, PETERS RD	Deferred
								CONST/BRRPL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								LITTLE TURTLE CREEK BRIDGE B64-12	
3838-06-00	WALWORTH	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999		12/25/23	T SHARON, PETERS RD	Advanced
								PE/FULL PS&E ROW/BRRPL	
								WIS SOUTHERN RR BRIDGE, P64-38	
3838-06-70	WALWORTH	LOC-STR	205	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/08/26	02/09/27	T SHARON, PETERS RD	Deferred
								CONST/BRRPL	
								WIS SOUTHERN RR BRIDGE, P64-38	
3847-07-00	WALWORTH	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		08/25/23	EAST TROY MULTI-USE TRAIL EXTENSION	Advanced
								PE/FULL PS/MISC	
								MILL POND PARK TO EXECUTIVE DRIVE	
3847-07-70	WALWORTH	NON-HWY	290	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/25/25	EAST TROY MULTI-USE TRAIL EXTENSION	Advanced
								CONST/BIKE PED TRAIL	
								MILL POND PARK TO EXECUTIVE DRIVE	
3840-05-00	WALWORTH	STH-011	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/25/25	C ELKHORN,WALWORTH,WISCONSIN,COURT	Advanced
								PE/FULL PS & E ROW/RSRF15	
								CHURCH ST TO COBB RD	
3840-05-20	WALWORTH	STH-011	303	\$0 - \$99,999	\$0 - \$99,999		07/25/26	C ELKHORN,WALWORTH,WISCONSIN,COURT	Advanced
								RE/RSRF15	
								CHURCH ST TO COBB RD	
3390-08-20	WALWORTH	STH-089	303	\$0 - \$99,999	\$0 - \$99,999		07/25/24	RICHMOND - WHITEWATER	Advanced
								RE/RSRF 30	
								CTH A TO STH 11	
8130-00-23	WASHBURN	STH-070	303	\$0 - \$99,999	\$0 - \$99,999		04/25/24	SPOONER - STONE LAKE	Advanced
								REAL ESTATE ACQUISITION	
								CTH B W TO STH 27 N	
1197-00-41	WASHBURN	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/23		SPOONER - MINONG	Deferred
								UTL/INT 34/WE ENERGIES/1197-00-70	
								TREGO INTERCHANGE	
1197-00-42	WASHBURN	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	06/25/23		SPOONER - MINONG	Deferred
								UTL/INT XX/WE ENERGIES/1197-00-70	
								TREGO INTERCHANGE	
1100-05-02	WASHINGTON	IH -041	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		06/25/24	MILWAUKEE - FOND DU LAC	Advanced
								PE/FULL PSE/RESURFACE	
								WAUKESHA CO LINE TO USH 45	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
4824-03-72	WASHINGTON	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999	12/08/26	03/10/26	T KEWASKUM, TOWNLINE RD	Advanced
								CONST/BRRPL	
								TRIBUTARY MILWAUKEE RIVER P66-0911	
4825-05-70	WASHINGTON	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	03/10/26	T BARTON, WOODFORD DR	Advanced
								CONST/BRRPL	
								MILWAUKEE RIVER BRIDGE P66-0063	
4826-01-71	WASHINGTON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/08/26	04/14/26	T FARMINGTON, JAY DR	Advanced
								CONST/BRRPL	
								N BR MILWAUKEE RIVER BRIDGE, P66-38	
2722-08-71	WAUKESHA	CTH-O	206	\$6,000,000 - \$6,999,999	\$9,000,000 - \$9,999,999	12/10/24	12/10/24	C NEW BERLIN MOORLAND ROAD	Increase
								CONST/PAVEMENT REPLACEMENT	
								CTH ES TO CTH D	
1060-47-70	WAUKESHA	IH -094	303	\$25,000,000 - \$29,999,999	\$30,000,000 - \$34,999,999	01/14/25	01/14/25	IH 94 EAST WEST FREEWAY	Increase
								CONST/RESURFACE	
								STH 83 TO STH 16	
2713-05-70	WAUKESHA	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	04/13/27	T MERTON, STONE BANK RD	Deferred
								CONST/BRRPL	
								UNION PACIFIC RR BRIDGE, B67-0197	
2717-03-02	WAUKESHA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/23	C PEWAUKEE, BUSSE RD	Advanced
								PE/STATE REVIEW ONLY	
								PEWAUKEE RIVER P67-0094	
2717-03-72	WAUKESHA	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/26	05/14/24	C PEWAUKEE, BUSSE RD	Advanced
								CONST/BRRPL	
								PEWAUKEE RIVER P67-0094	
2720-09-71	WAUKESHA	LOC-STR	205	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/08/26	03/10/26	V MENOMONEE FALLS, CAMPBELL DR	Advanced
								CONST/BRRPL	
								BUTLER DITCH BRIDGE P67-0775	
2717-08-00	WAUKESHA	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		12/25/23	C PEWAUKEE MEADOWBROOK-PROSPECT TRL	Advanced
								PE/FULL PS/MISC	
								LAKE COUNTRY TRAIL TO PIRATE PASS	
2718-08-01	WAUKESHA	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/23	CENTRACS TRAFFIC MANAGEMENT SYSTEM	Advanced
								PE/TRAFFIC MANAGEMENT	
								CITY OF WAUKESHA	
2718-08-02	WAUKESHA	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/23	FIBER AND RADIO INTERCONNECT	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								PE/SIGNAL INTERCONNECT	
								CITY OF WAUKESHA	
2718-08-03	WAUKESHA	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/23	TRAFFIC SIGNAL CONTROLLER UPGRADES	Advanced
								PE/CONTROLLERS/TIMING	
								CITY OF WAUKESHA	
2718-08-71	WAUKESHA	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		12/25/23	CENTRACS TRAFFIC MANAGEMENT SYSTEM	Advanced
								MIS/PROCUREMENT & INTERGRATION	
								CITY OF WAUKESHA	
2718-08-72	WAUKESHA	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/23	FIBER AND RADIO INTERCONNECT	Advanced
								MIS/FIBER/RADIO INSTALLATION	
								CITY OF WAUKESHA	
2718-08-73	WAUKESHA	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/23	TRAFFIC SIGNAL CONTROLLER UPGRADES	Advanced
								MIS/TRAFFIC CABINETS/TIMING	
								CITY OF WAUKESHA	
3852-07-00	WAUKESHA	NON-HWY	211	\$250,000 - \$499,999	\$250,000 - \$499,999		10/25/24	LAKE COUNTRY TRAIL PHASE V	Advanced
								PE/FULL PS&E/MISC	
								ROOSEVELT PARK TO WAUKESHA CO LINE	
3853-05-00	WAUKESHA	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/23	V SUMMIT; N DOUSMAN MULTI-USE TRAIL	Advanced
								PE/FULL PS&E/MISC	
								GENESEE LAKE RD & GENESEE LAKE PARK	
3853-05-70	WAUKESHA	NON-HWY	290	\$0 - \$99,999	\$500,000 - \$749,999		08/25/25	V SUMMIT; N DOUSMAN MULTI-USE TRAIL	Advanced
								CONST/BIKEPED PATH	
								GENESEE LAKE RD & GENESEE LAKE PARK	
3856-03-00	WAUKESHA	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		08/25/23	BICYCLE & PEDESTRIAN PLANNING STUDY	Advanced
								PE/STUDY	
								TOWN OF MUKWONAGO WIDE	
2230-16-20	WAUKESHA	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		01/25/25	NORTH PRAIRIE - MILWAUKEE	Advanced
								RE/RSRF25	
								WHITEHALL ST TO BROOKFIELD RD	
2773-10-70	WAUKESHA	STH-059	303	\$14,000,000 - \$14,999,999	\$20,000,000 - \$24,999,999	09/10/24	09/09/25	EAST WAUKESHA BYPASS	Increase
								CONST/PAVEMENT REPLACEMENT	
								SUNSET DRIVE TO ARCADIAN AVENUE	
6886-02-02	WAUPACA	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T DUPONT, QUARTERLINE ROAD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								S BR PIGEON RIVER BRIDGE, P680060	
6886-02-72	WAUPACA	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		11/10/26	T DUPONT, QUARTERLINE ROAD	Advanced
								CONST/REPLACEMENT	
								S BR PIGEON RIVER BRIDGE, P680060	
6899-00-02	WAUPACA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		05/25/24	T ROYALTON, BIGALKE ROAD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								S BR LITTLE WOLF RVR BRIDGE P680090	
6899-00-72	WAUPACA	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/10/26	T ROYALTON, BIGALKE ROAD	Advanced
								CONST/REPLACEMENT	
								S BR LITTLE WOLF RVR BRIDGE P680090	
1120-64-00	WINNEBAGO	IH -041	303	\$500,000 - \$749,999	\$500,000 - \$749,999		03/25/24	FOND DU LAC - OSHKOSH	Advanced
								DSGN/FULL PSE/PSRS20	
								STH 26 - CTH Y	
1120-65-00	WINNEBAGO	IH -041	303	\$500,000 - \$749,999	\$500,000 - \$749,999		03/25/24	OSHKOSH - APPLETON	Advanced
								DSGN/FULL PSE/PSRS30	
								CTH Y - BREEZEWOOD LANE	
4992-00-67	WINNEBAGO	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/24	C MENASHA, RACINE STREET	Advanced
								CONST/MISC RR SIG/GATES 690283C	
								RACINE WCL RR XING SIG/GATE 690283C	
6446-01-00	WINNEBAGO	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		12/25/23	T WOLF RIVER, APACHE AVENUE	Advanced
								DSGN/FULL PSE/BRRPL P-70-0049	
								ALDER CREEK BRIDGE	
6446-01-70	WINNEBAGO	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	T WOLF RIVER, APACHE AVENUE	Advanced
								CONST OPS/BRRPL P-70-0049	
								ALDER CREEK BRIDGE	
4685-34-71	WINNEBAGO	STH-441	302	\$6,000,000 - \$6,999,999	\$7,000,000 - \$7,999,999	11/09/27	02/11/25	APPLETON, STH 441	Advanced
								CONST OPS/MISC APPROACH SLABS	
								IH 41/USH 10 - S ONEIDA ST	
6967-00-07	WOOD	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/25/24	T PORT EDWARDS, COUNTY LINE ROAD	Advanced
								DESIGN/FULL PSE/REPLACEMENT	
								CRANBERRY CREEK BRIDGE, P-71-0069	
6967-00-77	WOOD	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/13/26	T PORT EDWARDS, COUNTY LINE ROAD	Advanced
								CONST/REPLACEMENT	
								CRANBERRY CREEK BRIDGE, P-71-0069	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
6995-11-81	WOOD	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		09/25/23	MARSHFIELD STREETLIGHT CONVERSION	Advanced
								CONST/CRP/MISC	
								VARIOUS STREET LOCATIONS	
6999-11-86	WOOD	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		09/25/23	WI RAPIDS RAIL XING OPTIMIZATION	Advanced
								CONST/CRP/MISC	
								VARIOUS STREET LOCATIONS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
June 2023 Amendment**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
8600-08-24	Chippewa	STH 178	303	\$0-\$99,999	\$0-\$99,999		5/25/2024	Chippewa Falls-Cornell/ Oneil Creek Bridge B09-0NEW/ Real Estate	Advanced
3700-20-17	SOUTHEAST REGION WIDE	VAR HWY	305		\$3,000,000 - \$3,999,999		8/25/2023	SIGNAL TIMING OPTIMIZATION/ VARIOUS STATE HIGHWAYS PER PLAN/ PF/SIGNAL TIMING OPTIMIZATION	Advanced
3700-20-77	SOUTHEAST REGION WIDE	VAR HWY	305		\$3,000,000 - \$3,999,999		9/25/2023	SIGNAL TIMING OPTIMIZATION/ VARIOUS STATE HIGHWAYS PER PLAN/ MIS/SIGNAL TIMING OPTIMIZATION	Advanced

Advanced: Project moved into STIP Period
 Deferred: Project moved out of STIP Period
 Increase: Project Estimate Increased
 Decrease: Project Estimate Decreased

**2023-2026 STIP
June Amendments**

CY 2023 Section 5311 Projects - Other Capital Investments

Recipient	County or Counties	Project Description	STIP Project #	Total Project Cost	Section 5311 Federal Share	Local Share
Sawyer Co/LCO Transit Commission	Barron, Sawyer, Washburn	Facility rehab/renovation - security fencing and lighting	5311S23-31c	\$50,000	\$40,000	\$10,000