

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|-----------------------------|-----------------------------|-------------|------------|--|----------|
| 1610-00-68 | ASHLAND | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 07/25/23 | 10/25/23 | PARK FALLS - MELLEN CONSTRUCTION/LFA/RUT PAVING LEWIS ROAD TO STH 77 WEST | Advanced |
| 4085-68-71 | BROWN | STH-057 | 303 | \$2,000,000 - \$2,999,999 | \$2,000,000 - \$2,999,999 | 11/10/26 | 11/09/27 | C. OF DE PERE-V. OF ALLOUEZ CONST/RESURF RANDALL AVE-GRIGNON ST | Deferred |
| 1450-19-51 | BROWN | USH-141 | 207 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 06/25/23 | 01/25/24 | C GREEN BAY, FOXY RR XING SURFACE CONST/RR CROSSING REPAIR 181505E, DENMARK SPUR MP 109.28 | Advanced |
| 4050-21-71 | CALUMET | STH-055 | 303 | \$2,000,000 - \$2,999,999 | \$2,000,000 - \$2,999,999 | 07/14/26 | 07/13/27 | SHERWOOD-KAUKAUNA CONST/MILL & OVERLAY RW-NO USH 10-RIDGECREST LANE | Deferred |
| 7856-00-71 | CLARK | LOC-STR | 205 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 03/09/27 | 12/09/25 | T LYNN, CATLIN AVENUE CONSTRUCTION/BRIDGE REPLACEMENT S BR ONEILL CREEK BRIDGE B-10-0256 | Advanced |
| 1010-10-41 | COLUMBIA | IH -039 | 302 | \$0 - \$99,999 | \$0 - \$99,999 | 08/25/23 | 10/25/23 | MADISON - PORTAGE UTL/CONST 1010-10-82/BRRPLE WISCONSIN RIVER BRIDGES B-11-22/23 | Deferred |
| 1010-10-42 | COLUMBIA | IH -039 | 302 | \$2,000,000 - \$2,999,999 | \$0 - \$99,999 | 09/25/23 | 07/25/24 | MADISON - PORTAGE UTL/CONST 1010-10-82/BRRPLE WISCONSIN RIVER BRIDGES B-11-22/23 | Decrease |
| 6040-04-03 | COLUMBIA | STH-033 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 01/01/23 | BARABOO - PORTAGE DESIGN-FULL PS&E PVRPLA IH 90/94 TO WISCONSIN RIVER | Advanced |
| 5160-00-01 | CRAWFORD | STH-035 | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/23 | 01/25/24 | V FERRYVILLE, STH 35 CONST/CARBON RED-LED LIGHTING RIVER BLUFF DR. TO CTH C | Advanced |
| 1001-06-04 | DANE | IH -039 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 01/01/23 | JANESVILLE - MADISON DESIGN - FULL PS&E RECST USH 51/STH 73 SB RAMP TERMINAL | Advanced |
| 5845-16-53 | DANE | USH-051 | 302 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 11/25/24 | STOUGHTON - MADISON RR/391684C SIGNALS/RECST SPRING RD TO FIFTH ST | Advanced |
| 5845-16-76 | DANE | USH-051 | 302 | \$17,000,000 - \$19,999,999 | \$20,000,000 - \$24,999,999 | 10/12/27 | 10/13/26 | STOUGHTON - MADISON | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|--------|---------|-----|---------------------------|---------------------------|-------------|------------|-----------------------------------|----------|
| | | | | | | | | CONST/REPLACE B-13-907/RECST | |
| | | | | | | | | EXCHANGE ST TO LARSON BEACH RD | |
| 5845-16-78 | DANE | USH-051 | 302 | \$500,000 - \$749,999 | \$500,000 - \$749,999 | 10/12/27 | 10/13/26 | STOUGHTON - MADISON | Advanced |
| | | | | | | | | CONST/ WATER MAIN | |
| | | | | | | | | YAHARA DR TO DALE CURTAIN DR | |
| 5845-16-87 | DANE | USH-051 | 302 | \$0 - \$99,999 | \$750,000 - \$999,999 | | 10/13/26 | STOUGHTON - MADISON | Advanced |
| | | | | | | | | CONST/ MMSD/ RECST | |
| | | | | | | | | EXCHANGE ST TO LARSON BEACH RD | |
| 3996-00-20 | DANE | VAR-HWY | 206 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 09/25/23 | 01/25/24 | C SUN PRAIRIE, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C SUN PRAIRIE | |
| 5849-00-21 | DANE | VAR-HWY | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/23 | 01/25/24 | C FITCHBURG, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C FITCHBURG | |
| 5992-11-34 | DANE | VAR-HWY | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/31/00 | 01/01/23 | C MADISON, LED STREET LIGHTS | Advanced |
| | | | | | | | | DESIGN/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C MADISON | |
| 5992-11-35 | DANE | VAR-HWY | 206 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 10/25/23 | 07/25/24 | C MADISON, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C MADISON | |
| 5993-02-08 | DANE | VAR-HWY | 206 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 09/25/23 | 01/25/24 | C MIDDLETON, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C MIDDLETON | |
| 5994-02-18 | DANE | VAR-HWY | 206 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 09/25/23 | 01/25/24 | C MONONA, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C MONONA | |
| 1390-06-24 | DODGE | STH-026 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 04/25/26 | WATERTOWN - WAUPUN | Advanced |
| | | | | | | | | REAL ESTATE/ RECST | |
| | | | | | | | | STH 33 TO 0.2 MI S OF MILLIGAN RD | |
| 6995-00-09 | DODGE | VAR-HWY | 206 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 09/25/23 | 01/25/24 | C BEAVER DAM, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C BEAVER DAM | |
| 1022-04-46 | DUNN | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 11/25/23 | 02/25/22 | INACTIVE/MENOMONIE - EAU CLAIRE | Deferred |
| | | | | | | | | UTL/ | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|------------|---------|-----|---------------------------|---------------------------|-------------|------------|-------------------------------------|----------|
| | | | | | | | | INACTIVE/IH 94 SWEF 63 MENOMONIE | |
| 1009-89-36 | EAU CLAIRE | LOC-STR | 207 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 06/25/26 | V. of Fall Creek, Wisconsin Street | Advanced |
| | | | | | | | | RR OPS/SAFETY/OCR/SIGNAL & GATES | |
| | | | | | | | | UP XING 183961L | |
| 5722-00-74 | GRANT | NON-HWY | 290 | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | | 07/25/26 | C BOSCOBEL, MULTI-USE PATH | Advanced |
| | | | | | | | | PEDESTRIAN/BICYCLE TRAIL | |
| | | | | | | | | WSOR RR TO RIVER VIEW LANE | |
| 1662-01-70 | GRANT | USH-018 | 206 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 10/25/23 | 07/25/24 | C FENNIMORE, STH 18 | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | WILSON ST. TO MARDSEN PARK ST. | |
| 5231-00-20 | GREEN | STH-104 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 04/25/24 | BRODHEAD - BROOKLYN | Advanced |
| | | | | | | | | R/E OPERATIONS/ | |
| | | | | | | | | BOX CULVERT C-53-2016 | |
| 1009-01-37 | GREEN LAKE | NON-HWY | 290 | \$0 - \$99,999 | \$0 - \$99,999 | 08/25/23 | 09/25/23 | Green Lake SRTS Program | Advanced |
| | | | | | | | | SRTS PROGRAM | |
| | | | | | | | | GREEN LAKE SCHOOL DISTRICT | |
| 5921-00-76 | IOWA | CTH-YD | 206 | \$750,000 - \$999,999 | \$750,000 - \$999,999 | | 11/12/24 | MINERAL POINT - DODGEVILLE | Advanced |
| | | | | | | | | CONST OPS/RECONSTRUCTION | |
| | | | | | | | | STH 23 TO WEIDENFELLER ROAD | |
| 7520-01-50 | JACKSON | STH-095 | 207 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/24 | V MERRILLAN, STH 95 | Advanced |
| | | | | | | | | RR OPS/RAIL-HIGHWAY CROSSING REPAIR | |
| | | | | | | | | UNION PACIFIC RR XING 184025D | |
| 3997-00-13 | JEFFERSON | LOC-STR | 206 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | | 11/12/24 | C WATERTOWN, WESTERN AVENUE | Advanced |
| | | | | | | | | CONST OPS/RECONSTRUCTION | |
| | | | | | | | | MILWAUKEE ST. TO S. THIRD ST. | |
| 3991-00-20 | JEFFERSON | STH-089 | 206 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 09/25/23 | 01/25/24 | C FORT ATKINSON, MAIN STREET | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | MADISON AVE TO S. 3RD ST. | |
| 3080-09-24 | JEFFERSON | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 09/25/23 | JEFFERSON - WALES | Advanced |
| | | | | | | | | DESIGN - RIGHT OF WAY - MISC | |
| | | | | | | | | RETAINING WALL R-28-006 | |
| 1009-01-33 | KEWAUNEE | NON-HWY | 290 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/24 | Algoma Schools SRTS PRogram | Advanced |
| | | | | | | | | SRTS PROGRAMING | |
| | | | | | | | | ALGOMA AREA SCHOOLS | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|---------------------------|-----------------------------|-------------|------------|-------------------------------------|----------|
| 5436-00-75 | LA CROSSE | CTH-M | 205 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | | 02/11/25 | TOWN OF BARRE - TOWN OF BANGOR | Advanced |
| | | | | | | | | CONST/BRIDGE REPLACEMENT | |
| | | | | | | | | RUSSIAN COULEE CRK BRIDGE B-32-0239 | |
| 5590-05-03 | LAFAYETTE | STH-078 | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/31/00 | 01/01/23 | V BLANCHARDVILLE, STH 78 | Advanced |
| | | | | | | | | DESIGN/CARBON RED-LED LIGHTING | |
| | | | | | | | | E. SCHOOL ST. TO MADISON ST. | |
| 5590-05-73 | LAFAYETTE | STH-078 | 206 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 10/25/23 | 07/25/24 | V BLANCHARDVILLE, STH 78 | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | E. SCHOOL ST. TO MADISON ST. | |
| 4085-71-01 | MANITOWOC | STH-032 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 10/25/23 | CALUMET AVE, C KIEL | Advanced |
| | | | | | | | | DSGN/FULL PSE/RECST | |
| | | | | | | | | SHEBOYGAN ST - CTH AA | |
| 1500-68-71 | MANITOWOC | USH-010 | 303 | \$4,000,000 - \$4,999,999 | \$4,000,000 - \$4,999,999 | 11/10/26 | 11/09/27 | BRILLION-REEDSVILLE | Deferred |
| | | | | | | | | CONST/RESURFACE | |
| | | | | | | | | BRILLION ECPL-CTH W | |
| 1500-75-71 | MANITOWOC | USH-010 | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 11/10/26 | 11/09/27 | MAIN STREET, V. OF REEDSVILLE | Deferred |
| | | | | | | | | CONST RSRF | |
| | | | | | | | | CTH W - PLEASANT VIEW RD | |
| 1090-03-08 | MILWAUKEE | IH -041 | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 12/31/00 | 01/25/24 | IH 41 AIRPORT FREEWAY-NOISE WALL | Advanced |
| | | | | | | | | PE/FULL PS & E/MISC | |
| | | | | | | | | 76TH ST - STH 36 | |
| 1090-03-78 | MILWAUKEE | IH -041 | 303 | \$8,000,000 - \$8,999,999 | \$8,000,000 - \$8,999,999 | 09/09/25 | 06/10/25 | IH 41 AIRPORT FREEWAY-NOISE WALL | Advanced |
| | | | | | | | | CONST/MISC | |
| | | | | | | | | 76TH ST - STH 36 | |
| 1100-20-94 | MILWAUKEE | IH -041 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/24 | IH 41 ZOO FREEWAY | Advanced |
| | | | | | | | | MITIGATION FOR 1100-20-74 | |
| | | | | | | | | CAPITOL DR I/C | |
| 2225-13-70 | MILWAUKEE | STH-032 | 303 | \$7,000,000 - \$7,999,999 | \$10,000,000 - \$10,999,999 | 11/12/24 | 11/12/24 | V SHOREWOOD, N LAKE DR | Increase |
| | | | | | | | | CONST/PAVEMENT REPLACEMENT | |
| | | | | | | | | EDGEWOOD AVE TO KENSINGTON BLVD | |
| 2350-28-20 | MILWAUKEE | STH-032 | 303 | \$0 - \$99,999 | \$750,000 - \$999,999 | | 10/25/26 | C OF OAK CREEK, S CHICAGO RD | Advanced |
| | | | | | | | | RE/PAVE REPLACE | |
| | | | | | | | | S COUNTY LINE TO FOREST HILL AVE | |
| 2265-09-22 | MILWAUKEE | STH-241 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 01/25/25 | OAK CREEK - MILWAUKEE | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|---------------------------|-----------------------------|-------------|------------|------------------------------------|----------|
| | | | | | | | | RE/RSRF30 | |
| | | | | | | | | W ELM ROAD TO W VILLA DRIVE | |
| 2265-09-23 | MILWAUKEE | STH-241 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 01/25/25 | OAK CREEK - MILWAUKEE | Advanced |
| | | | | | | | | RE/RSRF30 | |
| | | | | | | | | W ELM ROAD TO W VILLA DRIVE | |
| 2265-09-24 | MILWAUKEE | STH-241 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/25/25 | OAK CREEK - MILWAUKEE | Advanced |
| | | | | | | | | RE/RSRF30 | |
| | | | | | | | | W ELM ROAD TO W VILLA DRIVE | |
| 7189-04-51 | MONROE | USH-012 | 207 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/25 | C TOMAH, USH 12 | Advanced |
| | | | | | | | | RR OPS/NEW CROSSING SURFACE/MISC | |
| | | | | | | | | UNION PACIFIC RR XING 179298M | |
| 7998-01-01 | MONROE | USH-012 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/01/23 | TOMAH - MAUSTON | Advanced |
| | | | | | | | | DESIGN - FULL PS&E MISC | |
| | | | | | | | | CTH CM (ON STH 16) TO SIME AVENUE | |
| 6003-00-00 | OUTAGAMIE | CTH-U | 205 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | | 08/25/24 | T KAUKAUNA, CTH U | Advanced |
| | | | | | | | | DSGN/FULL PSE/BRRPL/B-44-0051 | |
| | | | | | | | | APPLE CREEK BRIDGE | |
| 4656-09-70 | OUTAGAMIE | LOC-STR | 290 | \$750,000 - \$999,999 | \$750,000 - \$999,999 | | 03/25/25 | T BUCHANAN, EISENHOWER DRIVE TRAIL | Advanced |
| | | | | | | | | CONST OPS/MISC BIKE/PED TRAIL | |
| | | | | | | | | CTH KK - THEATER WAY | |
| 6504-00-00 | OUTAGAMIE | LOC-STR | 205 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | | 08/25/24 | T CENTER, QUARRY ROAD | Advanced |
| | | | | | | | | DSGN/FULL PSE/BRRPL/P-44-0937 | |
| | | | | | | | | BEAR CREEK BRIDGE | |
| 3700-30-60 | OUTAGAMIE | STH-015 | 305 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 12/25/23 | V GREENVILLE, SIGNAL RETROFIT | Advanced |
| | | | | | | | | TRF OPS/TOSIG SIGNAL REHAB NE2303L | |
| | | | | | | | | STH 15 & STH 76 | |
| 1450-05-23 | OZAUKEE | IH -043 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/25 | IH43 NORTH SOUTH FREEWAY | Advanced |
| | | | | | | | | RE/BRRHB | |
| | | | | | | | | BRIDGE OVER CTH LL B45-0048 | |
| 1450-05-73 | OZAUKEE | IH -043 | 303 | \$0 - \$99,999 | \$500,000 - \$749,999 | | 09/15/26 | IH43 NORTH SOUTH FREEWAY | Advanced |
| | | | | | | | | CONST/BRRHB | |
| | | | | | | | | BRIDGE OVER CTH LL B45-0048 | |
| 8417-00-76 | POLK | STH-243 | 303 | \$4,000,000 - \$4,999,999 | \$17,000,000 - \$19,999,999 | 12/25/24 | 12/25/26 | ST CROIX RIVER - OSCEOLA | Increase |
| | | | | | | | | CONSTRUCTION/BRRPL(MNDOT LEAD) | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|---------------------------|-----------------------------|-------------|------------|----------------------------------|----------|
| | | | | | | | | ST CROIX RIVER BRIDGE B-48-0NEW | |
| 1320-07-40 | RACINE | STH-011 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/24 | STH 11 | Advanced |
| | | | | | | | | UTIL/TDS TELECOM | |
| | | | | | | | | CTH J | |
| 1320-07-41 | RACINE | STH-011 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/24 | STH 11 | Advanced |
| | | | | | | | | UTIL/WE ENERGIES ELECTRIC | |
| | | | | | | | | CTH J | |
| 5419-06-73 | RICHLAND | CTH-O | 206 | \$1,000,000 - \$1,999,999 | \$5,000,000 - \$5,999,999 | 02/11/25 | 04/09/24 | STH 80 - RICHLAND CENTER (CTH O) | Increase |
| | | | | | | | | CONST OPS/RECONSTRUCTION | |
| | | | | | | | | CARDINAL CREST ROAD TO USH 14 | |
| 3140-00-05 | ROCK | STH-059 | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/23 | 01/25/24 | C MILTON, STH 59 | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | S. JANESVILLE ST. TO STH 26 | |
| 5989-00-04 | ROCK | VAR-HWY | 206 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 09/25/23 | 01/25/24 | C БЕЛОIT, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C БЕЛОIT | |
| 5990-02-29 | ROCK | VAR-HWY | 206 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 09/25/23 | 01/25/24 | C JANESVILLE, LED STREET LIGHTS | Advanced |
| | | | | | | | | CONST/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C JANESVILLE | |
| 1670-01-07 | SAUK | USH-012 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 01/01/23 | BARABOO - SAUK CITY | Advanced |
| | | | | | | | | DESIGN - FULL PS&E RECST | |
| | | | | | | | | SAUK PRAIRIE ROAD INTERSECTION | |
| 6145-01-72 | SAUK | USH-012 | 303 | \$9,000,000 - \$9,999,999 | \$13,000,000 - \$13,999,999 | 11/11/25 | 10/14/25 | WISCONSIN DELLS - BARABOO | Increase |
| | | | | | | | | CONSTRUCTION/PVRPLA | |
| | | | | | | | | CTH A TO PILGRIM DRIVE | |
| 6145-01-73 | SAUK | USH-012 | 303 | \$7,000,000 - \$7,999,999 | \$9,000,000 - \$9,999,999 | 11/11/25 | 10/14/25 | WISCONSIN DELLS - BARABOO | Increase |
| | | | | | | | | CONST/FIVE LANE TWLTL | |
| | | | | | | | | PILGRIM DRIVE TO E ADAMS ST | |
| 5988-01-13 | SAUK | VAR-HWY | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/31/00 | 01/01/23 | C BARABOO, LED STREET LIGHTS | Advanced |
| | | | | | | | | DESIGN/CARBON RED-LED LIGHTING | |
| | | | | | | | | VARIOUS LOCATIONS - C BARABOO | |
| 9180-17-21 | SHAWANO | STH-022 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/25/24 | SHAWANO - GILLETT | Advanced |
| | | | | | | | | REAL ESTATE/RESURFACE | |
| | | | | | | | | CTH BE TO OCONTO COUNTY LINE | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2023-2026 STIP
September Amendments**

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------------------|---------|-----|---------------------------|---------------------------|-------------|------------|-------------------------------------|----------|
| 1009-01-34 | SHEBOYGAN | NON-HWY | 290 | \$0 - \$99,999 | \$0 - \$99,999 | 07/25/23 | 10/25/23 | Randdom Lake SRTS Program | Advanced |
| | | | | | | | | SRTS PROGRAMING | |
| | | | | | | | | RANDOM LAKE SCHOOL DISTRICT | |
| 3700-10-97 | SOUTHWEST REGION WIDE | VAR-HWY | 305 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 08/25/23 | 09/25/23 | SOUTHWEST REGIONWIDE | Deferred |
| | | | | | | | | TRF OPS/LED REPLACEMENT FY24 | |
| | | | | | | | | VARIOUS LOCATIONS | |
| 1000-12-51 | STATEWIDE | OFF-SYS | 305 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 10/25/23 | ADV AUTOMATED INCIDENT DETECTION | Advanced |
| | | | | | | | | AID TECHNOLOGY ASSESSMENT & PILOT | |
| | | | | | | | | FFY23 STIC INCENTIVE PROGRAM | |
| 7130-01-51 | TREMPEALEAU | STH-093 | 207 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/24 | T ARCADIA, STH 93 | Advanced |
| | | | | | | | | RR OPS/RAIL-HIGHWAY CROSSING REPAIR | |
| | | | | | | | | WI CENTRAL LTD RR XING 281848M | |
| 7560-01-50 | TREMPEALEAU | STH-095 | 207 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/25 | C BLAIR, STH 95 | Advanced |
| | | | | | | | | RR OPS/RAIL-HIGHWAY CROSSING REPAIR | |
| | | | | | | | | WI CENTRAL LTD RR XING 281772J | |
| 1630-00-61 | TREMPEALEAU | USH-053 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 10/25/23 | GALESVILLE - WHITEHALL | Advanced |
| | | | | | | | | CONSTR/LFA/CULVERT REPLACEMENTS | |
| | | | | | | | | LARSON COULEE RD TO SKORSTAD RD | |
| 5730-01-04 | VERNON | STH-056 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/01/23 | GENOA - VIROQUA | Advanced |
| | | | | | | | | DESIGN-FULL PS&E PVRPLA | |
| | | | | | | | | STH 35 TO WATER STREET | |
| 1646-08-42 | VERNON | USH-014 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 11/25/23 | C WESTBY, N MAIN STREET | Advanced |
| | | | | | | | | UTL/VERNON COMM UTL 202/RECST | |
| | | | | | | | | HIGH ECHO LANE TO LOCUST STREET | |
| 1410-15-20 | WASHINGTON | STH-033 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 01/25/25 | HORICON-WEST BEND | Advanced |
| | | | | | | | | RE/RSRF30 | |
| | | | | | | | | W WASHINGTON CO LN-NEW PLAT ST | |
| 2748-05-72 | WASHINGTON | STH-164 | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 09/14/27 | 11/10/26 | WAUKESHA - SLINGER | Advanced |
| | | | | | | | | CONST/RESURFACE | |
| | | | | | | | | .5 MI S OF FOND DU LAC DR TO STH 60 | |
| 2300-05-21 | WASHINGTON | STH-167 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 10/25/26 | V GERMANTOWN, LANNON & MEQUON RD | Advanced |
| | | | | | | | | RE/RSRF20 | |
| | | | | | | | | IH41 E ON/OFF RAMPS-S STH 145 | |
| 3360-05-21 | WAUKESHA | STH-175 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 10/25/26 | V MENOMONEE FALLS, APPLETON AVE | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

*2023-2026 STIP
September Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---------|--------|-------|-----|----------------|---------------|-------------|------------|-------------------------------------|--------|
| | | | | | | | | RE/RESURFACE | |
| | | | | | | | | MENOMONEE RIVER TO SAINT FRANCIS DR | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased