



# Wisconsin Department of Transportation

June 4, 2015

## Division of Transportation Systems Development

Bureau of Project Development  
4802 Sheboygan Avenue, Rm 601  
P O Box 7916  
Madison, WI 53707-7916

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #14: 9240-09-70**  
**Park Falls - Manitowish**  
**Bear River Bridge, B-26-0039**  
**STH 182**  
**Iron County**

**9240-09-80**  
**Park Falls - Manitowish**  
**Price County Line – STH 47**  
**STH 182**  
**Iron County**

### Letting of June 09, 2015

This is Addendum No. 03, which provides for the following:

#### Special Provisions

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

#### Other

Revise the contract time for completion from 55 working days to 65 working days ( an increase of 10 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 3**  
**9240-09-70 & 9240-09-80**  
**June 04, 2015**

**Special Provisions**

**3. Prosecution and Progress**

*Add the following two paragraphs:*

The schedule of operations as required under standard spec 108.9.2 shall provide for the completion of all work, except item 517.1015.S.01 Concrete Staining Multi-Color B-26-39, to be completed prior to fall suspension.

When, in the fall of 2015, after completion of the all work except item 517.1015.S.01 Concrete Staining Multi-Color B-26-39, if weather conditions or seasonal restrictions preclude the satisfactory performance of further work under this contract, the engineer will, in writing, suspend operations until the spring of 2016. Construction operations shall be resumed in the spring of 2016 within ten days after the date on which a written order to do so has been issued by the engineer.

END OF ADDENDUM