



Wisconsin Department of Transportation

June 5, 2015

Division of Transportation Systems Development

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #14: 9240-09-70
Park Falls - Manitowish
Bear River Bridge, B-26-0039
STH 182
Iron County

9240-09-80
Park Falls - Manitowish
Price County Line – STH 47
STH 182
Iron County

Letting of June 09, 2015

This is Addendum No. 04, which provides for the following:

Special Provisions

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress
5	Holiday Work Restrictions

Other

Revise the contract time for completion from 65 working days to 90 working days (a total contract working day increase of 35 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 3
9240-09-70 & 9240-09-80
June 05, 2015

Special Provisions

3. Prosecution and Progress

Replace entire article language with the following.

Begin work within ten calendar days after the engineer issues a written notice to do so.
(20090901)

Install silt fence adjacent to wetlands prior to operating heavy equipment in these areas to prevent debris from entering into wetlands.

If structure work is to be completed in the 2015 construction season, after completion of the all work except item 517.1015.S.01 Concrete Staining Multi-Color B-26-39, if weather conditions or seasonal restrictions preclude the satisfactory performance of further work under this contract, the engineer will, in writing, suspend operations until the spring of 2016. Construction operations shall be resumed in the spring of 2016 within ten days after the date on which a written order to do so has been issued by the engineer.

If structure work is to be completed in the 2016 construction season, prior to the start of the project, the contractor and the department shall agree upon the work to be completed in 2015. After completion of the agreed upon work, the engineer will in writing, suspend operations until the spring of 2016. Construction operations shall be resumed in the spring of 2016 within ten days after the date on which a written order to do so has been issued by the engineer.

Fish Spawning

There shall be no instream disturbance of Bear River as a result of construction activity under or for this contract, from October 15 to June 15 both dates inclusive, in order to avoid adverse impacts upon the spawning of all fish.

Any change to this limitation will require submitting a written request by the contractor to the engineer, subsequent review and concurrence by the Department of Natural Resources in the request, and final approval by the engineer. The approval will include all conditions to the request as mutually agreed upon by WisDOT and DNR.

Asphaltic Surface Patching

Place Asphaltic Surface Patching before areas are opened up to traffic or when flagmen are present to direct traffic through the work areas.

Milling and Overlay

Do not allow the exposed milled surface to remain open to traffic for a period greater than 48 hours.

Migratory Birds

Swallow and other migratory birds' nests have been observed on or under the existing bridge. All active nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird Treaty Act.

The nesting season for swallows and other birds is usually between May 1 and August 30. Either prevent active nests from becoming established, or apply for a depredation permit from the US Fish and Wildlife Service for work that may disturb or destroy active nests. The need for a permit may be avoided by removing the existing bridge structure prior to nest occupation by birds, or clearing nests from all structures before the nests become active in early spring. As a last resort, prevent birds from nesting by installing a suitable netting device on the remaining structure prior to nesting activity. Include the cost for preventing nesting in the cost of Removing Old Structure Over Waterway with Debris Capture System.

Construction Over or Adjacent to Navigable Waters

Add the following to standard spec 107.19(3):

A waterway marker permit is required for placing advanced warning signs in Bear River as shown in the plans. Additional information on waterway markers can be found on the Wisconsin DNR website: <http://dnr.wi.gov/topic/boat/ordinances.html>.
(NCR 107.01-10152014)

5. Holiday Work Restrictions

Add the following:

From noon Friday, May 27, 2016, to 6:00 AM Tuesday, May 31, 2016 for Memorial Day.

From noon Friday, July 1, 2016, to 6:00 AM Tuesday, July 5, 2016 for Independence Day.

From noon Friday, September 2, 2016, to 6:00 AM Tuesday, September 6, 2016 for Labor Day.

END OF ADDENDUM