



Wisconsin Department of Transportation

September 10, 2015

**Division of Transportation Systems
Development**

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #02: 1060-44-70, WISC 2015 484
East West Freeway
CTH P to CTH F
IH 94
Waukesha County**

Letting of September 15, 2015

This is Addendum No. 04, which provides for the following:

Special Provisions

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 04

1060-44-70

September 10, 2015

Special Provisions

3. Prosecution and Progress.

*Replace Stage 5A and Stage 5B under section titled **Traffic Staging** with the following:*

Stage 5A

CTH J/STH 164

Work in Stage 3A, 3B, 4A, and 4B (CTH J/STH 164) must be completed prior to this work. Paint outside lane girders of B-67-234 and B-67-235. I-94 outside shoulder closures for storing equipment are allowed as approved by the engineer.

CTH F

Work in Stages 4A and 4B (CTH F) must be completed prior to this work. Paint outside lane girders of B-67-014 and B-67-140. I-94 or CTH F outside shoulder closures for storing equipment are allowed as approved by the engineer.

Stage 5B

CTH J/STH 164

Work in Stage 3A, 3B, 4A, and 4B (CTH J/STH 164) must be completed prior to this work. Paint inside lane girders of B-67-234 and B-67-235. I-94 outside shoulder closures for storing equipment are allowed as approved by the engineer.

CTH F

Work in Stage 4A and 4B (CTH F) must be completed prior to this work. Paint inside lane girders of B-67-014 and B-67-140. I-94 or CTH F outside shoulder closures for storing equipment are allowed as approved by the engineer.

END OF ADDENDUM