



## Wisconsin Department of Transportation

---

December 5, 2019

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #15: 2745-00-71, WISC 2019 741  
CTH M  
Milwaukee River Bridge B-66-0945  
CTH M  
Washington County**

### Letting of December 10, 2019

This is Addendum No. 01, which provides for the following:

#### Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 01**

**2745-00-71**

**December 5, 2019**

**Special Provisions**

**3. Prosecution and Progress**

*Replace the first four paragraphs with the following:*

Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2020 construction season to the engineer in writing within a month after executing the contract but at least 14 calendar days before the preconstruction conference. Assure that the time frame is consistent with the contract completion time. Upon approval, the engineer will issue the notice to proceed within ten calendar days before the beginning of the approved time frame. Once construction commences, construction operations shall remain continuous until completion.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning of the intended time frame. The engineer will approve or deny that request based on the conditions cited in the request and its effect on the department's scheduled resources.

**Interim Liquidated Damages**

Complete construction operations on CTH M to the stage necessary for cofferdam installations to be complete and functioning properly prior to 12:01 AM Monday, March 30, 2020. There shall be no instream disturbance from March 30 to June 1, both dates inclusive. Work can take place within the cofferdams, but cofferdam installation and removal will not be permitted during the instream restriction time period.

END OF ADDENDUM