



FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

TABLE OF CONTENTS

Chapter 2: Project Management

Section 2-1 Introduction and Definitions

- 2-1-1 Project Management
 - 1.1 Originator
 - 1.2 Overview
 - 1.3 Project Type Descriptions
 - 1.4 Terminology
 - 1.5 Program Controls
 - 1.6 Document Management
 - 1.7 Project Management Support
- 2-1-2 References

Section 2-5 Program vs. Project Management

- 2-5-1 Definition and Relationship
 - 1.1 Overview

Section 2-10 Performance Management

- 2-10-1 Introduction
 - 1.1 Overview

Section 2-15 Project Integration Management

- 2-15-1 Project Integration Management
 - 1.1 Overview
 - 1.2 Project Types
 - 1.3 Organizational Process Assets and Enterprise Environmental Factors
 - 1.4 Project as Four Phases
 - Attachment 1.1 Five Step Process and Knowledge Area Matrix
- 2-15-5 Project Management Plans
 - 5.1 Objective
 - 5.2 Contents
 - 5.3 Development
 - 5.4 Applicability
- 2-15-10 Project Financial Plans
 - 10.1... Objective
 - 10.2... Contents
 - 10.3... Development
 - 10.4... Applicability
- 2-15-15 References

Section 2-20 Project Type - Design/Planning

- 2-20-1 Scope Management
 - 1.1 Overview
 - 1.2 WisDOT Procedures
 - 1.3 Plan Scope Management
 - 1.4 Scope Management Process Steps
- 2-20-5 Stakeholder Management
 - 5.1 Overview
 - 5.2 WisDOT Procedures
 - 5.3 Stakeholder Register
 - 5.4 Stakeholder Management Process Steps

- 2-20-10 Communication Management
 - 10.1... Overview
 - 10.2... WisDOT Procedures
 - 10.3... Communication Management Process Steps
- 2-20-15 Budget Management
 - 15.1... Overview
 - 15.2... WisDOT Procedures
 - 15.3... Delivery/Non-Delivery Components
 - 15.4... Estimating Design Projects
 - 15.5... Determine Budget
 - 15.6... Budget Management
 - 15.7... Budget Management Process Steps
- 2-20-20 Risk Management
 - 20.1... Overview
 - 20.2... WisDOT Procedures
 - 20.3... Risk Management Plan
 - 20.4... Risk Assessment and Risk Management Planning
 - 20.5... Create Risk Register in Masterworks
 - 20.6... Risk Management Process Steps
- 2-20-25 Schedule Management
 - 25.1... Overview
 - 25.2... WisDOT Procedures
 - 25.3... Procurement Management
- 2-20-30 Resource Management
 - 30.1... Overview
 - 30.2... WisDOT Procedures
 - 30.3... Resource Management Process Steps
- 2-20-35 Quality Management
 - 35.1... Overview
 - 35.2... WisDOT Procedures
 - 35.3... Quality Management Plan vs. Quality Management Program
 - 35.4... Quality Management and MAPSS
 - 35.5... Perform Quality Assurance
 - 35.6... Control Quality
 - 35.7... Quality Management Process Steps
- 2-20-40 Procurement Management
 - 40.1... Overview
 - 40.2... WisDOT Procedures
- 2-20-45 Change Management
 - 45.1... Overview
 - 45.2... WisDOT Procedures
 - 45.3... Change Management Process Steps
- 2-20-50 References