

# FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

# **TABLE OF CONTENTS**

# **Chapter 3: Facilities Development Process**

# **Section 3-1 Process Overview**

<u>3-1-1</u> Overview
<u>1.1</u> General
1.2Description
1.3Process Outline
Attachment 1.1Facilities Development Process
Attachment 1.2Facilities Development Process Phase Activities
3-1-5Project Initiation Phase
<u>5.1</u> General
5.2Life Cycle
5.3Milestone
5.4(blank)
<u>5.5</u> Deliverables <u>5.6</u> Change Management
5.7Performance Management
<del></del>
3-1-10Project Definition Phase 10.1General
10.2Life Cycle
10.3Milestone
10.4(blank)
10.5Deliverables
10.6Change Management
10.7Performance Management
3-1-15Project Delivery Phase
<u>15.1</u> General
<u>15.2</u> Life Cycle
15.3Milestone
15.4(blank) 15.5Deliverables
15.6Change Management
15.7Performance Management
3-1-20Project Proposal Execution Phase 20.1General
<u>20.2</u> Life Cycle
20.3Milestone
20.4(blank)
20.5Deliverables
20.6Change Management
20.7Performance Management

# **Section 3-5 Improvement Concepts**

3-5-1Asset Management
1.1Improvements Strategies
1-5-5Federally Funded Preventive Maintenance Projects
5.1Introduction
5.2Requirements
5.3Preventive Maintenance on Streets and Highways - Eligible Work Types
Attachment 5.1Allowable Overlay on Existing 2% Cross Slope
Exhibit 5.1Agreement for the Use of Federal Funds For Preventive Maintenance of Streets & Highways (Except Structures)
Exhibit 5.2Agreement for the Use of Federal Funds for Preventive Maintenance of Structures
5-5-10Force Account Agreements
10.1Introduction

August 15, 2023 Page 1

- 10.2....Wisconsin Statutes
- 10.3.....Types of Force Account Agreements
- 10.4.....Policy Regarding Agreements
- 10.5.....Project Oversight Requirements for Components of Project Listed in State/Municipal Agreement (Local System)
- 10.6....Development Oversight (Local System)
- 10.7....Documentation for LFA Local and State Agreements ≤ \$5,000 and > \$5,000
- 10.8.....Developing a Local Force Account Agreement
- 10.9.....Cost Effectiveness Findings
- 10.10.....Compliance Procedure
- 10.11.....Prepare and Submit a Cost Effectiveness Finding
- 10.12.....Region Limitations on Force Account Agreements
- 10.13.....Cost Effectiveness Findings for Contract Modification for Local Force Account Local (Federal Funded)
- <u>10.14</u>.....Cost Effectiveness Findings at Completion of Construction for Local Force Account Local (Federal Funded)
- 10.15.....Periodic Evaluation of Cost Effectiveness Findings (Federal Funded)
- 10.16.....Filing Cost Effectiveness Findings
- Attachment 10.1....A Policy on Construction of State and Federal-Aid Highway Projects by Forces and Equipment of Counties or Other Local GovernmentalUnits
- Attachment 10.2....Summary Guidelines for Force Account Agreements
- Attachment 10.3....Justification for Force Account Agreements more than \$50,000 (LFA Federal Funded)
- Attachment 10.4....Justification for Force Account Agreements \$50,000 or Less (LFA Federal Funded)
- Attachment 10.5....Correspondence/Memorandum (Local System)
- Attachment 10.6....Correspondence/Memorandum (State System)

# **Section 3-10 Scheduling and Programming**

- 3-10-10 ...... Scheduling and Programming
  - 10.1.....Engineering Authorization, Scheduling, and Programming
  - 10.2....Letting Guidelines

#### **Section 3-15 Complex or Unique Projects**

- 3-15-1 ......Definitions and Documentation
  - 1.1....Definitions
  - 1.2....Project Documentation
  - Attachment 1.1 ..... Guidance Matrix for Project Organization, Tools, Management and Reporting
  - Attachment 1.2.....Partnering
  - Attachment 1.3.....Innovation
  - Attachment 1.4.....Accountability (Matrix)
  - Attachment 1.5.....Dispute Resolution
  - Attachment 1.6.....Federal Level Management and Reporting
  - Attachment 1.7.....Department Level Management and Reporting
  - Attachment 1.8.....Region, Bureau, and Team Management and Reporting
  - Attachment 1.9..... DBE and Small Business Responsibilities
  - Attachment 1.10....Title VI Demographic Data Collection and Reporting
  - Attachment 1.11....FHWA Major Projects Requirements Timeline
  - Attachment 1.12....FHWA Division CSRA Flowchart
  - Attachment 1.13....FHWA Division Financial Plan Flowchart
  - Attachment 1.14....FHWA Division PMP Flowchart
  - Attachment 1.15....Preconstruction Workshop Topics
- 3-15-5 ......Project Management Plans
  - 5.1....Background
  - 5.2....Initial Project Management Plan General
  - <u>5.3</u>.....Purpose
- 3-15-10 ......Project Financial Plans
  - 10.1....Background
  - 10.2....Process for \$100 to \$500 Million Projects
  - 10.3.....Process for Projects in Excess of \$500 Million
- 3-15-15 ...... Value Engineering
  - 15.1....Originator

### FDM Chapter 3 Table of Contents

- 15.2....Introduction to Value Engineering
- 15.3....Policy and Application
- 15.4.....Scheduling a Value Engineering Study
- Attachment 15.1....Value Engineering Job Plan
- Attachment 15.2....Roles and Responsibilities
- Attachment 15.3....Value Engineering on Major Projects
- Attachment 15.4.... VE Recommendations Summary Worksheet

# Section 3-20 Local Program Bridge

- 3-20-1 ......Local Program Bridge Approach Length Eligible for Federal Funding
  - 1.1....Introduction
  - 1.2.....Touchdown Points on Local Program Bridge Projects
  - Attachment 1.1.....Local Bridge Improvement Assistance Program Funding Policy

## Section 3-22 Facilities Repeatedly Requiring Repair and Reconstruction (F4R)

- 3-22-1 .....Overview
  - 1.1....Background
  - 1.2....Purpose
- 3-22-5 .......Process and Procedures to Document Compliance with 23 CFR 667
  - 5.1....F4R Database
  - 5.2.....F4R Site Review Documentation
- 3-22-10 ......23 CFR 667 Conforming Evaluation for F4R Sites
  - 10.1....Evaluation Methodology
  - 10.2....Evaluation Process

## Section 3-25 Environmental Scoping, Evaluation and Documentation

3-25-1 .......Environmental Scoping, Evaluation and Documentation Overview 1.1.....General