



Wisconsin Department of Transportation

May 1, 2015

**Division of Transportation Systems
Development**

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #21: 1090-34-70, WISC 2015 286
IH-43
Round-Abouts and App at CTH Y
High Friction Surface Treatment
IH-43
Waukesha County**

Letting of May 12, 2015

This is Addendum No. 1, which provides for the following:

Change the Contract Completion Time from Five (5) Working Days to Eight (8) Working Days (an increase in 3 Working Days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM