



## Wisconsin Department of Transportation

---

February 5, 2016

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4802 Sheboygan Avenue, Rm 601  
P O Box 7916  
Madison, WI 53707-7916

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### **NOTICE TO ALL CONTRACTORS:**

**Proposal #22: 1190-05-75  
Chippewa Falls – New Auburn  
CTH B – STH 64 (North and South Bnd)  
USH 53  
Chippewa County**

### **Letting of February 9, 2016**

This is Addendum No. 02, which provides for the following:

**Revise the contract time for completion from 65 working days to 85 working days (an increase in 20 working days).**

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM