



Wisconsin Department of Transportation

January 4, 2018

**Division of Transportation Systems
Development**

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #12: 1060-34-88, WISC 2018 077
Zoo IC, IH 894 SB Noise Wall
UPRR Bridge to Lincoln Avenue
IH 894
Milwaukee County**

Letting of January 9, 2018

This is Addendum No. 02, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 02

1060-34-88

January 4, 2018

Special Provisions

3. Prosecution and Progress.

*Replace entire section titled **Interim Completion of Work 6/30/2018** with the following:*

Interim Completion of Work 6/30/2018

Supplement standard spec 108.11 as follows.

If the contractor fails to complete installing noise barrier posts for N-40-65, prior to 12:01 AM on July 1, 2018, the department will assess the contractor \$7,500 in interim liquidated damages per day for each calendar day after 12:01 AM on July 1, 2018 that the noise barrier post installation for N-40-65 is not completed. An entire calendar day will be charged for any period of time within a calendar day that the noise barrier post installation for N-40-65 is not completed beyond 12:01 AM, on July 1, 2018.

END OF ADDENDUM