



Wisconsin Department of Transportation

October 6, 2021

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #09: 1229-04-76, WISC 2022007
I-43 North South Freeway
Highland Road to STH 60
IH 43
Ozaukee County**

Letting of November 9, 2021

This is Addendum No. 01, which provides for the following:

Change the Contract Completion Time from May 31, 2024 to July 31, 2024.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

