



Wisconsin Department of Transportation

January 9, 2023

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #38: 8130-00-71
Spooer – Stone Lake
Yellow River Bridge B-65-0054
STH 70
Washburn County**

Letting of January 10, 2023

This is Addendum No. 02, which provides for the following:

Revise Contract Completion Time from 67 Working Days to 75 Working Days (an increase of 8 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

