



# Wisconsin Department of Transportation

September 6, 2023

## Division of Transportation Systems Development

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #08: 1510-02-74**  
**Waupaca – Appleton**  
**STH 49/STH 110 Interchange**  
**USH 10**  
**Waupaca County**

**6210-01-74**  
**Auroraville – Fremont**  
**Arndt Road to USH 10**  
**STH 49**  
**Waupaca County**

**6590-02-77**  
**Fremont – Marion**  
**USH 10 to STH 96**  
**STH 110**  
**Waupaca County**

### Letting of September 12, 2023

This is Addendum No. 02, which provides for the following:

#### Schedule of Items:

Revised Bid Item Quantities					
Bid Item	Item Description	Unit	Proposal Total Prior to Addendum	Proposal Quantity Change (-)	Proposal Total After Addendum
614.100	MGS Guardrail Temporary	LF	200	-100	100
614.1100	MGS Guardrail Temporary Thrie Beam Transition	LF	315.2	-157.6	157.6
614.1200	MGS Guardrail Temporary Terminal EAT	EA	8	-4	4

#### Plan Sheets:

Revised Plan Sheets	
Plan Sheet	Plan Sheet Title (brief description of changes to sheet)
56	Miscellaneous Quantities Sheet (Remove "MGS Guardrail Temporary" table.)

**Schedule of Items**

Attached, dated September 6, 2023, are the revised Schedule of Items Page 3.

**Plan Sheets**

The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal:

Revised: 56


The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM



**CONCRETE CURB & GUTTER**

STATION	TO	STATION	LOCATION	LF	LF	REMARKS
UNDISTRIBUTED			L/T/RT	50	-	SPOT REPAIRS AS DIRECTED BY ENGINEER
TOTAL 6210-01-74						
283+66	-	286+08	LT	260	260	STH 49 MEDIAN
290+25	-	291+23	LT	120	120	STH 49 MEDIAN
292+02	-	292+11	LT	-	-	ADJUSTING INLET
292+87	-	292+96	LT	6	-	ADJUSTING INLET
296+41	-	296+50	LT	6	-	ADJUSTING INLET
296+95	-	297+04	RT	25	-	ADJUSTING INLET
UNDISTRIBUTED			L/T/RT	25	-	SPOT REPAIRS AS DIRECTED BY ENGINEER
TOTAL 1510-02-74						
				405	380	
ITEM TOTAL				49	455	380

**SALVAGED INLET COVERS**

STATION	LOCATION	EACH	EACH	EACH	EACH	REMARKS
TOTAL 6210-01-74						
		0	0	0	0	
283+70	LT	1	-	1	-	STH 49 MEDIAN
291+19	LT	1	-	1	-	STH 49 MEDIAN
292+07	LT	-	1	-	1	
292+91	LT	-	1	-	1	
296+46	LT	-	1	-	1	
297+00	RT	-	1	-	1	
297+22	LT	1	-	1	-	STH 110 MEDIAN
TOTAL 1510-02-74						
		3	4	3	3	
ITEM TOTAL				3	4	3

**MGS GUARDRAIL**

STATION	TO	STATION	LOCATION	LF	EACH	REMARKS
TOTAL 6210-01-74						
				0	0	0
55+84	-	58+48	RT	264	-	RAMP 49-3
55+84	-	56+37	RT	-	1	RAMP 49-3
56+37	-	58+50	RT	212.5	-	RAMP 49-3
58+50	-	58+50	RT	-	1	RAMP 49-3
TOTAL 1510-02-74						
				264	212.5	1
ITEM TOTAL				264	212.5	1

204.0165	614.2300	614.2610	614.2620
REMOVING GUARDRAIL	MGS GUARDRAIL 3	MGS GUARDRAIL	MGS GUARDRAIL
LF	LF	LF	LF
0	0	0	0

TERMINAL EAST	TERMINAL EAST	TERMINAL TYPE 2
LF	LF	EACH
0	0	0

RAMP 49-3  
RAMP 49-3  
RAMP 49-3

Addendum No. 02  
ID 1510-02-74 &  
6210-01-74  
Revised Sheet 56  
September 6, 2023



Proposal Schedule of Items

Proposal ID: 20230912008 Project(s): 1510-02-74, 6210-01-74, 6590-02-77

Federal ID(s): N/A, N/A, N/A

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price	Bid Amount
0060	465.0475 Asphalt Centerline Rumble Strips 2-Lane Rural	10,639.000 LF	_____.	_____.
0062	601.0411 Concrete Curb & Gutter 30-Inch Type D	299.000 LF	_____.	_____.
0064	601.0557 Concrete Curb & Gutter 6-Inch Sloped 36-Inch Type D	1,475.000 LF	_____.	_____.
0066	602.0405 Concrete Sidewalk 4-Inch	398.000 SF	_____.	_____.
0068	602.0505 Curb Ramp Detectable Warning Field Yellow	30.000 SF	_____.	_____.
0070	602.0605 Curb Ramp Detectable Warning Field Radial Yellow	15.000 SF	_____.	_____.
0072	611.8115 Adjusting Inlet Covers	4.000 EACH	_____.	_____.
0074	611.8120.S Cover Plates Temporary	23.000 EACH	_____.	_____.
0076	611.9710 Salvaged Inlet Covers	23.000 EACH	_____.	_____.
0078	612.0206 Pipe Underdrain Unperforated 6-Inch	21.000 LF	_____.	_____.
0080	612.0806 Apron Endwalls for Underdrain Reinforced Concrete 6-Inch	3.000 EACH	_____.	_____.
0082	614.1000 MGS Guardrail Temporary	100.000 LF	_____.	_____.
0084	614.1100 MGS Guardrail Temporary Thrie Beam Transition	157.600 LF	_____.	_____.
0086	614.1200 MGS Guardrail Temporary Terminal EAT	4.000 EACH	_____.	_____.