



Wisconsin Department of Transportation

November 27, 2023

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #13: 7930-08-71, WISC 2024062
West Salem – La Crosse
Old 16 Road to North County Line
STH 108
La Crosse County

Letting of December 12, 2023

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
6	Utilities.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

7930-08-71

November 27, 2023

Special Provisions

6. Utilities.

Replace entire article language with the following:

This contract comes under the provision of Administrative Rule Trans 220.

stp-107-065 (20080501)

Some of the utility work described below is dependent on prior work being performed by the contractor at a specific site. In such situations, provide the engineer and the affected utility a good faith notice of when the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the prior work will be completed and the site will be available to the utility owner. Follow-up with a confirmation notice to the engineer and the utility owner not less than three working days before the site will be ready for the utility owner to begin its work.

Brightspeed of Central Wisconsin, LLC - Communications has facilities near or within project limits, Brightspeed will remove facilities from Xcel pole prior to construction.

Xcel Energy – Electric: Pole relocation at the NE quadrant of Hwy 108 and Cnty Rd A will need to relocate to the corner of the ROW to straighten out pole line. Brightspeed is attached to this pole and will need to be removed prior to removing pole.

Pole at NE Quadrant of Hwy 108 and Cnty Rd A will need to be held while contractor is working in the vicinity of the pole.

Work will be done prior to construction.

The following utility owners have facilities within the project area; however, no adjustments are anticipated:

Brightspeed of Wisconsin, LLC - Communications has facilities near or within project limits, no conflicts anticipated.

Jackson Electric Coop – Electric has facilities near or within project limits, no conflicts anticipated.

Northern Natural Gas Company - Gas has facilities near or within project limits, no conflicts anticipated.

Spectrum - Communications has facilities near or within project limits, no conflicts anticipated.

We Energies – Gas has facilities near or within project limits, no conflicts anticipated.

Xcel Energy – Electric Transmission - has facilities near or within project limits, no conflicts anticipated.

END OF ADDENDUM