
Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-01

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $4,000,000-$4,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 02/01/2022 Anticipated Project Completion Date: 05/01/2027

PROJECT ID(S)

Project ID Project Name Route County Limit

1590-14-03 PRENTICE - BRADLEY USH 008E 35 - Lincoln County CTH L TO KLADE 
ROAD

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Public Involvement Plan 07/01/2022

Section 106 Coordination 10/01/2022

30% roadway plans 10/01/2022

Environmental report (CEC) 02/08/2023

Design Study Report 11/01/2023

Utility coordination including 1078 plan submittals 12/01/2023

Advanceable roadway PS&E 05/01/2025

Plans, specifications, and estimates (PS&E) review 05/01/2026

DEPARTMENT PROVIDES

Items

Concept Definition Report

Traffic Analysis

As built plans

Project Schedule

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

The consultant should also have similar experience with relevant transportation projects.

Experience completing the PS&E process as described in WisDOT FDM.

Experience with Trans 220 utility coordination process

Knowledge of WisDOT FDM and PS&E process

A thorough working knowledge of WisDOT’s project delivery process.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Level 2 Roundabout Designer

Professional Engineer

Rehabilitation to mill and overlay 2-inch of pavement.  Extending 2.35 miles from CTH L to Klade Road in Prentice, Lincoln County.  Evaluate and reconstruct the 
intersections of CTH L and CTH A. Bike accommodation with 5-foot paved shoulders and side paths within roundabouts. Includes a TPP for a minimum of one 
parcel.

PROJECT DESCRIPTION

The pavement needs treatment to extend the service life and intersections will be improved.

PROJECT PURPOSE AND NEED

Report Generated on 09/14/2021 2:10 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]

Page 1 of 2



Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northeast Region Solicitation ID: NE-01

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $12,000,000-$12,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/03/2022 Anticipated Project Completion Date: 04/23/2028

PROJECT ID(S)

Project ID Project Name Route County Limit

1227-08-01 MANITOWOC - GREEN BAY IH 043N 05 - Brown County STH 172-WEBSTER 
DR

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

DNR Coordination 06/01/2022

Environmental report (CEC) 07/01/2022

60% plans 08/01/2022

Traffic Management Plan 08/01/2022

Design Study Report 08/01/2022

DT1078 utility submittal 08/01/2022

Field Survey, as needed 06/01/2023

90% Plans 04/01/2024

PS&E package 08/01/2024

DEPARTMENT PROVIDES

Items

Pavement design

As built plans

Crash rate data

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with FDM design standards, WisDOT bridge Manual and the PSE process

Experience with agency coordination, including railroads

Ability to perform field survey

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Perpetuation design project extends from STH 172 to Atkinson Drive (10.0 miles) in the Town of Belleview and City of Green Bay in Brown County.  Major tasks 
include preliminary design, review of environmental impacts, final design, and PS&E preparation.

PROJECT DESCRIPTION

The pavement needs treatment to extend the service life and improvement to guard rail systems.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secret" as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under the cost 
principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northeast Region Solicitation ID: NE-02

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $3,000,000-$3,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/03/2022 Anticipated Project Completion Date: 11/01/2029

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-39-15 NEENAH/MENASHA/FOXCR
OSSING/APPLETON

VAR HWY 70 - Winnebago County STH 114/47 CURB 
RAMP 
IMPROVEMENTS

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Field Survey Completed 09/01/2022

Preliminary Design Completed 09/01/2023

Final Slope Determinations 10/02/2023

Preliminary Plat Completed 06/03/2024

Final Plat Completed 09/02/2024

PS & E 02/01/2029

Construction Year 05/01/2029

DEPARTMENT PROVIDES

Items

Existing Right of Way Plats

Existing As-Built Roadway Plans

Hazardous Materials/Contamination Assessments

List of Known Utilities and Contact Personnel

Historic and Archaeologic Survey Results

Railroad Coordination

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Knowledge of FDM and PS & E processes

Knowledge and Design Experience with Urban Roadways and Intersection Layouts

Knowlwdge and Design Experience with required documents - DSR, Environmental Documents, etc:

Experience with Trans 220 Utility Coordination Process

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Professional Land Surveyor

An estimated 369 curb ramps are under review at intersections with WIS 47 and WIS 114 in Winnebago County.  Curb ramps that will be found to be out of ADA 
compliance will be replaced and reconstructed.

PROJECT DESCRIPTION

Reconstruct curb ramps to comply with the Americans with Disabilities Act (ADA).

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secrets" as that term is defined in s. 134.90(1) 
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northeast Region Solicitation ID: NE-03

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $45,000,000 OR GREATER NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/03/2022 Anticipated Project Completion Date: 08/31/2023

PROJECT ID(S)

Project ID Project Name Route County Limit

1130-63-01 APPLETON - DE PERE IH 041N 05 - Brown County, 44 - Outagamie 
County

STH 96 - CTH F

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Assist in review of utility permits 02/01/2022

Regular Utility Coordination Meetings 04/01/2022

Regular Corridor estimate updates 05/01/2022

Update utility system maps 06/01/2022

DT1078 utility plan submittals 04/01/2023

Preparation of technical reports 05/01/2023

DEPARTMENT PROVIDES

Items

Records of utility coordination already completed

Existing utility stakeholder list

Aerial Mapping and survey

As built plans

30% Roadway Plans and Civil3d files

Existing right-of-way and monumentation plat

Digital Terrain Model Surface

Field Survey Data

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with Trans 220 utility coordination process

Experience in Major or Mega project utility coordination

Experience with Civil3D, required design software for all project design activities

Provide utility coordination services for the 23 mile I-41 (STH 96 - CTH F) modernization project by working with WisDOT in-house segment design teams, 
consultant segment design teams, and corridor continuity team.  

Services are expected to include the following:
-Organizing and holding regular utility coordination meetings with utilities along the project
-Review of project plans to identify utility conflicts and assist in coordination with affected utilities
-Assisting in utility relocation cost estimating
-Submittal of DT1078 utility submittal packages as required to meet overall project schedule
-Identifying utility system map and survey update needs  
-Assisting in review of I-41 corridor utility permits 

PROJECT DESCRIPTION

Provide utility coordination services and related design support for the I-41 majors project. 

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department anticipates that additional contracts may be negotiated. Do not include any information that 
meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats. 

Interview: Interviews will be conducted

Interview Information: Interviews to be held October 27. Questions provided below. Short-listed firms will be provided interview 
location and time at least 8 business days before the interview. 

Interview Date: 10/27/2021

Interview Place: 944 Vanderperren Way, Green Bay, WI 54304 

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.75

Other Information: Please be prepared to answer the following questions during your interview: 1) Utility Coordination – What are 
your team’s qualifications and experiences on a major project that can provide successful strategies for Utility 
Coordination on this project? What is your team’s capacity to deliver over the next 3-5 years? 2) Adaptability – 
What are your team’s qualifications and experiences on major projects managing utility coordination and 
ensuring successful delivery of the utility process when faced with multiple schedule and scope changes. What 
challenges did you face and how did you overcome them? 3) Teamwork – Identify previous experience where 
you had to integrate utility coordination with multiple designers and how you approached the successful 
coordination for a final PS&E package. What challenges did you encounter and overcome in achieving that 
success? 4) Innovation – What has your team applied and what potential innovations could your team apply to 
improve efficiency, effectiveness, and/or quality for this project? Please provide details (scope; Department 
savings of cost and/or time) as well as noting those ideas not implemented. 5) Plan Review/Quality Control – 
What process would your team use to ensure high quality final products, productive feedback discussions, and 
changes/updates are followed through in your coordination? 

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under the cost 
principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northeast Region Solicitation ID: NE-04

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $3,000,000-$3,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 10/01/2026

PROJECT ID(S)

Project ID Project Name Route County Limit

6180-31-00 OMRO - OSHKOSH STH 021E 70 - Winnebago County LEONARD POINT 
RD - WASHBURN 
STREET

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental report (CEC) 05/02/2022

60% plans 06/30/2023

Design Study Report 12/01/2023

DT1078 utility submittal 08/01/2024

Right-of-way (R/W) Plats and Transportation Project Plats 08/01/2024

Draft PS&E 02/16/2026

Final DNR/401 water quality certification 04/01/2026

Final PS&E submittal 07/31/2026

DEPARTMENT PROVIDES

Items

Pavement design

wetland delineation

As built plans

Utility contacts and task list

Signing plans

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Knowledge of WisDOT FDM and PS&E process

Knowledge and experience in rural and urban roadway and intersection design.

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with Trans 220 utility coordination process

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Level 2 Roundabout Designer

Perpetuation to resurface 2 miles from Leonard Point Road in the Town of Algoma to Washburn Street in the City of Oshkosh in Winnebago County with some 
beamguard replacement.  Intersection improvements at Oakwood Road and Westhaven Drive include slotted left turn lanes.  The Leonard Point Road intersection 
improvement includes a multi-lane roundabout.

PROJECT DESCRIPTION

The pavement needs treatment to extend the service life and intersections will be improved.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secret" as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under the cost 
principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northwest Region Solicitation ID: NW-01

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/03/2022 Anticipated Project Completion Date: 12/30/2022

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

There will be a redistribution contract with invoices allocating actual costs to individual WisDOT project IDs.

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-18-47 NW REGION, CONSULTANT 
PROJECT MGMT

VAR HWY 85 - Northwest Region Wide PROJECT 
MANAGEMENT 
SERVICES

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Project management and oversight

Progress Meetings

DEPARTMENT PROVIDES

Items

N/A

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Ability to keep all privileged information confidential.

Knowledge and understanding of WisDOT Facilities Development Manual

Ability to coordinate with WisDOT design staff

Knowledge of WisDOT construction oversight procedures

Ability to work with DOT and Contractor staff.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Provide a project manager with approximately 8 -15 years experience to manage design and construction activities, manage project team members, direct work 
and provide technical expertise to deliver design and construction projects.  The duties will be performed primarily at the consultant’s home office, with periodic site 
visits as well as meetings at WisDOT’s Eau Claire and/or Superior Regional offices. Full-time (40-hours/week) assignment for the duration of the contract.

PROJECT DESCRIPTION

The Northwest Region requires full time assistance to perform project manager duties as an extension of WisDOT staff for design and construction projects.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. To eliminate conflict 
of interest, the consultant selected for this Project Manager assignment will not oversee projects involving the 
same consultant firm. Also, the consultant firm will be required to execute an agreement protecting privileged 
and confidential information. Do not include any information that meets the definition of “trade secret” as that 
term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.75

Other Information:

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northwest Region Solicitation ID: NW-02

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/03/2022 Anticipated Project Completion Date: 12/30/2022

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

There will be a redistribution contract with invoices allocating actual costs to individual WisDOT project IDs.

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-18-48 NW REGION, CONSULTANT 
PROJECT MGMT

VAR HWY 85 - Northwest Region Wide PROJECT 
MANAGEMENT 
SERVICES

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Project management and oversight

Progress Meetings

DEPARTMENT PROVIDES

Items

N/A

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Ability to keep all privileged information confidential.

Knowledge and understanding of WisDOT Facilities Development Manual

Ability to coordinate with WisDOT design staff

Knowledge of WisDOT construction oversight procedures

Ability to work with DOT and Contractor staff.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Provide a project manager with approximately 8 -15 years experience to manage design and construction activities, manage project team members, direct work 
and provide technical expertise to deliver design and construction projects.  The duties will be performed primarily at the consultant’s home office, with periodic site 
visits as well as meetings at WisDOT’s Eau Claire and/or Superior Regional offices. Full-time (40-hours/week) assignment for the duration of the contract.

PROJECT DESCRIPTION

The Northwest Region requires full time assistance to perform project manager duties as an extension of WisDOT staff for design and construction projects.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. To eliminate conflict 
of interest, the consultant selected for this Project Manager assignment will not oversee projects involving the 
same consultant firm. Also, the consultant firm will be required to execute an agreement protecting privileged 
and confidential information. Do not include any information that meets the definition of “trade secret” as that 
term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.75

Other Information:

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Office of Business Opportunity and 
Equity Compliance

Solicitation ID: OBOEC-01

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Open

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 11/15/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

0667-14-36 DBE Support Services N/A 86 - State Wide N/A

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Assist with Annual Affidavit collection and review

Optimize use of databases and software (AWP and CRCS)

Develop effective TrANS program processes

Participate in DBE Team meetings

Participate in regional WisDOT and Stakeholder meetings

Connect DBEs with DBE Support Services or Compliance Team

Support Information Systems Team thru data and payment entry

Respond to contractor questions

Coordinate ASP-1 (TrANS) assignments with Compliance Team

Support/staff statewide DBE orientations and training

Provide feedback for optimizing processes

Provide services to state and federal regulatory compliance

Track and analyze data and draft reports

DEPARTMENT PROVIDES

Items

Information and guidance necessary to undertake the work

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Ability to work with diverse communities, gain trust of disadvantaged firms and be sensitive to DBE firms’ needs.

Knowledge and expertise with the DBE Program and familiarity with 49 CFR Part 26

Knowledge of the TrANS Program and familiarity with program requirements

Familiarity with WisDOT procedures and policies

Experience working with small businesses as defined by Small Business Administration (SBA) such as DBE certified firms

Experience monitoring federal and state regulatory requirements

Experience collecting and analyzing data and drafting reports

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

N/A

Services include: data entry, administrative support, program analysis, and outreach and assistance to DBE and non-DBE contractors and consultants. TrANS 
support includes coordination with TrANS providers, WisDOT Compliance Team, and Region construction teams.

PROJECT DESCRIPTION

Provide support to Disadvantaged Business Enterprise (DBE) Program Office by assisting the DBE Certification/Annual Affidavit, TrANS (Transportation Alliance 
for New Solutions) Program, and Information Systems teams.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.00

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-01

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $4,000,000-$4,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 11/01/2021 Anticipated Project Completion Date: 08/31/2027

PROJECT ID(S)

Project ID Project Name Route County Limit

2340-07-01 WASHINGTON AVE 
(WATERFORD-RACINE)

STH 020E 51 - Racine County STH 75 INT AND 
USH 45 TO CTH C

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Survey tasks as assigned 07/01/2022

Environmental Document(s) (including factor sheets) 10/01/2022

Traffic Management Plan (TMP) 11/15/2022

Design Study Report 11/15/2022

60% plans 11/15/2022

Preliminary Road and Structure Plans 08/15/2022

DT1078 utility submittal 06/01/2023

Final Structure Plans 04/01/2024

90% Plans 04/01/2024

Draft structure PS&E 04/01/2024

Draft PS&E 08/01/2024

PS&E package 05/01/2026

DEPARTMENT PROVIDES

Items

Existing traffic data

Bridge inspection reports

Bridge as-built plans

Traffic data, counts, projections

Photo log of project limits

Pavement design

Meta Manager information

Wetland Delineation

Utility contacts and task list

Signing plans

Concept Definition Report

Perpetuation project to resurface 4.8 miles from STH 75 Intersection and USH 45 to CTH C in the Village of Yorkville, in Racine County.  The USH 45/Colony Ave 
roundabout truck apron will be modified to accommodate OSOW trucks.  Curb ramps at the STH 75 and USH 45/Colony Ave roundabouts that are not in 
compliance with ADA standards will be reconstructed to standards.  The existing 3-foot shoulders will be widened to 5-foot and shoulder and centerline rumbles will 
be added where feasible.  Existing signing and marking will be replaced.  Three structures (B-51-59, B-51-158 and B-51-159) within the project limits will receive 
Thin Polymer Overlays.  One culvert will be replaced and 2 culverts will have work on end walls.

PROJECT DESCRIPTION

The pavement and structures need treatment to extend their service lives.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not in include any information that meets the definition of “trade secret” as that term is defined in s.134.90(1)
(c) 

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Working knowledge of the AASHTO LRFD Bridge Design Specifications and the ability to design structures using the LRFD specification.

Experience in structure load rating calculations

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-02

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Development of crash diagrams

Public Informational Meeting assistance

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Experience with traffic control staging, design coordination and Traffic Management Plan development.

Knowledge and experience in rural and urban roadway and intersection design.

Experience completing the PS&E process as described in WisDOT FDM.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Knowledge of WisDOT FDM design standards and WI Standards for Highway and Structure Construction

Provide a project manager with approximately 12-20 years design experience to manage project team members, direct work and provide technical expertise to 
scope projects.  Ideally, the duties will be performed primarily at the WisDOT’s Waukesha Office, but remote work may be considered.  Full-time (40-hours/week) 
assignment for the duration of the contract.

PROJECT DESCRIPTION

The Southeast Region requires full time assistance to perform project manager duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.75

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Selected consultants will be required to apply field rate accounting consistent with FDM 8-10-20. If the selected consultant does not currently have field office 
accounting in place, the consultant will have the option of negotiating a field office rate that will act as an indirect cost ceiling for the contract in lieu of implementing 
field office accounting.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Work Directly alongside Department CE-Seniors

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed.
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-03

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Development of crash diagrams

Public Informational Meeting assistance

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Experience with traffic control staging, design coordination and Traffic Management Plan development.

Knowledge and experience in rural and urban roadway and intersection design.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Experience completing the PS&E process as described in the WisDOT FDM and C& M manual

Knowledge and experience with WisDOT Project development process and construction

Extensive skills, experience, and knowledge of Civil 3D/Auto CAD 2018

Provide one full-time planning / design engineer (5-12 years design experience) to work on project planning,  scoping and preliminary design tasks 40 hours per 
week at WisDOT’s Southeast Region office. The ideal candidate will be available to work primarily from the SE Region Office but remote work will be considered.

PROJECT DESCRIPTION

The Southeast Region requires full time assistance to perform engineering duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED

Report Generated on 09/15/2021 1:14 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]

Page 1 of 2



Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.75

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed.

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Selected consultants will be required to apply field rate accounting consistent with FDM 8-10-20. If the selected consultant does not currently have field office 
accounting in place, the consultant will have the option of negotiating a field office rate that will act as an indirect cost ceiling for the contract in lieu of implementing 
field office accounting.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Work Directly alongside Department staff

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-04

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Public Informational Meeting assistance

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

Crash Vetting and Safety Certification Documentation

Geometric design with Civil 3D/Auto CAD 2018

Scoping level Construction estimates

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Knowledge and experience in rural and urban roadway and intersection design.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Experience completing the PS&E process as described in the WisDOT FDM and C& M manual

Knowledge and experience with WisDOT Project development process and construction

Extensive skills, expience , and knowledge of Civil 3D/Auto CAD 2018

Knowledge of WisDOT FDM design standards and WI standards for highway and structure construction

Experience with traffic control staging design, coordination, and construction

Knowledge and experience in intersection design

Provide one full-time planning / design engineer (ideally 5-12 years design experience) to work on project planning,  scoping and preliminary design tasks 40 hours 
per week at WisDOT’s Southeast Region office. The ideal candidate will be available to work primarily from the SE Region Office but remote work will be 
considered.

PROJECT DESCRIPTION

The Southeast Region requires full time assistance to perform engineering duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED

Report Generated on 09/15/2021 1:15 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]

Page 1 of 2



Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.75

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed. 

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Selected consultants will be required to apply field rate accounting consistent with FDM 8-10-20. If the selected consultant does not currently have field office 
accounting in place, the consultant will have the option of negotiating a field office rate that will act as an indirect cost ceiling for the contract in lieu of implementing 
field office accounting.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Work Directly alongside Department staff

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-05

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Public Informational Meeting assistance

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

Crash Vetting and Safety Certification Documentation

Geometric design with Civil 3D/Auto CAD 2018

Scoping level Construction estimates

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Knowledge and experience in rural and urban roadway and intersection design.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Experience completing the PS&E process as described in the WisDOT FDM and C& M manual

Extensive skills, experience, and knowledge of Civil 3D/Auto CAD 2018

Knowledge of WisDOT FDM design standards and WI standards for highway and structure construction

Experience with traffic control staging design, coordination, and construction

Knowledge and experience in intersection design

Provide one Part-time planning / design engineer (ideally 5-12 years design experience) to work on project planning, scoping and preliminary design tasks 16-24 
hours per week for WisDOT’s Southeast Region. The ideal candidate will be available to work primarily from the SE Region Office but remote work will be 
considered.

PROJECT DESCRIPTION

The Southeast Region requires part time assistance to perform engineering duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed.

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

Selected consultants will be required to apply field rate accounting consistent with FDM 8-10-20. If the selected consultant does not currently have field office 
accounting in place, the consultant will have the option of negotiating a field office rate that will act as an indirect cost ceiling for the contract in lieu of implementing 
field office accounting.

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Work Directly alongside Department staff

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Report Generated on 09/15/2021 8:54 AM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-06

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

Crash Vetting and Safety Certification Documentation

Geometric design with Civil 3D/Auto CAD 2018

Scoping level Construction estimates

Public information meetings and individual meeting w/ public

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Knowledge and experience in rural and urban roadway and intersection design.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Experience completing the PS&E process as described in the WisDOT FDM and C& M manual

Extensive skills, experience, and knowledge of Civil 3D/Auto CAD 2018

Knowledge of WisDOT FDM design standards and WI standards for highway and structure construction

Experience with traffic control staging design, coordination, and construction

Knowledge and experience in intersection design

Provide one Part-time planning / design engineer (ideally 5-12 years design experience) to work on project planning,  scoping and preliminary design tasks 16-24 
hours per week for WisDOT’s Southeast Region. The ideal candidate will be available to work primarily from the SE Region office but remote work will be 
considered.

PROJECT DESCRIPTION

The Southeast Region requires part time assistance to perform engineering duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed. 

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Work Directly alongside Department staff

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Report Generated on 09/15/2021 8:54 AM
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-07

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

Crash Vetting and Safety Certification Documentation

Geometric design with Civil 3D/Auto CAD 2018

Scoping level Construction estimates

Public information meetings and individual meeting w/ public

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Knowledge and experience in rural and urban roadway and intersection design.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Experience completing the PS&E process as described in the WisDOT FDM and C& M manual

Extensive skills, expience , and knowledge of Civil 3D/Auto CAD 2018

Knowledge of WisDOT FDM design standards and WI standards for highway and structure construction

Experience with traffic control staging design, coordination, and construction

Provide one Part-time planning / design engineer (ideally 5-12 years design experience) to work on project planning,  scoping and preliminary design tasks 16-24 
hours per week for WisDOT’s Southeast Region. The ideal candidate will be available to work primarily from the SE Region office but remote work will be 
considered.

PROJECT DESCRIPTION

The Southeast Region requires part time assistance to perform engineering duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed. 

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Work Directly alongside Department staff

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-08

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 12/01/2021 Anticipated Project Completion Date: 11/30/2022

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-00-74 HIGHWAY DESIGN VAR HWY 82 - Southeast Region Wide VARIOUS 
PROJECTS WITHIN 
SE REGION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental Document(s) (including factor sheets)

Final Scoping Certification documentation

Utilities Coordination

Construction staging/traffic control design

Agency coordination

Crash Vetting and Safety Certification Documentation

Geometric design with Civil 3D/Auto CAD 2018

Scoping level Construction estimates

Public information meetings and individual meeting w/ public

DEPARTMENT PROVIDES

Items

Access to DOT Files

Office Space at Southeast Region Barstow Office in Waukesha

Work Area, chair, desk, computer, phone, email, and server

Related manuals and guidance documents

Technical and advisory groups

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience with the public involvement process

Knowledge and experience in rural and urban roadway and intersection design.

Knowledge and experience with the NEPA Environmental documentation process

Knowledge and experience with WisDOT project development process and construction

Experience completing the PS&E process as described in the WisDOT FDM and C& M manual

Extensive skills, expience , and knowledge of Civil 3D/Auto CAD 2018

Knowledge of WisDOT FDM design standards and WI standards for highway and structure construction

Experience with traffic control staging design, coordination, and construction

Provide one Part-time planning / design engineer (ideally 5-12 years design experience) to work on project planning,  scoping and preliminary design tasks 16-24 
hours per week for WisDOT’s Southeast Region. The ideal candidate will be available to work primarily from the SE Region office but remote work will be 
considered.

PROJECT DESCRIPTION

The Southeast Region requires part time assistance to perform engineering duties as an extension of WisDOT staff for project planning and scoping.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information: The selected consultant’s tasks could include developing/reviewing detailed hour and costs estimates for 
projects in the Southeast Region 3R program (not Backbone or Southeast Freeways). The selected consultant 
individual will be prohibited from competing (as prime or subconsultant) for Southeast Region 3R program 
design projects scoped by the individual during the duration of the contract(s). Competing for Southeast Region 
3R program structural inspection or construction inspection projects is still allowed. 

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Ability to work in multi-disciplinary team environment

Ability to work with the media, legislators, local officials and the public

Knowledge of practical design and asset management principles

Follow all safety rules and safe work practices established by the department

Work Directly alongside Department staff

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southwest Region Solicitation ID: SW-01

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Open

Anticipated Construction Cost: N/A NOI Due Date: 10/13/2021

Anticipated Project Start Date: 03/07/2022 Anticipated Project Completion Date: 03/03/2023

PROJECT ID(S)

Project ID Project Name Route County Limit

1009-20-80 SW REGIONWIDE MATERIAL 
TESTING

VAR HWY 81 - Southwest Region Wide JOURNAL 
VOUCHER/MISC

0654-01-14 Non-Participating General 
Administration

Various Southwest Region Wide SW Region Materials 
Laboratory

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Logging in samples

Test specimen preparation

Construction materials testing

Documenting of test data on Department-provided worksheets

Documenting test results in Materials Tracking System (MTS)

Notifying project staff of test results

Coordinating external lab testing (if needed)

Maintaining a clean & organized laboratory

Maintenance materials testing

Tracking laboratory equipment and supplies

Maintaining/calibrating/Repairing testing equipment

Assisting with Lab Manual preperation

DEPARTMENT PROVIDES

Items

Testing laboratory and equipment

Access to computer for entry of test reports on MTS

Access to AASHTO and ASTM test specifications

Related manuals and guidance documents

Office space and related equipment for onsite personnel

Feedback and performance monitoring

Access to project related documents/plans

This contract will provide materials (soils, salt, aggregate, concrete, and asphalt) testing assistance to the region material laboratories with the work charged under 
ID 1009-20-80 and billed to the specific construction projects. Administrative hours for maintaining, calibrating, and assisting with repair of testing equipment; 
documenting the requirements to retain laboratory qualification; and assisting with mentoring new lab staff will be charged to project ID 0654-01-14. 

PROJECT DESCRIPTION

Provide HTCP certified materials testing services on various Southwest region construction projects, assist with region testing equipment maintenance/calibration, 
and ensure the region material laboratory remains qualified to perform the work as required by the Department and Title 23, Code of Federal Regulations, Part 637. 
Work will be performed in the region laboratory located at 3502 Kinsman Boulevard in Madison. 

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate a one-year contract with an option of another two consecutive one-year 
renewals. Do not include any information that meets the definition of “trade secret” as that term is defined in s. 
134.90(1)(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 6.50

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under the cost 
principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Knowledge of Highway Technical Certification Program sampling and testing procedures

Familiarity with the AASHTO and WisDOT materials sampling and testing procedures as well as laboratory materials equipment calibration procedures.

Familiarity with the WisDOT laboratory qualification program;

Able to lift 75 pounds.

Appropriate usage of consultant provided PPE and safety equipment

Ability to work in a multi-disciplinary team environment

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

HTCP - Concrete strength tester (CST)

HTCP - Aggregate technician 1 (AGGTEC-I)

HTCP - Hot mix asphalt production tester (HMA-IPT)

HTCP - Portland cement concrete technician 1 (PCCTEC-I)

HTCP - Nuclear density technician 1 (NUCDENSITY-I)

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Other Information:
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southwest Region Solicitation ID: SW-02

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $2,000,000-$2,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/17/2022 Anticipated Project Completion Date: 03/02/2026

PROJECT ID(S)

Project ID Project Name Route County Limit

1660-02-03 MARQUETTE - PRAIRIE DU 
CHIEN

USH 018E 12 - Crawford County MAIN STREET 
INTERSECTION

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans 11/01/2022

Environmental report (CEC) 07/01/2023

60% plans 08/15/2023

Right-of-way (R/W) Plats and Transportation Project Plats 09/01/2023

Design Study Report 09/01/2023

90% Plans 06/02/2025

PS&E package 08/01/2025

DEPARTMENT PROVIDES

Items

As built plans

Crash rate data

Pavement design

Bare Earth Lidar Data

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Knowledge and experience with utility coordination

Experience in urban roundabout design & staging

Experience & demonstrated ability to develop Informed Consent with local communities

Transportation Plat Development Experience

Experience in curb ramp and ADA design including infeasibility documentation

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Historian

Archaeologist

Level 1 Roundabout Designer

The proposed intersection reconstruction project is located at the intersection of USH 18 (Wisconsin & Iowa Streets) and Main Street in Prairie du Chien Coon in 
Crawford County.  Each two-way stop controlled intersection will be reconstructed to a roundabout.  The roundabouts will need to accommodate OSOW freight.  
The project will be constructed under traffic. There are several arch sites and historical buildings along the corridor.  

PROJECT DESCRIPTION

The intersections need to be improved.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southwest Region Solicitation ID: SW-03

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $2,000,000-$2,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 02/01/2021 Anticipated Project Completion Date: 05/01/2025

PROJECT ID(S)

Project ID Project Name Route County Limit

3576-01-02 C FORT ATKINSON, 
RIVERSIDE DRIVE

STH 106E 28 - Jefferson County PARK DRIVE TO 
ROBERT STREET

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans 06/01/2022

Environmental Document(s) (including factor sheets) 09/01/2022

Design Study Report 11/01/2022

DT1078 utility submittal 09/01/2023

Advanceable PS&E 11/01/2024

Right-of-way (R/W) Plats and Transportation Project Plats 11/01/2022

Section 106 Coordination 08/01/2022

Survey tasks as assigned 04/01/2022

Traffic Management Plan 10/03/2022

PS&E Due (Non-Advanceable) 08/01/2025

DEPARTMENT PROVIDES

Items

Concept Definition Report

Geotechnical Report

Pavement design

Soils/geotechnical investigation

Utility contacts and task list

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience completing the PS&E process as described in WisDOT FDM.

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Knowledge and experience with the environmental documentation and agency coordination required

Staking R/W and providing CSMs or Plat of Surveys.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

This is a perpetuation pavement replacement (0.85 mile) project on STH 106 (Riverside Drive) from Park (Sinnissippi) Dr. to Robert St. in the City of Fort Atkinson 
in Jefferson County.  The proposed improvement will replace pavement with spot areas of recondition to address subgrade deficiencies.  Replace curb and gutter.  
Investigate need for real estate acquisition at curb ramps and upgrade as needed to meet ADA requirements.  Investigate removal of parking to accommodate the 
City's future bike path.  Investigate Storm sewer system to be compatible with the City's storm water plan.  Replace guardrail end terminals as needed.  The City 
plans to replace sanitary sewer and water in conjunction with this project. No culvert design and no structure work needed.

PROJECT DESCRIPTION

The pavement needs treatment to extend the service life and curb ramps will be improved.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secret" as that term is defined in s/134.90(1)
(c), Wis,Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Report Generated on 09/14/2021 3:38 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southwest Region Solicitation ID: SW-04

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $2,000,000-$2,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/31/2022 Anticipated Project Completion Date: 06/01/2027

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

PROJECT ID(S)

Project ID Project Name Route County Limit

5340-01-02 MONROE - BELOIT STH 081E 53 - Rock County MCKINLEY AVENUE 
TO 3RD STREET

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans

Environmental Document(s) (including factor sheets) 02/01/2024

Design Study Report 06/03/2024

Right-of-way (R/W) Plats and Transportation Project Plats 08/01/2024

DT1078 utility submittal

PS&E package 08/03/2026

Section 106 Coordination 10/02/2023

DEPARTMENT PROVIDES

Items

Pavement design

Utility contacts and task list

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience completing the PS&E process as described in WisDOT FDM.

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with Trans 220 utility coordination process

Knowledge and experience with the environmental documentation and agency coordination required

Staking R/W and providing CSMs or Plat of Surveys.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

An estimated 150 curb ramps are under review at intersections with STH 81 in the City of Beloit in Rock County.  Curb ramps that will be found to be out of ADA 
compliance will be replaced and reconstructed.

PROJECT DESCRIPTION

Reconstruct curb ramps to comply with the Americans with Disabilities Act (ADA).

PROJECT PURPOSE AND NEED

Report Generated on 09/14/2021 3:39 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secret" as that term is defined in s.134.90(1)
(c). Wis.Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Report Generated on 09/14/2021 3:39 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southwest Region Solicitation ID: SW-05

Solicitation Month and Year: October 2021 Solicitation Type(Roster/Open): Roster

Anticipated Construction Cost: $2,000,000-$2,999,999 NOI Due Date: 10/13/2021

Anticipated Project Start Date: 01/31/2022 Anticipated Project Completion Date: 06/01/2027

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

PROJECT ID(S)

Project ID Project Name Route County Limit

5989-03-03 SOUTHWEST REGION, ADA 
CURB RAMPS

USH 051N 53 - Rock County CITY OF BELOIT 
VARIOUS 
LOCATIONS

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans 12/01/2023

Environmental Document(s) (including factor sheets) 02/01/2024

Design Study Report 06/03/2024

Right-of-way (R/W) Plats and Transportation Project Plats 08/01/2024

DT1078 utility submittal 10/01/2024

PS&E package 08/03/2026

Traffic Management Plan (TMP) 05/01/2024

DEPARTMENT PROVIDES

Items

Pavement design

Utility contacts and task list

Consultant Requirements ( Listed in approximate order of importance) :

Consultants Requirements

Experience completing the PS&E process as described in WisDOT FDM.

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with Trans 220 utility coordination process

Knowledge and experience with the environmental documentation and agency coordination required

Staking R/W and providing CSMs or Plat of Surveys.

Special Skills/Certification License ( Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

An estimated 125 curb ramps are under review at intersections with USH 51 in the City of Beloit in Rock County.  Curb ramps that will be found to be out of ADA 
compliance will be replaced and reconstructed.

PROJECT DESCRIPTION

Reconstruct curb ramps to comply with the Americans with Disabilities Act (ADA).

PROJECT PURPOSE AND NEED

Report Generated on 09/14/2021 3:40 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secret" as that term is defined in s.134.90(1)
(c)Wis.Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise ( DBE ) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Report Generated on 09/14/2021 3:40 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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