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Welcoming Remarks

• Jerry Deschane– LWM Executive Director
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• Joe Nestler– WisDOT DTIM Administrator



BIL and WisDOT Local Programs
• Webinar Agenda
BIL General Information and Action Plan
FFY 2022 Solicitation Updates
FFY 2023 – 2026 Solicitation Overview
FFY 2023 – 2026 Application Form Overview
BREAK

Local Program Delivery Process Overview
Reference Links
Question & Answer



General Information
What is BIL?

• Signed on November 15, 2021, the Bipartisan Infrastructure Law (BIL) 
represents a significant increase of federal funding available for local 
programs and introduces new programmatic funding opportunities.
 Surface Transportation Block Grant (STBG)

• Surface Transportation Program (STP)
• Local Bridge Improvement Assistance Program
• Transportation Alternatives Program (TAP)
• Congestion Mitigation & Air Quality (CMAQ) 
• NEW - Carbon Reduction Program



Bipartisan Infrastructure Law (BIL) funding 
Preliminary Estimates

Funding For Roads & Bridges
~$1.29 Billion Over 5-Years

: Many Requirement Details Unknown 

Federal Fiscal Year (FFY) 
Schedule = October 1 – September 30



BIL Impacts: Local Bridge & STP Funding 
Preliminary Estimates

• Local Bridge: $42.9M $87.9M
 Increase of 104% ($45M)

• STP: $72.2M $138.2M
 Increase of 91% ($66M)



Local Programs BIL Action Plan 

FFY 2022  Solicitation FFY 2023 – 2026 
Solicitation

Future of BIL & Local 
Programs

• Obligate FFY 2022 funding

• STP, Local Bridge, Carbon Reduction –
New solicitations

• STP-Local

• TAP – FFY 2022 Solicitation Forthcoming

• Non- Infrastructure & Construction 
projects only

• August 1st, 2022 PS&E     Nov 2022 lets

• Focus on scheduling FFY 2023 –
2026

• STP, Local Bridge, CMAQ –
New solicitation

• TAP – FFY 2023-2026 solicitation 
forthcoming

• Design and construction projects

• May 2023: Return to “Traditional” 
Program Cycle Solicitations at BIL 
Levels

• Technical Assistance & Support
• Central Office
• DTSD Regional Staff

• Future Webinars

• Q&A and FAQ
dotlocalprograms@dot.wi.gov

mailto:dotlocalprograms@dot.wi.gov


State Fiscal Year (SFY) vs. Federal Fiscal Year (FFY)

• Calendar Year: January 1st through December 31st

• State Fiscal Year (SFY): July 1st through June 30th

 Example: SFY 2022 is 7/1/2021 – 6/30/2022

• Federal Fiscal Year (FFY): October 1st through September 30th

 Example: FFY 2022 is 10/1/2021 – 9/30/2022



FFY 2022 Solicitation Update
• FFY 2022 BIL Solicitation webinar: https://youtu.be/c3Mce_VNu38

• Application Deadline for FFY 2022 Solicitation: April 1, 2022

• Simplified Application Forms for STP-Urban/Rural/Local Bridge & STP-Local
• STP-Local 

• Applicants must be in an adjusted census defined areas less than 50,000 population AND be outside of an urbanized area
• May be utilized on roads functionally classified as minor collectors and local roads
• Eligibility Map: https://wisdot.maps.arcgis.com/apps/webappviewer/index.html?id=0c12fe578f204941b3b677b118598005
• New STP-Tribal Program

• All FFY 2022 project awards will be State let, no locally let contracts allowed

• In FFY 2022: No environmental, real estate, utilities, railroad

• Design work must be 100% locally funded
• This work to be undertaken by consultant 

• Construction projects only: August 1st, 2022 PS&E     Nov 2022 lets

https://youtu.be/c3Mce_VNu38
https://wisdot.maps.arcgis.com/apps/webappviewer/index.html?id=0c12fe578f204941b3b677b118598005


FFY 2022 Project Types & Sponsor Eligibility
Examples of Eligible Project Types (Construction Only):
• Preservation - mill & overlay
 Resurface
 Pavement Replacement
 Bridge Rehabilitation – deck repairs
 Bridge Replacement – replace deck, girders, or abutments

• Other project types may be possible – Contact DTSD Regional Program Manager
• Eligibility Checklists 
 FFY 2022 STP-Urban/Rural/Local Bridge 
 FFY 2022 STP-Local

https://wisconsindot.gov/Documents/doing-bus/local-gov/astnce-pgms/highway/bil-stp-ur-lb-notice.docx
https://wisconsindot.gov/Documents/doing-bus/local-gov/astnce-pgms/highway/bil-stp-l-notice.docx


FFY 2022 Solicitation Timeline
1. Application solicitation (Jan 31 – April 1)

• Application submission due date (April 1)

2. Application processing and selection (April 2022)

3. Project Award Announcements by WisDOT (early May)

4. Projects loaded into FIIPS at Life Cycle 10 (early May, by May 19, 2022)

5. Regions request projects be included in MPO TIP Amendments (early May to 

mid-May 2022)

6. Projects posted in STIP Amendment (May 20)



FFY 2022 Solicitation Timeline (Continued)
7. Develop & Sign State-Municipal Agreement (May to early June 2022)

8. WisDOT approval of MPO TIPs (June – Mid July 2022)

• TIP Numbers entered in FIIPS

9. FHWA approval of STIP labels for projects (June – Mid July 2022)

• Regions request STIP labels from FHWA after TIP approvals

10.Public involvement for Environmental Document (late May-early June)

11.Scheduled PS&E Date (early August 2022)

12.State let (Nov 2022)



What is the Carbon Reduction Program?
• This new federal program provides funding for projects that reduce 

transportation emissions and requires states to develop comprehensive 
carbon reduction strategies. 

• Examples of eligible activities include: 
 Zero Emission Transit/Fleet Vehicles/Construction Equipment and Related Charging 

Equipment
 Diesel Engine Retrofit projects 
 Construction of on/off road non-motorized trail facilities 

• A full list of eligible activities can be found on the FFY 2022 application



FFY 2022 Carbon Reduction Solicitation
• Eligible project types to include non-

infrastructure projects, construction-
only projects, and more

• Design components not eligible for 
FFY 2022 solicitation

• Additional resources will be provided 
via the WisDOT Carbon Reduction 
Program webpage



Carbon Reduction Program Funding 
Preliminary Estimates

: Final Approvals Pending

Total FFY 2022 Carbon Reduction Program Funding Estimate = 
$15,573,057

Areas > 200K 50K < Areas < 200K 5K < Areas < 50K Areas < 5K

$6,111,075 $2,578,811 $1,791,560 $5,091,611



Navigating WisDOT Webpages: Local Assistance
https://wisconsindot.gov/pages/doing-bus/local-gov/astnce-pgms/default.aspx

1. Starting from the 
WisDOT Local 
Assistance Programs 
Website 

2. Click the Section 
Header Titled 
“Other aid”

Click Here  

https://wisconsindot.gov/pages/doing-bus/local-gov/astnce-pgms/default.aspx


Navigating WisDOT Webpages: Other Aid
https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/aid/default.aspx

3. From “Assistance 
Programs – Other 
aid” scroll down to 
“Other aid programs”

4. Select “Carbon 
Reduction Program”

Click Here  

https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/aid/default.aspx


5. See “FFY 2022 Program 
Cycle” for Application 
Materials

6. Program Contacts are 
also found on this page 

Navigating WisDOT Webpages: Carbon Reduction Program
https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/aid/carbon.aspx

Application 
Materials 

https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/aid/carbon.aspx


Carbon Reduction Program Application





FFY 2023 - 2026 BIL Solicitation Overview



FFY 2023 - 2026 BIL Solicitation

• Programs in the FFY 2023 – 2026 Solicitation

 CMAQ, STP, and Local Bridge
 TAP Solicitation: Anticipated the week of May 2nd, 

2022

• Eligible project types to include design, construction, and more

• Additional resources will be provided via the WisDOT BIL webpage



Congestion Mitigation and Air Quality (CMAQ) 
Improvement Program

• Criteria Pollutant Non-Attainment or Maintenance Areas
 Milwaukee, Racine, Kenosha, Waukesha, Washington, Ozaukee, Walworth, Sheboygan, 

Manitowoc, Kewaunee and Door

• Purpose: Reduce emissions related to traffic congestion, improve vehicle and fuel 
technologies, reduce overall number of motorized vehicle trips & miles traveled

• Project Examples: Transit vehicle acquisition, traffic control technologies, 
bicycle/pedestrian facilities, etc.

• Project selection based on emission reduction benefits

23



Local Bridge Improvement Assistance Program
• State and Federally funded program

• Only bridge replacements and bridge rehabilitations as determined by 
Sufficiency Rating (SR) are eligible

• County Highway Commissioner (CHC) submits a prioritized list to 
WisDOT and verifies eligibility
 Projects selected through statewide rating and ranking process based on 

entitlement balance and estimated cost

• All Local Bridge projects are State let and require State oversight

24



Surface Transportation Program (STP)
• Provides federal funding for up to 80% of the cost of local road or bridge improvements

• Eligible Roads
 Functional classification of Major/Rural Collector or higher (STP-Urban, STP-Rural)
 Functional classification of Minor Collector or Local Road (STP-Local)
 Connecting highways are not eligible

• STP funding suballocations are based on population groups 

• In urbanized areas, Metropolitan Planning Organizations (MPOs) select projects

• STP Tribal

25



Roadway Functional Classification: 
STP Eligibility

26

Visit Wisconsindot.gov – https://wisconsindot.gov/Pages/projects/data-plan/plan-res/function.aspx

https://wisconsindot.gov/Pages/projects/data-plan/plan-res/function.aspx


Navigating WisDOT Webpages: BIL Landing Webpage

Click Here  

https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/highway/bil-lp.aspx

https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/highway/bil-lp.aspx


FFY 2023 - 2026 BIL Webpage



FFY 2023 - 2026 BIL Webpage



FFY 2023 - 2026 Application Materials
• Congestion Mitigation & Air Quality 

(CMAQ) Improvement Program

• Local Bridge 

• Surface Transportation Program 
(STP) Urban, Rural, and Local



C
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CMAQ

Application 
Instructions:

Application & 
Attachments 
Checklist: 



Local Bridge



FFY 2023 – 2026 STP Flexibility Agreement, 
Applications, and Instructions
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WisDOT Grant Applications: Tips for 
Successful Applications

• Actions to take before the application process:

1. Decide on the parameters of your project
 Clearly define project need
 Clearly define project scope

2. Conduct stakeholder outreach
 Engage interest in your community
 Obtain letters of support
 Identify potential partners to create larger project benefit



WisDOT Grant Applications: Tips for 
Successful Applications

• Actions to take during the application process:

1. Complete all sections of application materials
 Map/location of project area
 Photos

2. Review application materials for errors

3. Tell a story – Engage the reviewer

4. Submit materials by the application deadline



WisDOT Grant Applications: Tips for 
Successful Applications

• Actions to take after the application is submitted:
1. Be Proactive
 Confirm receipt of application materials
 Inform WisDOT of any changes

2. Be Patient
 Ask when project awards are likely to be announced
 Do not start work on your project prior to authorization

3. Be Persistent
 Not all applicants are successful the first time
 Improve your application for future submissions



Bipartisan Infrastructure Law (BIL)
Overview: Application to Delivery

League of Wisconsin Municipalities Webinar
April 27, 2022

Michael Baird, PE



Agenda
• FAQs, Acronyms/Definitions, and other Resources
• Stakeholders
• State/Municipal Agreement (SMA)
• Consultant Selection Process and Qualification Based Selection (QBS)
• Project Development Timeline and Major Milestones

 Environmental Process
 Railroad Coordination
 Utility Coordination
 Real Estate Acquisition
 Plans, Specifications & Estimates (PS&E)
 Project Bid Letting for Construction



FAQs, Acronyms/Definitions, and other 
Resources

• Frequently Asked Questions (Updated April 12, 2022)
• WisDOT Local Program Acronyms and Definitions
• YouTube: WisDOT Project Development Process Training
 Twelve YouTube videos detailing steps in the project delivery process

• Facilities Development Manual (FDM)
 Chapter 8-5: Securing Consultant Services

• wisconsindot.gov/localprogram

• Slides will be available online in order to access web links

https://wisconsindot.gov/Documents/doing-bus/local-gov/astnce-pgms/highway/bil-faq.pdf
https://wisconsindot.gov/Documents/doing-bus/local-gov/lpm/lp-acronyms.pdf
https://www.youtube.com/playlist?list=PLoGzf6P7PsQ-I7QlFRHVVx9BXwD875_yR
https://wisconsindot.gov/pages/doing-bus/eng-consultants/cnslt-rsrces/rdwy/fdm.aspx
https://wisconsindot.gov/rdwy/fdm/fd-08-05.pdf#fd8-5
https://wisconsindot.gov/Pages/doing-bus/local-gov/lpm/default.aspx


Local Program Stakeholders
• Federal Highway Administration (FHWA)
 Provides funding and oversight to ensure funds are spent within federal rules



Local Program Stakeholders
• Local Public Agency (LPA) or Sponsor
 LPA is the sponsor of the project and need to “OWN” it
 Responsible for the delivery of the project design, any utility moves, any real estate, 

approvals, etc. to meet interim and final submittal due dates
 Hires the Consultant
 Provides overall design project administration
 Ensures quality control of the design



Local Program Stakeholders
• Wisconsin Department of Transportation (WisDOT) 
 Local Program Manager (LPM) 

• Develops a State/Municipal Agreement (SMA) to define cost shares and due dates
 Local Program Project Manager (LPPM) 

• Coordinates with the Local Public Agency (LPA, also referred to as Project Sponsor) to develop the 
delivery schedule of Plans, Specifications and an Estimate (PS&E) including interim due dates

• Works directly with LPA and Consultant
• Ensures compliance of Federal and State requirements
• Aids the sponsor in interpreting the regulations, manuals and guidelines as they apply to specific 

project conditions
• Reviews/approves of design documents per the Document Approval Designation Matrix
• Monitors progress schedule, but LPA and designer are ultimately responsible to meet deadlines

https://wisconsindot.gov/Documents/doing-bus/local-gov/lpm/interim-doc-approval-designation.pdf


Local Program Delivery Contacts

https://wisconsindot.gov/Documents/doing-bus/local-gov/lpm/lp-contacts.pdf
https://wisconsindot.gov/Documents/doing-bus/local-gov/lpm/lp-contacts.pdf


Local Program Stakeholders
• Design Consultant
 Needs to be knowledgeable about WisDOT and Federal design process in the Local 

Program
 Professional Engineer responsible for design

• Is responsible for internal quality control



Delegation Of Approval Authority
 

 
 
Local Program Document Approval Designation 

MATRIX  
October 21, 2020 

***Please see website for latest version*** 
                                           https://wisconsindot.gov/Pages/doing-bus/local-gov/lpm/default.aspx 
• A=Approve 
• C=Concur 
• R=Review (provide comment and recommend “approval”) 
• For LPA approval, an LPA employee must provide signature 
• All Documents are Required to be Submitted to WisDOT for filing 
• Designations Supersede WisDOT Manuals  
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State Municipal Agreement (SMA) 
 

     A A • Region Systems Planning Operations 

Memorandum of Understanding (MOU) 
Memorandum of Agreement (MOA)    A A 

 
   

Change Management Request    R A 
 

A 
• LPA complete 
• Region LPM or LPPM review/sign 
• DTIM Approve 

Safety Certification Document (SCD)     A 
 

A 
• At LPA request to be completed at 

Application if design less than standa  
• Approved by Design Standards 

Tribal Historic Preservation Office (THPO) 
Notification    A   • LPA completes 

• LPPM Sends on WisDOT letterhead 

Projects on Tribal Lands      
 

A • Region Tribal Liaison 

Categorical Exclusion Checklist (CEC)    A  C 

Federal Funded: IN ORDER 
• Region Environmental Coordinator (R  

certifies and recommends LPPM 
approval 

• LPPM provides signature approval  

Section 4(f)    R A A 

Federal Funded: IN ORDER 
See Applicable Section 4(f) Forms to Determ  
Appropriate Signatories 
• Signed by Preparer 
• Signed by LPPM 
• Bureau of Technical Services, Directo   

Designee) signs and recommends FHW  
approval-Required 

• FHWA provides signature approval-
Required 

 

https://wisconsindot.gov/Documents/doing-bus/local-gov/lpm/interim-doc-approval-designation.pdf
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Local Program Document Approval Designation

MATRIX 

October 21, 2020

***Please see website for latest version***

                                           https://wisconsindot.gov/Pages/doing-bus/local-gov/lpm/default.aspx

· A=Approve

· C=Concur

· R=Review (provide comment and recommend “approval”)

· For LPA approval, an LPA employee must provide signature

· All Documents are Required to be Submitted to WisDOT for filing

· Designations Supersede WisDOT Manuals 
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SMA and Authorization
• SMA (State/Municipal Agreement)
 Confidential Agreement between WisDOT and LPA
 Agreement on scope and cost estimate for project
 Funding limit identified at the total eligible amount

• Authorization
 When WisDOT issued Project ID is able to incur eligible costs
 Designer can already be selected…BUT…

• Cannot submit DT1515 (Local Design Selection Approval Checklist) to WisDOT LPPM until SMA is 
approved by WisDOT and authorized for charging

• Expenses incurred before authorization cannot be reimbursed



Consultant Selection
• What do I need to do before Procuring Services?
 Develop a scope of services needed and an estimate (may use one you developed for 

application if you applied for design)
 Develop a Request for Qualification (RFQ) solicitation
 Develop Scoring Criteria
 Identify individuals to serve on Review Committee



Consultant Selection
• Qualifications Based Selection (QBS) Process

 Brooks Act applies when Federal funds used for design
• Two-party contracts do not have Federal funds, so QBS does not apply, but is recommended
• Three-party contracts do have Federal funds, so QBS does apply

 Qualifications only (price is not a consideration)
• Consultant Eligibility

 WisDOT Roster of Eligible Engineering Consultants
• Required for three-party contract; recommended for two-party

 Conflict of interest (Facilities Development Manual 8-5-3) with QBS (Federal funds for design)
• Not the municipal engineer
• Cannot have prepared application, unless part of design contract

 Local Program / WisDOT experience recommended

https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rgistr/roster.pdf
https://wisconsindot.gov/rdwy/fdm/fd-08-05.pdf#fd8-5-3


Consultant Selection
• Resources – Hiring a consultant

 Facilities Development Manual (FDM)  - Chapter 8 Consultant Services
 YouTube: Local Program Project Development Process Training

• Video 3: Consultant Services 

• FFY2022 Design Consultant
 Two-party, 100% local funded
 WisDOT not involved in solicitation, selection, negotiation, execution or administration of contract

• FFY2023 (and beyond) Design Consultant
 Two-party, 100% local funded
 or Three-party, 20% local and 80% federally funded

• Note: Construction Oversight Consultant - WisDOT selection on behalf of the local 
public agency

https://www.youtube.com/playlist?list=PLoGzf6P7PsQ-I7QlFRHVVx9BXwD875_yR
https://www.youtube.com/watch?v=5_tOHNWn0ik&list=PLoGzf6P7PsQ-I7QlFRHVVx9BXwD875_yR&index=3


Consultant Selection
• Two-party: LPA and Design Consultant (FDM 8-5-20.2)
• 100% locally funded, including WisDOT oversight costs
• WisDOT is not involved in solicitation, selection, negotiation, execution or 

administration of contract
 Recommend following Qualification Based Selection (QBS) process, but not necessary
 Strongly recommend that the consultant be on WisDOT’s Roster of Eligible Firms
 Firm must be eligible to practice engineering in Wisconsin

• WisDOT LPPM’s should be included in contract scoping to ensure contract 
scope covers all necessary elements

https://wisconsindot.gov/rdwy/fdm/fd-08-05.pdf#fd8-5-20.2


Consultant Selection
• Three-party: LPA, WisDOT and Design Consultant
• Any amount of Federal/State in Design (no threshold required)
• Requires Qualification Based Selections (QBS)
• WisDOT’s conflict of interest policy FDM 8-5-3
• Documentation of the selection procedures and maintaining a project file
• Estimate of engineering fees will dictate solicitation/selection requirements



Consultant Selection
• Three-party Design Contract
• Selection process: 6-9 weeks
 Includes time for solicitation, selections and approval
 Depends on sponsor timing

• Contracting process: 2-4 months
 Depends on scope, design consultant familiarity with WisDOT contracting, 

negotiations, internal sponsor timing of approval



Consultant Selection:
Type of Procurement – Three-party

• Small purchase (FDM 8-5-10)
 Anticipated value of design services, including amendments, under $200k
 Contact 3+ firms on WisDOT roster, ask for qualifications
 Select from those firms using QBS process, submit DT1515 (Local Design Selection 

Approval Checklist) to LPPM
 After DT1515 approved, negotiate price with top qualified firm
 NOTE: THIS IS NOT SOLE SOURCE

• Any unavailability of consultant must be documented



Consultant Selection:
Type of Procurement – Three-party

• Regular Procedure (FDM 8-5-20)
 Anticipated value including amendments over $200k but under $1M
 Advertise your Request for Qualifications

• Municipal Roster (Minimum 10 Firms)
• Entire WisDOT Roster
• Advertise in Newspaper of Record and/or Municipal Website

 Rank firms using QBS, submit top 5 on DT1515 (Local Design Selection Approval 
Checklist) to LPPM
 After DT1515 approved, negotiate price with top firm



Consultant Selection:
Type of Procurement – Three-party

• Regular Procedure, but estimate approaching or over $1M (FDM 8-5-20)
 Follow Regular Procedure to create short list for required interviews
 WisDOT to approve short list
 Hold interviews with 5 firms by selection committee

• NOTE: WisDOT personnel required to attend, contact LPPM to secure person
 Objectively Rank 5 firms
 Submit DT1515 (Local Design Selection Approval Checklist) to LPPM for approval, 

after approved, negotiate price with top firm



Consultant Selection
• Items to take into account when selecting consultant designer…
 Conflict of Interest (FDM 8-5-3)

• LPA cannot use their municipal engineer
• Firm can’t submit application, then do design without LPA using the Qualification Based Selection (QBS) 

process
• If firm did an independent engineering study on a bridge, they cannot compete for the design 

 A firm that performs bridge inspections can compete for design of rehabilitation or replacement of said 
bridge

 Past performance
• Firm’s previous work performance
• County knowledge of firm’s performance



Consultant Selection
• Consultant Selection Committee (FDM 8-5-20.3)
 Minimum of 3 LPA voting members including chairperson
 Must document all procedures and correspondence
 Need to maintain records for three years after construction and then records 

become a permanent part of the project records
 Formalize Scope and Costs
 Develops rating and ranking criteria…..



Consultant Selection
• Objective Ranking and Rating Criteria (FDM 8-5 Attachment 20.1 Consultant Interview Rating Sheet)

 General
• Familiarity with WisDOT procedures
• Professional Registration of Firm and staff, education
• Current Firm workload
• Proximity of Firm’s office to project

 Specific Relevant Experience
• Public Involvement
• Environmental Analysis and Documentation
• Right of Way Plat preparation
• Structure and Roadway Design
• Drainage, Traffic Control, Survey

 Other
• Experience with similar projects
• Previous performance including timeliness, quality, trouble shooting



CONSULTANT INTERVIEW RATING SHEET FIRM____________________________ 
 
RATING FACTORS 
 

 
1. Resources Available To Do 

Job 
 

Outlook in general, interest in 
work. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
2. Project Manager/Engineer 
 

General impression, self 
expression, knowledge and 
experience, self confidence, 
persuasiveness. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
3. Public Involvement 
 

Proposal or plan, sensitivity. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
4. Environmental Issues 
 

Knowledge, background. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
5. Right-of-Way and Utility 

Issues 
 

Knowledge, background. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
6. Knowledge of Job 
 

What work is needed, field 
review, etc. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
7. Identify Problems 
 

Knowledge of problems and 
their approach to project 
challenges. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
8. Accommodating Public 

and Agency Concerns 
 

Indication of sincere interest in 
the municipality, the 
Department and agencies, and 
their concerns. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

       

 

 
9. Schedule 
 

Opinion of the firm's potential 
to complete on schedule. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
10. Past Performance 
 

Rating from previous projects. 

 
Unsat 
--0-- 

 
Margn 
--2-- 

 
Norml 
--4-- 

 
Above 
--6-- 

 
Excel 
--8-- 

 
Outst 
--10-- 

 
CHECK ONE BOX IN THE MATRIX IMMEDIATELY AFTER THE INTERVIEW AND TOTAL THE 
RATINGS 
 
Rating Totals 

 
--0-- 

 
--2-- 

 
--4-- 

 
--6-- 

 
--8-- 

 
--10-- 

 
 
Summary of Rating Totals ______________ 
 
RATING SCORES 
 
10 OUTSTANDING   Exceptional, applicable in rare instances 
 8 EXCELLENT    Considerably above average, definitely stands out, makes 

immediate impression 
 6 ABOVE AVERAGE   Well above average 
 4 NORMAL    Satisfactory 
 2 MARGINAL    Doesn't quite meet satisfactory standards 
 0 UNSATISFACTORY   Unsuitable 
 
 
Interviewer Signature 
 
 
____________________________________________________ 

FDM 8-5 Attachment 20.1

https://wisconsindot.gov/rdwy/fdm/fd-08-05-att.pdf#fd8-5a20.2

CONSULTANT INTERVIEW RATING SHEET
FIRM____________________________


RATING FACTORS


		1.
Resources Available To Do Job

Outlook in general, interest in work.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		2.
Project Manager/Engineer

General impression, self expression, knowledge and experience, self confidence, persuasiveness.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		3.
Public Involvement


Proposal or plan, sensitivity.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		4.
Environmental Issues

Knowledge, background.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		5.
Right-of-Way and Utility Issues


Knowledge, background.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		6.
Knowledge of Job

What work is needed, field review, etc.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		7.
Identify Problems


Knowledge of problems and their approach to project challenges.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		8.
Accommodating Public and Agency Concerns


Indication of sincere interest in the municipality, the Department and agencies, and their concerns.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		9.
Schedule


Opinion of the firm's potential to complete on schedule.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		10.
Past Performance


Rating from previous projects.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		CHECK ONE BOX IN THE MATRIX IMMEDIATELY AFTER THE INTERVIEW AND TOTAL THE RATINGS



		Rating Totals

		--0--

		--2--

		--4--

		--6--

		--8--

		--10--





Summary of Rating Totals ______________


RATING SCORES

10
OUTSTANDING


Exceptional, applicable in rare instances

 8
EXCELLENT



Considerably above average, definitely stands out, makes immediate impression


 6
ABOVE AVERAGE


Well above average


 4
NORMAL



Satisfactory


 2
MARGINAL



Doesn't quite meet satisfactory standards


 0
UNSATISFACTORY


Unsuitable


Interviewer Signature


____________________________________________________




		9.
Schedule


Opinion of the firm's potential to complete on schedule.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		10.
Past Performance


Rating from previous projects.

		Unsat


--0--

		Margn


--2--

		Norml


--4--

		Above


--6--

		Excel


--8--

		Outst


--10--



		CHECK ONE BOX IN THE MATRIX IMMEDIATELY AFTER THE INTERVIEW AND TOTAL THE RATINGS



		Rating Totals

		--0--

		--2--

		--4--

		--6--

		--8--

		--10--





Summary of Rating Totals ______________


RATING SCORES

10
OUTSTANDING


Exceptional, applicable in rare instances

 8
EXCELLENT



Considerably above average, definitely stands out, makes immediate impression


 6
ABOVE AVERAGE


Well above average


 4
NORMAL



Satisfactory


 2
MARGINAL



Doesn't quite meet satisfactory standards


 0
UNSATISFACTORY


Unsuitable


Interviewer Signature


____________________________________________________





Consultant Selection
• Local Design Notification Process
 Selection Committee Chairperson upon receiving WisDOT approval of design 

selection:
• Notifies successful firm
• Notifies unsuccessful firms
• Invites successful firm to begin negotiations

FDM 8-5-20



Document, 
Document,

Document!!!

A wise man once said,

“If the paperwork is not in the file, it didn’t happen!”

Don’t risk losing Federal funds….. Document it!!!

All your work is referred to on the next page…..
… the selection approval form.



Consultant Selection
• Local Design Approval Process (FDM 8-5-20) 
• LPA Selection Committee ranks firms
 LPA fills out the DT1515 (Local Design Selection Approval Checklist)
 Send to WisDOT Region Local Program Project Manager to review and submit to 

Consultant Services Supervisor for processing & approval
• Region Consultant Services Supervisor
 If design contract estimate greater than $50,000, sends to Statewide Consultant 

Engineer for review
 Once approved, sends approved signed DT1515 to Local Program Project Manager 

and LPA



Approved Project Information

Selection Committee

Estimate of Costs

Method of Solicitation
(letter, email, phone log….)

Objective Criteria

File Location

Selection Approval Date

WisDOT Region will send to Statewide 
Consultant Engineer, if needed



Phases of the Project Development Timeline 

FFY2022: Completed designs only have a few months to meet 
the requirements for WisDOT Plans, Specifications, and 

Estimate (PSE) submittal for construction bid letting.

PSE SUBMITTAL
BID LETTING

PROJECT AWARD

FFY2023: New designs will have a compressed schedule to 
the requirements for WisDOT Plans, Specifications, and 

Estimate (PSE) submittal for construction bid letting.



Contact Diggers Hotline
Begin Field Survey
•Topography
•Determine existing Right-of-Way 

Coordinate Geotechnical 
Investigation
•Soil Borings

Prepare Pavement Design
•Sponsor Approves

Investigate Existing 
Conditions
•Horizontal & Vertical 
Alignments
•Intersections

Determine Alternatives & 
Costs

Operational Planning Meeting 
(OPM)

Agency Coordination
•DNR
•Wetland Impacts
•Corp of Engineers
•US Fish & Wildlife Services
•Tribal Coordination
•Others as Required 

Utility/Railroad Coordination Public Involvement Meeting 
(PIM)

Submit 30% Plans & 
Draft Env. Doc.
•Title Page
•General Notes
•Typical Sections
•Plan & Profile
•Estimate

Normally 3-6 Months

Project Development: 30% PS&E

Major Milestone



Submit Environmental 
Document
•Section 106
•4f / 6f
•Hazardous Materials 
Investigation

Develop Design of Preferred 
Alternative

Prepare Design Study Report 
(DSR)
•Transportation Management 
Plan (TMP)
•Preliminary Estimate

Submit DSR & 60% Plans
•Storm Water Management 
Plan
•Erosion Control Plan
•Traffic Control / Detour Route Plan
•Cross Sections
•Construction Details
•Pavement Marking/Signing Plan

Submit Right-of-Way Plat 
(if required)
•Traditional Plat or Transportation 
Project Plat (TPP)
•Legal Descriptions
•Relocation Order

2nd Public Involvement 
Meeting (if required)

Begin Real Estate Acquisition 
(if required)

Normally 12-18 Months

2nd Public Involvement 
Meeting (if required)

Begin Real Estate Acquisition 
(if required)

Major Milestone

Project Development: 60% PS&E



Finalize Agency Coordination
•DNR (401)
•Corp of Engineers (404)

Finalize Utility Coordination Calculate Final Quantities

Engineers Estimate Finalize Plans Prepare Specifications

Prepare Bid Documents Submit Plans, Specs & Estimates 
(PS&E) Let Project 

Normally 3-6 Months

Project Development: 90% PS&E

Major Milestone



Environmental Process
• Archaeological and Historical Screening 
 Some projects will qualify for WisDOT screening review
 LPPM will coordinate the screening request through DT1030 form (Cultural Resources 

Screening Submittal)
 Speak with LPPM and REC about screening criteria, make sure project is a good 

candidate
 Screening is performed at the beginning of the project

• Allow 8 week minimum for screening response
 If a project is put on the screening list for both archaeology and history, the Section 

106 process is complete

•



Environmental Process
• If the project is not placed on the screening list for both archaeology and 

history, a Section 106 Report is required
 See FDM Chapter 26 for process and forms
 Project impacts need to be known and shown.  This is shown with preliminary plans
 Allow 3-6 months for Section 106 Report processing

CAUTION: Section 106 Process takes time!

https://wisconsindot.gov/rdwy/fdm/fd-26-00toc.pdf


Environmental Process
• Timeframe for environmental process
 Allow ample time for report reviews and approvals
 The environmental document cannot be approved until the project has completed:

• Native Tribal Notifications (NTN)
• History/Archeology is screened or Section 106 approved
• US Fish and Wildlife Services (USFWS) Consultation, if required
• HazMat Reconnaissance or Phase 1 Hazardous Materials Assessment (HMA) approved

 A Categorical Exclusion Checklist (CEC) is approved by WisDOT and can take a few 
months to approve (most local projects utilize a CEC)
 An Environmental Report (ER) is approved by FHWA and can take longer to approve  



Environmental Process 

• Allow ample time for report reviews and approvals
• Remember some agency coordination will require field work…and much of 

this field work is seasonal or weather dependent
• Ensure adequate project schedule time
• Avoid Scope Change: your project will be delayed, and costs will increase
• Reference: Wisconsin Department of Transportation Environmental programs 

(wisconsindot.gov)

CONTACT LPPM IF POTENTIAL SCOPE CHANGE

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/environment/default.aspx


Railroad Coordination
• Projects Near Railroads 
 If there is a railroad within 1000 feet of your project (or your detour route) 

– Why 1000 feet?
 Working definition of near is within the advanced warning distance of a railroad.  A 55-

mph advance warning sign (W10-1) is located 750’ to 1000’ from the crossing
 Only a screening tool, doesn’t mean railroad work will be required, means WisDOT 

Regional Railroad Coordinator (RRC) should be contacted to determine if railroad work 
is required
 Impacts timely delivery of the project



Railroad Coordination
• Project Constraints
 Cannot gap or stop just short of a crossing to avoid railroad impacts. 

• Must end project at a “logical” point
 Cannot end a project one year short of a crossing then follow-up in coming years by 

starting on the other side just to avoid the crossing
 Projects with railroad impacts are not simple projects and don’t fit the streamlined 

PS&E process
 Add a year or two for dealing with railroads and Office of the Commissioner of Railroad 

(OCR)
 Design at the crossing must be submitted to your region railroad coordinator 24 

months prior to letting



Utility Coordination
• Why is utility coordination important?
 Utilities have a statutory right (ss.86.16) to occupy public right of way
 Planners and excavators are required to “avoid to extent possible interference with 

transmission facilities” (ss.182.0175)



Utility Coordination
• Roles and Responsibilities - LPA/Design Consultant
 Follow Local/State/Federal regulations
 Follow WisDOT Guide to Utility Coordination
 Complete Utility Coordination Task List
 Update Local Program Project Manager (LPPM)
 Finalize PS&E documents
 Send certification of utility coordination to LPPM
 Coordinate with Utilities post-PS&E to ensure moves

• Reference: Wisconsin Department of Transportation Local program agency 
tools (wisconsindot.gov)

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/util/lpatools.aspx


Utility Coordination
• Roles and Responsibilities - WisDOT LPPM
 Work with LPA to ensure utility coordination is taking place
 Sign Utility Status Report (USR) after receiving certification
 Communicate with utility unit on complex issues

• Roles and Responsibilities - WisDOT Utility Unit
 Region and central office staff available if LPPM needs assistance
 Statewide contact for local program utility concerns



Utility Coordination
• Wis. Administrative Code Ch. Trans 220
 Trans 220 does not apply to local roads, but timelines and processes are still 

recommended
• Utility work plan return time:
 60 days for resurfacing
 90 days for reconditioning
 120 days for reconstruction
 Add 30 days if compensable or joint work



Right of Way Acquisition
• LPA's are expected to:
 Follow the procedures outlined in the LPA manual
 Secure the approvals needed to proceed with right of way acquisition on State or 

Federal aid projects
 Ensure that all State and Federal procedures and laws are followed
 Document, Document, Document

• Reference: Wisconsin Department of Transportation Local Program Real 
Estate Manual (LP RE Manual) (wisconsindot.gov)

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/re/lpa-manual.aspx


Right of Way Acquisition
• Requirements Prior to Real Estate Acquisition
 Approved Environmental Document 
 Approved Design Study Report (DSR) 
 Relocation Plan (if applicable)
 Right of way plat approval/relocation order filed
 Acquisition Capability Statement
 Real Estate Start-Up Meeting



Right of Way Acquisition
• Allowable Activities Prior to Acquisition
 Order and Review Title Searches
 Identify Parcel Needs
 Contract with Consultants 
 Start the Sales Study



Right of Way Acquisition

• Estimated Scheduled Time to Meet PS&E 
 30 – 120 Days – Relocation Order thru last Appraisal Approved and all Nominals Acquired 
 60 Days - Receipt of Owner’s Appraisal
 30 – 60 Days – Negotiation of all Parcels, Condemnation if Required thru Recording of 

Last Award of Damages
 28 Days – Time for WisDOT to Review

•TOTAL = 150-268 Days ROW Clear

*Timing is for a SINGLE parcel - Number of days represents 
an average of WisDOT Projects



Plans, Specifications, & Estimates (PS&E)
• Reference FDM 19 for requirements
• All documents need to be e-submitted (due Noon on PS&E date)

 Make sure any region required documents are sent to LPPM
• Right of way needs to be clear, if it cannot, contact your LPPM and Real Estate Coordinator
• Utilities need to be clear, if it cannot, contact your LPPM
• Railroad needs to be clear, if it cannot, contact your Region Rail Coordinator and LPPM
• Traffic Management Plan (TMP) must be approved
• DNR Final Concurrence must be obtained
• All Permits must be in hand
• IF ANY OF THESE ARE MISSING, YOUR PS&E PACKAGE IS INCOMPLETE AND YOUR PROJECT IS 

SUBJECT TO HAVE ITS LETTING PULLED
• Schedule changes not guaranteed, talk to LPM and LPPM as soon as you anticipate one is needed

https://wisconsindot.gov/rdwy/fdm/fd-19-00toc.pdf


Plans, Specifications, & Estimates (PS&E)
• Locally Let Projects
 Follow procedures in the The Sponsor's Guide to Non-Traditional Transportation 

Project Implementation and additional resources
 Draft should be delivered to Region 28 days before Final
 Final to be accompanied by all required documents and Request to Advertise

• LPPM will review, bring in appropriate Ad Hocs as needed
 Letting will follow Municipalities Normal Advertising Process

Must be advertised for minimum 3 weeks

DO NOT ADVERTISE UNTIL THE REQUEST TO ADVERTISE 
PACKAGE HAS BEEN APPROVED AND YOU HAVE RECEIVED 
AUTHORIZATION LETTER

https://wisconsindot.gov/Pages/doing-bus/local-gov/lpm/guide-man.aspx


Plans, Specifications, & Estimates (PS&E)
• WisDOT Central Office Reviewers will check 

plans, specs, and estimates
 Reviewed in order of Letting Date, so if you are in 

the 3rd month of a PS&E, do not anticipate 
review immediately
 Turnaround times on addressing comments is 

tight, make sure Sponsor and Consultant are 
available
 If Sponsor or Consultant need to make a change 

to plans/specs/estimate independently, contact 
LPPM to coordinate with Central Office



Bid Letting for Construction
• Projects submitted to FHWA 8 weeks before letting date
• Projects advertised 5 weeks before letting date
• If an addendum is needed to make changes, follow FDM 19-22 and contact 

LPPM
• Answer contractor questions as received
 Do not answer any questions not asked through WisDOT BidExpress website, direct 

them to BidExpress website to ask the question if they want an answer

https://wisconsindot.gov/rdwy/fdm/fd-19-22.pdf#fd19-22


Post Bid Letting
• Bids posted on WisDOT website 24 hours post letting date
 Do not contact LPPM to ask before this, we do not receive "inside information"

• If bid is 5% higher or 10% lower than Engineer's Estimate, or a sole bid is 
received, bid justification required
 Email will be sent to designer, LPPM, and sponsor
 Sponsor must concur to award if over the engineer’s estimate more than 5% 

(remember, sponsor is responsible for any amount over SMA funding limit)
 Bid justifications generally due Friday noon after let, make sure consultant and 

sponsor are available
• Once awarded, reach out to LPPM about setting up next steps



Post Bid Letting
• Locally Let Projects
 Follow procedures in the The Sponsor's Guide to Non-Traditional 

Transportation Project Implementation and additional resources
 Submit Request to Award package, along with any bid justification to LPPM
 Once awarded, reach out to LPPM about setting up next steps

DO NOT AWARD UNTIL THE REQUEST TO AWARD PACKAGE 
HAS BEEN APPROVED AND YOU HAVE RECEIVED 
AUTHORIZATION LETTER

https://wisconsindot.gov/Pages/doing-bus/local-gov/lpm/guide-man.aspx


ADDITIONAL RESOURCES



Central Office Local Programs Contacts
Jason Starke 
BIL Primary Point of Contact
(608) 266-0436 
dotlocalprograms@dot.wi.gov

Merrill Mechler-Hickson
Program & Policy Chief
(608) 261-8977 
merrill.mechlerhickson@dot.wi.gov

Tim Olusegun
Program & Policy Supervisor
(608) 266-0254
tim.olusegun@dot.wi.gov

Michael Loughran 
STP & Local Bridge Statewide Program Manager
(608) 266-2870
michael.loughran@dot.wi.gov

Travis Houle 
TAP & CMAQ Statewide Program Manager
(608) 266-9656
travis.houle@dot.wi.gov

mailto:dotlocalprograms@dot.wi.gov
mailto:merrill.mechlerhickson@dot.wi.gov
mailto:tim.olusegun@dot.wi.gov
mailto:michael.loughran@dot.wi.gov
mailto:travis.houle@dot.wi.gov


WisDOT 
Regions

SE Region - Jacob Varnes   
(262) 548-8789
jacob.varnes@dot.wi.gov

NC Region – Ben Roskoskey
(715) 365-5783
benjamin.roskoskey@dot.wi.gov

NE Region – Alex Dums
(920) 492-5707
alex.dums@dot.wi.govNW Region – Randy Kirk

(715) 392-7860
randall.kirk@dot.wi.gov

SW Region - Michael Erickson 
(608)-264-5361

michael.erickson@dot.wi.gov

mailto:jacob.varnes@dot.wi.gov
mailto:benjamin.roskoskey@dot.wi.gov
mailto:alex.dums@dot.wi.gov
mailto:randall.kirk@dot.wi.gov
mailto:michael.erickson@dot.wi.gov


Additional Resources
• FFY 2022 WisDOT Carbon Reduction Program Webinar
 https://youtu.be/6pl1Zl5d_cI 

• FFY 2023-2026 WisDOT BIL Webinar
 https://youtu.be/P6FN5daxJk0

• FHWA Presentation on BIL
 https://www.apta.com/wp-content/uploads/FHWA_BIL_Presentation_11-2021.pdf

• Wisconsin Access Management System (WAMS)
 https://on.wisconsin.gov/WAMS/home

• Wisconsin Information System for Local Roads (WISLR)
 https://wisconsindot.gov/Pages/doing-bus/local-gov/wislr/default.aspx

• Highway Structures Information (HSI) 
 https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/hsi.aspx

• Facilities Development Manual (FDM)
 https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/rdwy/fdm.aspx

https://youtu.be/6pl1Zl5d_cI
https://youtu.be/P6FN5daxJk0
https://www.apta.com/wp-content/uploads/FHWA_BIL_Presentation_11-2021.pdf
https://on.wisconsin.gov/WAMS/home
https://wisconsindot.gov/Pages/doing-bus/local-gov/wislr/default.aspx
https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/hsi.aspx
https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/rdwy/fdm.aspx


Additional Resources
• Transportation Code 204 (towns)

 https://docs.legis.wisconsin.gov/code/admin_code/trans/204

• Transportation Code 205 (counties)
 https://docs.legis.wisconsin.gov/code/admin_code/trans/205

• Facilities Development Manual 11-20-1 (cities/villages) 
 https://wisconsindot.gov/rdwy/fdm/fd-11-20.pdf#fd11-20-1

• Transportation Code 301 (human services vehicles)
 https://docs.legis.wisconsin.gov/code/admin_code/trans/301

• YouTube Local Program Project Development Process Training
 WisDOT Local Program Project Development Process Training - YouTube

https://docs.legis.wisconsin.gov/code/admin_code/trans/204
https://docs.legis.wisconsin.gov/code/admin_code/trans/205
https://wisconsindot.gov/rdwy/fdm/fd-11-20.pdf#fd11-20-1
https://docs.legis.wisconsin.gov/code/admin_code/trans/301
https://www.youtube.com/playlist?list=PLoGzf6P7PsQ-I7QlFRHVVx9BXwD875_yR


Additional Resources
• Bidding and advertising
 Wis. Stats. § 16.855, 66.0901, 985.01(1m), 985.07

• Railroad bidding & advertising
 https://docs.legis.wisconsin.gov/statutes/statutes/85/077

• Railroad crossing alterations
 https://docs.legis.wisconsin.gov/statutes/statutes/195/29

• County work rule restrictions 
• Wis. Stats. § 59.52(30)

• Bicycle/Pedestrian guidance 
• Wis. Stats. § 84.01(35)

• Local Program Real Estate Manual 
• https://wisconsindot.gov/dtsdManuals/re/lpa-manual/lpa-manual-2022-Final.pdf

https://docs.legis.wisconsin.gov/statutes/statutes/16/V/855
https://docs.legis.wisconsin.gov/statutes/statutes/66/IX/0901
https://docs.legis.wisconsin.gov/statutes/statutes/985/01/1m
https://docs.legis.wisconsin.gov/statutes/statutes/985/07
https://docs.legis.wisconsin.gov/statutes/statutes/85/077
https://docs.legis.wisconsin.gov/statutes/statutes/195/29
https://docs.legis.wisconsin.gov/statutes/statutes/59/V/52/30
https://docs.legis.wisconsin.gov/statutes/statutes/84/01/35
https://wisconsindot.gov/dtsdManuals/re/lpa-manual/lpa-manual-2022-Final.pdf


Question & Answer Session

DOTLocalPrograms@dot.wi.gov

https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/highway/bil-lp.aspx

https://wisconsindot.gov/Pages/doing-bus/local-gov/astnce-pgms/highway/bil-lp.aspx
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