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February 4, 2022 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #42: 1180-03-76, WISC 2022205          

Brule – Ino  
Sznaider Road To Cth A 
USH 2 
Bayfield County 

1180-05-75, WISC 2022206   
Wentworth - Ino    
Clevedon Rd To Sznaider Rd 
USH 2   
Douglas & Bayfield County 

 
Letting of February 8, 2022 
 
This is Addendum No. 02, which provides for the following: 
 
Special Provisions: 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
 
 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 02 

1180-03-76 & 1180-05-75 

February 3, 2022 

 
Special Provisions 
 

3. Prosecution and Progress 
  

Replace the first paragraph under section titiled Paving Operations with the following: 
 
The contractor shall coordinate construction activities so that traffic does not travel on the milled asphaltic 
surface for longer than 96 hours prior to placement of the lower HMA pavement layer. 

 
The third paragraph under section titled  Paving Operations is deleted. 
 

 
 
 

END OF ADDENDUM 


