



## TABLE OF CONTENTS

### Chapter 3: Facilities Development Process

#### **Section 3-1 Project Management**

<a href="#">3-1-1</a>	.....	Project Management Plan
<a href="#">3-1-5</a>	.....	Project Team
<a href="#">3-1-10</a>	.....	Milestone Approval
<a href="#">3-1-15</a>	.....	Risk Management
<a href="#">3-1-20</a>	.....	Stakeholder List
<a href="#">3-1-25</a>	.....	Project Monitoring
<a href="#">3-1-30</a>	.....	Project Component Cost Estimate Review and Updates
<a href="#">3-1-35</a>	.....	Project Component Schedule Review and Updates
<a href="#">3-1-40</a>	.....	FIIPS Preliminary Quantities (Roadbuilder Quantities) Review and Updates
<a href="#">3-1-45</a>	.....	Production Meetings
<a href="#">3-1-50</a>	.....	Change Management (Program Revision Review / Project Action Review)